

## Instructions

Please download this Word document (available on the Industrial Commission/Outdoor Heritage Fund Program website at <http://www.nd.gov/ndic/outdoor-infopage.htm> ) to your computer and provide the information as requested. You are not limited to the spacing provided. After completing the report, save it and attach it to an e-mail and send it to [outdoorheritage@nd.gov](mailto:outdoorheritage@nd.gov) AND print it and mail it to: North Dakota Industrial Commission, ATTN: Outdoor Heritage Fund Program, State Capitol – Fourteenth Floor, 600 East Boulevard Ave. Dept. 405, Bismarck, ND 58505. If you are unable to scan attachments, mail them with your paper copy of the report. You will be sent a confirmation by e-mail of receipt of your report and attachments. The project reports shall be provided to the Commission in both electronic and hard-copy formats with permission for unrestricted distribution. The electronic versions shall be in a suitable format for posting on the Outdoor Heritage Fund/Commission website.

### Outdoor Heritage Fund Status and Final Report Form/Guidelines

This report is used to show progress of grant projects funded through the Outdoor Heritage Fund. Status Reports and the Final Report must be submitted as required in Contract.

Contract Number 015-162	Report Date 01-12-2021	Period Covered by Report (1-12-2021 to 10-22-2021)
----------------------------	---------------------------	---

Project Name: Sheyenne River Fish Passage at Bouret Dam - Construction

Project Sponsor Name: Benson County Water Resource District (WRD)

Responsible Official (Last, First Middle) <b>Hoffert, Kenneth</b>	Responsible Official's Title <b>Chairman, Benson County WRD</b>
--	--

Project Sponsor Address  
**PO Box 347**

City Minnewaukan	State ND	Zip Code 58351	Telephone Number (701) 771-2311
---------------------	-------------	-------------------	------------------------------------

**Financial Update**

Please provide the following information regarding the funding for your project based on the contract award:

	Funds Spent THIS Reporting Period*	Total Funds Spent to Date	Balance of Remaining Funds
Match Funding	\$53,011.94	\$559,593.74	\$72,856.50
In-kind Funding	\$6,095.65	\$70,781.24	\$35,718.77
OHF Funding	\$11,575.00	\$115,750.00	\$0
<b>Total</b>	<b>\$70,682.59</b>	<b>\$746,214.98</b>	<b>\$108,575.27</b>

Do you anticipate needing to request a grant extension?    /\_ / Yes    /\_ / No

If yes, please explain:

\*As appropriate please provide copies of receipts for purchases.

Work Completed during Period Covered by Report:  
(This information will be posted on the Outdoor Heritage Fund/Industrial Commission website)

See attached report.

Photos of work completed are welcome (If appropriate, please submit photos of key elements of the project completed or in progress during reporting period) Do not exceed five photos per project report.

*This report was prepared pursuant to an agreement with the Industrial Commission of North Dakota, which partially funded the project through the Outdoor Heritage Fund. Project participants, its subcontractors, and the Industrial Commission of North Dakota, or any person acting on its behalf, do not:*

- (A) *Make any warranty or representation, express or implied, with respect to the accuracy, completeness, or usefulness of the information contained in this report, or that the use of any information, apparatus, method, or process disclosed in this report may not infringe privately-owned rights; or*
- (B) *Assume any liabilities with respect to the use of, or for damages resulting from the use of, any information, apparatus, method or process disclosed in this report.*

*Reference herein to any specific commercial product, process, or service by trade name, trademark, manufacturer, or otherwise, does not necessarily constitute or imply its endorsement, recommendation, or favoring by the Industrial Commission of North Dakota. The views and opinions of authors expressed herein do not necessarily state or reflect those of the Industrial Commission of North Dakota.*

Signature of Responsible Official



## Attachment 1 – Work Completed 1-12-2021 through 10-22-2021

### Sheyenne River Fish Passage at Bouret Dam

Rachel Contracting completed restoration, as-built survey, and final stabilization along topsoil placement in spring 2021. Final closeout documents are nearly complete. Seeding could not be completed during spring or summer seasons due to ongoing drought in the region. Dormant seeding is being planned during first week of November 2021 before season freeze up. Note that dedicated public access already exists for this site. A temporary construction easement was secured from adjacent landowners before project construction began.



Figure 1 (04-08-2021) - Rock Riffle structure



Figure 2 (04-08-2021) – Riprap High Point Downstream of Final Riffle



**Figure 3 (04-08-2021) – Erosion Control on Left Bank U/S of the Riffle Structure**



**Figure 4 (08-04-2021) – Erosion Control on Right Bank U/S of the Riffle Structure**