

## Instructions

Please download this Word document (available on the Industrial Commission/Outdoor Heritage Fund Program website at <http://www.nd.gov/ndic/outdoor-infopage.htm> ) to your computer and provide the information as requested. You are not limited to the spacing provided. After completing the report, save it and attach it to an e-mail and send it to [outdoorheritage@nd.gov](mailto:outdoorheritage@nd.gov) AND print it and mail it to: North Dakota Industrial Commission, ATTN: Outdoor Heritage Fund Program, State Capitol – Fourteenth Floor, 600 East Boulevard Ave. Dept. 405, Bismarck, ND 58505. If you are unable to scan attachments, mail them with your paper copy of the report. You will be sent a confirmation by e-mail of receipt of your report and attachments.

### Outdoor Heritage Fund Status and Final Report Form/Guidelines

This report is used to show progress of grant projects funded through the Outdoor Heritage Fund. Status Reports and the Final Report must be submitted as required in Contract.

Contract Number 001-011	Report Date August 31, 2014	Period Covered by Report (3/24/14 to 08/31/14)
----------------------------	--------------------------------	---

Project Name  
**Ransom County Water Quality Improvement Project**

Project Sponsor Name  
**Ransom County Soil Conservation District**

Responsible Official (Last, First Middle) <b>Nannenga, Chris R</b>	Responsible Official's Title <b>Watershed Coordinator</b>
---	--

Project Sponsor Address  
**701 Main St**

City Lisbon	State ND	Zip Code 58054-0431	Telephone Number 701-683-4101 Ext. 3
----------------	-------------	------------------------	---

#### Financial Update

Please provide the following information regarding the funding for your project based on the contract award:

#### Funds Spent this Reporting Period

(As appropriate please provide copies of receipts for purchases)

Match Funding \$ 2,975

In-kind Funding \$ 1,983.33

OHF Funding Requested for Reimbursement \$0

Total Funding Expended for this Reporting Period \$4,958.33

#### Total Funds Spent to Date

Match Funding \$2,975

In-kind Funding \$1983.33

OHF Funding Received and Requested for Reimbursement \$11,500

Total Funding Expended to Date \$ 4,958.33

#### Balance of Grant Funds

Match Funding \$277,500

In-kind Funding \$10,000

OHF Funding still to be Requested \$103,500

Total Funding to be Expended on this Project \$391,000

Do you anticipate needing to request a grant extension If yes, please explain

/ / Yes /x/ No


**Work Completed during Period Covered by Report:**

(This information will be posted on the Outdoor Heritage Fund/Industrial Commission website)

A final design was completed for one agwaste system and the second one is being developed. One CNMP has been completed and the second one is being developed. A permit from the NDDH has been received for one of the agwaste systems. Construction has not been started yet because of weather delays due to the wet spring. Construction of the agwaste systems will commence next spring.

Photos of work completed are welcome (If appropriate, please submit photos of key elements of the project completed or in progress during reporting period) Do not exceed five photos per project report.

Signature of Responsible Official



8-31-14

The project reports shall be provided to the Commission in both electronic and hard-copy formats with permission for unrestricted distribution. The electronic versions shall be in a suitable format for posting on the Outdoor Heritage Fund/Commission website.