

**Contract No. 001-013**  
**“Artificial Nesting Habitat Improvement”**  
Submitted by Spirit Lake Nation Fish and Wildlife Department  
Principal Investigator: Carrie Duafala  
Directives C, A, B & D

**PARTICIPANTS**

<b>Sponsor</b>	<b>Cost Share</b>
North Dakota Industrial Commission	<u>\$5,565</u>
Total Project Cost	\$5,565

Project Schedule – 6 months	Project Deliverables:
Contract Date – 3/22/2014	Status Report: August 31, 2014
Start Date –	Status Report: November 30, 2014
Completion Date –	Status Report: June 30, 2015
	Final Report: December 31, 2015

**OBJECTIVE/STATEMENT OF WORK:**

This purpose of this project is to build and place nesting platforms/boxes for game and non-game species of birds on the Spirit Lake Reservation.

**STATUS:**

Contract 001-013 has been signed.

This project has been delayed while working on payment methods for Ms. Duafala to acquire the building materials and cameras.

Contract withdrawn - Ms. Duafala is no longer with the Spirit Lake Nation Fish and Wildlife Department

Updated 5/12/2015