

Instructions

Please download this Word document (available on the Industrial Commission/Outdoor Heritage Fund Program website at <http://www.nd.gov/ndic/outdoor-infopage.htm>) to your computer and provide the information as requested. You are not limited to the spacing provided. After completing the report, save it and attach it to an e-mail and send it to outdoorheritage@nd.gov AND print it and mail it to: North Dakota Industrial Commission, ATTN: Outdoor Heritage Fund Program, State Capitol – Fourteenth Floor, 600 East Boulevard Ave. Dept. 405, Bismarck, ND 58505. If you are unable to scan attachments, mail them with your paper copy of the report. You will be sent a confirmation by e-mail of receipt of your report and attachments.

Outdoor Heritage Fund Status and Final Report Form/Guidelines

This report is used to show progress of grant projects funded through the Outdoor Heritage Fund. Status Reports and the Final Report must be submitted as required in Contract.

Contract Number 002-022	Report Date 4/12/17	Period Covered by Report (2/29/17 to 4/12/17)
----------------------------	------------------------	--

Project Name
Red River Riparian Program

Project Sponsor Name
Red River Regional Council

Responsible Official (Last, First Middle) Gorder, Danielle	Responsible Official's Title Environmental Program Manager
--	--

Project Sponsor Address
Chase Building, 516 Cooper Ave

City Grafton	State ND	Zip Code 58237	Telephone Number 701.352.3550
-----------------	-------------	-------------------	----------------------------------

Financial Update

Please provide the following information regarding the funding for your project based on the contract award:

Funds Spent this Reporting Period

(As appropriate please provide copies of receipts for purchases)

Match Funding \$ 22,738.64

In-kind Funding \$ 0.00

OHF Funding **Requested for Reimbursement** \$ 34,107.96

Total Funding Expended for this Reporting Period \$ 56,846.60

Total Funds Spent to Date

Match Funding \$ 103,137.64

In-kind Funding \$

OHF Funding Received and Requested for Reimbursement \$ 154,706.96

Total Funding Expended to Date \$ 257,844.60

Balance of Grant Funds

Match Funding \$ 50,195.36

In-kind Funding \$

OHF Funding still to be Requested \$ 75,293.04

Total Funding to be Expended on this Project \$ 832,110.53

Do you anticipate needing to request a grant extension If yes, please explain

Yes No

Work Completed during Period Covered by Report:


(This information will be posted on the Outdoor Heritage Fund/Industrial Commission website)

Phase II of the Park River Snagging and Clearing project concluded on March 24, 2017. The remaining 6.2 river miles were cleared of unfavorable debris, which completed the 15.2 mile project. Following debris removal, debris was properly disposed and project cleanup was carried out, successfully meeting requirements for certification. This project enabled us to minimize in-stream erosion, improve river bank stability, maintain unrestricted and efficient flow, maximize riparian function, and enhance water quality within the Park River.

The Walsh County Water Resource District is acting as a fiduciary for landowners adjacent to the river who will be assessed for the cost of match.

Photos of work completed are welcome (If appropriate, please submit photos of key elements of the project completed or in progress during reporting period) Do not exceed five photos per project report.

Signature of Responsible Official



The project reports shall be provided to the Commission in both electronic and hard-copy formats with permission for unrestricted distribution. The electronic versions shall be in a suitable format for posting on the Outdoor Heritage Fund/Commission website.