

Instructions

Please download this Word document (available on the Industrial Commission/Outdoor Heritage Fund Program website at <http://www.nd.gov/ndic/outdoor-infopage.htm>) to your computer and provide the information as requested. You are not limited to the spacing provided. After completing the report, save it and attach it to an e-mail and send it to outdoorheritage@nd.gov AND print it and mail it to: North Dakota Industrial Commission, ATTN: Outdoor Heritage Fund Program, State Capitol – Fourteenth Floor, 600 East Boulevard Ave. Dept. 405, Bismarck, ND 58505. If you are unable to scan attachments, mail them with your paper copy of the report. You will be sent a confirmation by e-mail of receipt of your report and attachments.

Outdoor Heritage Fund Status and Final Report Form/Guidelines			
This report is used to show progress of grant projects funded through the Outdoor Heritage Fund. Status Reports and the Final Report must be submitted as required in Contract.			
Contract Number 002-027	Report Date 12/10/2014	Period Covered by Report (10/30/2014 to 11/30/2014)	
Project Name Pheasant Lake Fishing Access/Shoreline Restoration Project			
Project Sponsor Name Dickey County Park Board			
Responsible Official (Last, First Middle) Wertz, Cary Ann		Responsible Official's Title Dickey County Park Board Chairman	
Project Sponsor Address 61 West Lake Drive			
City Ellendale	State ND	Zip Code 58436	Telephone Number 701710-1301 or 701 349-2330
Financial Update Please provide the following information regarding the funding for your project based on the contract award:			
Funds Spent this Reporting Period (As appropriate please provide copies of receipts for purchases)			
Match Funding \$ 0.00			
In-kind Funding \$ 0.00			
OHF Funding Requested for Reimbursement \$ 0.00			
Total Funding Expended for this Reporting Period \$ 0.00			
Total Funds Spent to Date			
Match Funding \$ 0.00			
In-kind Funding \$ 0.00			
OHF Funding Received and Requested for Reimbursement \$ \$2,125.00			
Total Funding Expended to Date \$ 0.00			
Balance of Grant Funds			
Match Funding \$			
In-kind Funding \$			
OHF Funding still to be Requested \$ \$19,125.00			
Total Funding to be Expended on this Project \$ 42,500.00			
Do you anticipate needing to request a grant extension If yes, please explain			
<input checked="" type="checkbox"/> Yes <input type="checkbox"/> No			

Requesting grant extension, as due to late harvest. Stated Project had to be moved to late fall start time. Project of implementing Texas rock crossing started 11/07/2014, early freeze up on lake prevented completion of shoreline restoration and earthen fishing pier implementation, thus caused inability to complete shoreline restoration and lake sediment removal. Project is set to be completed by late Spring 2015.


Work Completed during Period Covered by Report:

(This information will be posted on the Outdoor Heritage Fund/Industrial Commission website)

11/07/2014: Work began on Texas rock crossing at far west tributary. Texas crossing partially completed. Excess road bed sediment removed and rocks/large boulders placed in crossing area. Work temporarily halted on 11/20/2014 due to early snow fall and freeze up. . Rip rap and erosion barrier fabric placed at Texas rock crossing. Project set to begin again with completion set for late Spring 2015.

Photos of work completed are welcome (If appropriate, please submit photos of key elements of the project completed or in progress during reporting period) Do not exceed five photos per project report.

Signature of Responsible Official



The project reports shall be provided to the Commission in both electronic and hard-copy formats with permission for unrestricted distribution. The electronic versions shall be in a suitable format for posting on the Outdoor Heritage Fund/Commission website.



11/08/2014



12/04/2014



12/04/2014