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Instructions 
Please download this Word document (available on the Industrial Commission/Outdoor Heritage Fund 
Program website at http://www.nd.gov/ndic/outdoor-infopage.htm ) to your computer and provide the 
information as requested. You are not limited to the spacing provided. After completing the report, save it 
and attach it to an e-mail and send it to outdoorheritage@nd.gov AND print it and mail it to: North Dakota 
Industrial Commission, ATTN: Outdoor Heritage Fund Program, State Capitol - Fourteenth Floor, 600 East 
Boulevard Ave. Dept. 405, Bismarck, ND 58505. If you are unable to scan attachments, mail them with your 
paper copy of the report. You will be sent a confirmation by e-mail of receipt of your report and attachments. 

Outdoor Heritage Fund 
Status and Final Report Form/Guidelines 

This report is used to show progress of grant projects funded through the Outdoor Heritage Fund. Status 
Reports and the Final Report must be submitted as required in Contract. 

Contract Number 
001-017 

Report Date 
Nov. 30 2014 

Period Covered by Report 
(June 2, 2014 to October 31, 2014) 

Project Name 

North Dakota Game and Fish Dept. Outdoor Heritage Habitat Initiative 
Project Sponsor Name 

North Dakota Game and Fish Dept. 
Responsible Official (Last, First Middle) Responsible Official's Title 
Kading, Kevin J. Private Lands Section Leader 
Project Sponsor Address 

100 N. Bismarck Expressway 
City State Zip Code Telephone Number 
Bismarck, ND 58501 701-328-6371 
Financial Update 
Please provide the following information regarding the funding for your project based on the contract award: 

Funds Spent this Reporting Period 
(As appropriate please provide copies of receipts for purchases) 
Match Funding 

$85,429.35 (Save Our Lakes) 
$20,086.66 (PLOTS access) 
$11, 183.56 (PLOTS - indirect) 

In-kind Funding 
$0 No in-kind included in the proposal 

OHF Funding Requested for Reimbursement $200,000 (minus $190,000 provided upfront upon execution of 
agreement)= total requested for reimbursement this period is $10,000. 

Total Funding Expended for this Reporting Period $316,699.57 

Total Funds Spent to Date 
Match Funding $ same as above 
In-kind Funding $ same as above 
OHF Funding Received and Requested for Reimbursement $ NA 

Total Funding Expended to Date $ same as above 



Balance of Grant Funds 
Match Funding $616,300.43 
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NOTE: Grant award was reduced from $2M to $1.9M. Match amount may vary from original proposal. 

In-kind Funding $0 
OHF Funding still to be Requested $1, 700,000 

Total Funding to be Expended on this Project $1,900,00 

Do you anticipate needing to request a grant extension If yes, please explain 
/_/ Yes /xi No 

Work Completed during Period Covered by Report: 
(This information will be posted on the Outdoor Heritage Fund/Industrial Commission website) 

The $1.9M grant was divided out between the Save Our Lakes (SOL) program and the PLOTS program. 
$1.5M was allocated to PLOTS, while the remaining 400,000 was allocated to SOL. The initial proposal 
indicated that SOL agreements would be between 10 and 20 years and PLOTS agreements would be for 10 
years. SOL payments would be made one-time, upfront, while PLOTS payments would be made annually. The 
only deviation from the original proposal included a slight adjustment to allow a range of 6-10 years for PLOTS 
agreements to better fit the needs and interests of producers. 

Save Our Lakes 
Eight SOL agreements totaling 597 .66 acres were secured in Emmons, Logan, Morton, Grant and Dickey 
counties. Seven of these agreements are for ten years, one is for 20 years; payments were issued one-time 
upfront, for land rental only. OHF funds were used to provide 75 percent of the land rental payment, while SOL 
funds provided the remaining 25 percent of the payment. Other non-OHF, SOL funds were used to install 
infrastructure such as fencing and wells and to plant grass on or adjacent to these areas. The main objective of 
these agreements is to manage riparian systems and important watersheds through and array of practices and 
methods including managed grazing and/or haying; i.e. reducing the duration, frequency and intensity of 
grazing or haying along the riparian systems. 

PLOTS 
11 agreements totaling 3,041 acres were secured in Ransom, Lamoure and Dickey counties. The $1.5M 
PLOTS allocation is fully obligated within these agreements. Five of these agreements are 10 years in length; 
the remaining agreements are 6 years in length. The agreements were all initiated in 2014 but no OHF rental 
payment was made in 2014; only an access payment was made in 2014 using non-OHF, PLOTS funds. 
Beginning in 2015, the agreements will receive annual rental payments to be expended from OHF funds. 
Payments will be made annually in March through the life of the agreement. Many of the agreements contain 
expiring CRP that was in its final year of contract with USDA; OHF funds provide an annual rental payment to 
maintain these acres as wildlife habitat and to retain soil and water quality benefits achieved while enrolled in 
CRP. Through the OHF/PLOTS agreement, uses such as haying and/or grazing is allowed as per a 
management plan. This is a feature of the PLOTS program that is very well received by producers. In addition 
to rental payments, OHF funds will be used to provide cost share for seeding 382.8 acres to native grass and 
another 5.1 acres into a high diversity pollinator planting. Another agreement will be seeding between 70-107 
acres of grass depending upon conditions in spring 2015. Finally, another agreement will be seeding between 
60-220 acres of grass depending upon conditions in spring 2015. 

The agreement between NDGF and the NDIC was not fully executed until June 2014. The Department was 
concerned that we missed the peak of the field season and that many producers already had made plans for 
the year. While we did miss out on the window to plant grass for 2014, there was tremendous interest in both 
the SOL and PLOTS OHF funds. With very little promotion, simply word of mouth between private landowners, 
networks through county USDA offices and other conservation partners and a few mailings, the $1.5M of 
PLOTS OHF funds was fully obligated in agreements in the months of July and August. SOL had similar 



• 
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success and expended $200,000 of the $400,000 in less than one month. It is expected that the remaining 
SOL funds will be obligated during the next reporting period. 

Photos of work completed are welcome (If appropriate, please submit photos of key elements of the project 
completed or in progress during reporting period) Do not exceed five photos per project report. 

Signature of Responsible Official 

L4 
The project reports shall be provided to the Commission in both electronic and hard-copy formats with 
permission for unrestricted distribution. The electronic versions shall be in a suitable format for posting on the 
Outdoor Heritage Fund/Commission website. 


