
Contract No. 002-027 
"Pheasant Lake Fishing Access/Shoreline Restoration Project" 

Submitted by Dickey County Park Board 
Principal Investigator: Cary Wertz 

Sponsor 
Dickey County Park Board 

Subtotal Cash Cost Share 

Dickey County Park Board 
Subtotal In-kind Cost Share 

North Dakota Industrial Commission 
Total Project Cost 

Project Schedule - 12 months 
Contract Date - 7 /15/2014 
Start Date - 10/30/2014 
Completion Date - 6/30/2016* 

OBJECTIVE/STATEMENT OF WORK: 

Directives: A, B, C & D 

PARTICIPANTS 

Project Deliverables: 
Status Report: 9/1/2014 ../ 
Status Report: 12/10/2014 ../ 
Status Report: 11/30/2015 ../ 
Final Report: 6/30/2016*../ 

This project will complete the following tasks: 
• Implementation of a rock Texas crossing at the west tributary. 

Cost Share 
$15,000 

S 6,250 (in-kind} 

$21,250 
$42,500 

• Removal of excess plant materials/cattails covering 300 feet of shoreline. 

• Erosion barrier and riprap be placed along shoreline. 

• Installation of an accessible fishing pier/dock. 

STATUS: 
Contract 002-027 - Executed 

$15,000 

$ 6,250 

9/05/14 - Currently are awaiting plans from Craig Martin (Craig Martin's Construction}. We are meeting 
to review project and get started ASAP. However we received over 4 inches of rain over past week. 
Therefore water levels are higher than normal creating difficulty with access. Harvest of nearby field is 
delayed due to excessive moisture thereby prevent the dumping of sediment in nearby/adjacent field 
which will be taken from lake bottom and shoreline project. Hopeful that project will proceed as 
planned with expected completion mid-October. 
12/10/14 status report received. Work began on Texas rock crossing at far west tributary on 11/7 /14. 
Texas crossing partially completed. Excess road bed sediment removed and rocks/large boulders placed 
in crossing area. Work temporarily halted on 11/20/2014 due to early snow fall and freeze up. Rip rap 
and erosion barrier fabric placed at Texas rock crossing. Project set to begin again with completion set 
for late Spring 2015. 
1/04/15 - A no cost extension/amendment has been executed extending the completion date to July 31, 
2015. 

8/3/15 - A no-cost extension/amendment has been executed extending the completion date to 
November 30, 2015. 
11/30/15 - A no-cost extension/amendment has been requested and forwarded to the applicant 
extending the completion date to June 30, 2016. In the status report the applicant states: 11/07 /2014: 



Work began on Texas Rock Crossing at Far west Tributary. Texas crossing along with new culvert 
installation including rip rap and erosion barrier is in place and completed. 11/25/2015 Work began 
along west side shoreline, utilizing long reach excavator. Approximately 180 feet of total 300 feet of 
shoreline has been restored. Debris has been removed from Lake Bottom as well. However an 
extension is anticipated for fall of 2016 in order to complete rip rap and fabric erosion barrier placement 
along with completion of earthen fishing pier. Once again lake levels had not been conducive to 
perform work earlier including the need to wait post-harvest in order to provide adequate space for 
disposal of sediment removed from Lake Bottom and shoreline. Project is showing positive 
improvements for anglers and future recreation use. Please see attached photos for work completed to 
date. 

12/29/2015 - Amendment has been signed. 

7 /18/2016 - The final report stated: 11/30/2015: Shoreline work continued however slowly 
throughout winter months. Debris removed from lake bottom proved to be extremely difficult to move 
when frozen. 02/01/2016: Removal of excess debris/sediment continued with completion of 300 ft. 
shoreline restored, complete with erosion fabric barrier placed in addition to rip/rap placed 
approximately 20 ft. width of shoreline providing easy fishing access for anglers at this west tributary 
location. (See photos) A rip/rap with erosion fabric fishing pier was placed along far west end adjacent 
to rock crossing to provide angler access while simultaneously preventing further erosion from high 
water flow during spring run off season. A graveled parking/turn out area was placed at the entrance of 
fishing access site, along with grass seed and 18 new trees planted of various species. These 
·improvements were implemented to restore recreational site following construction and to confine 
further motorized traffic to designated area. Overall this project has become a tremendous asset for 
the recreational amenities offered at Pheasant Lake County Park. The Dickey County Park Board is 
extremely grateful and appreciates the assistance and funding the Outdoor Heritage Fund has provided 
to allow this dream to become a reality. THANK YOU!!! 

This contract is now considered closed. 

*notes most recent changes to contract 
Updated 9/6/2016 


