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Instructions 
Please download this Word document (available on the Industrial Commission/Outdoor Heritage Fund 
Program website at http://www.nd.gov/ndic/outdoor-infopage.htm ) to your computer and provide the 
information as requested. You are not limited to the spacing provided. After completing the report, save it 
and attach it to an e-mail and send it to outdoorheritage@nd.gov AND print it and mail it to: North Dakota 
Industrial Commission, ATTN: Outdoor Heritage Fund Program, State Capitol - Fourteenth Floor, 600 East 
Boulevard Ave. Dept. 405, Bismarck, ND 58505. If you are unable to scan attachments, mail them with your 
paper copy of the report. You will be sent a confirmation by e-mail of receipt of your report and attachments. 

Outdoor Heritage Fund 
Status and Final Report Form/Guidelines 

This report is used to show progress of grant projects funded through the Outdoor Heritage Fund. Status 
Reports and the Final Report must be submitted as required in Contract. 

Contract Number 003-047 Report Date 8/1/2015 Period Covered by Report 

Project Name: Working Wetlands in North Dakota 

Project Sponsor Name: Delta Waterfowl 

Responsible Official (Last, First Middle) 

Devney,John, L 
Project Sponsor Address 

1312 Basin Ave 
City 
Bismarck 
Financial Update 

State 
ND 

Zip Code 
58504 

( 12/ 1 0/2014 to 8/01/2015) 

Responsible Official's Title 

Vice President, U.S. Policy 

Telephone Number 
701-222-8857 EXT 218 

Please provide the following information regarding the funding for your project based on the contract award: 

Funds Spent this Reporting Period 
(As appropriate please provide copies of receipts for purchases) 
Match Funding $1,662.04 
In-kind Funding $10, 736.05 
OH F Funding Requested for Reimbursement $0 

Total Funding Expended for this Reporting Period $12,398.09 

Total Funds Spent to Date 
Match Funding $1,662.04 
In-kind Funding $10, 736.05 
OHF Funding Received and Requested for Reimbursement $175,000 

Total Funding Expended to Date $12,398.09 

Balance of Grant Funds 
Match Funding $128,337.95 
In-kind Funding $59,263.95 
OHF Funding still to be Requested $1,575,000 

Total Funding to be Expended on this Project $4,950,000 includes NRCS support 

Do you anticipate needing to request a grant extension If yes, please explain 
/_/ Yes /xi No 
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Work Completed during Period Covered by Report: 
(This information will be posted on the Outdoor Heritage Fund/Industrial Commission website) 

The bulk of activities from December through March was administrative work to ensure a smooth and sound 
application process and provide for an effective project launch. Delta staff worked closely with NRCS staff to 
ensure that the program meets all of the goals laid out in our application and ensure sound delivery. This 
entailed numerous meetings as well as presentation to local NRCS offices as well as North Dakota private 
lands biologists to provide information to private landowners who may be interested in the program. 

An application process commenced and was completed in the month of April with the applications handled by 
county NRCS staff. In all, 121 applications were received for 8,514 acres of wetlands and $3.209 million in 
requests just slightly less than double the dollars available for the pilot project. We note that this is a positive 
signal that the project's core elements (voluntary, incentive based, market payments for wetlands) are well 
received by North Dakota's farmers. 

Since the application deadline, maps have been provided by NRCS offices to Delta Waterfowl for review and 
approval. This process is still underway and while time consuming and labor intensive, it ensures the core 
program elements are preserved and also provides key insights as to program design. Delta Waterfowl staff 
will be contacting all program participants by phone to go over applications and provide another point of 
contact between the producer and Delta Waterfowl. 

It is envisioned that all applications will be reviewed, NRCS local review and outreach to producers and mailing 
of leases and support materials will occur the month of August/early September. Payments will be made to 
cooperating producers for 2015 after NRCS completes their annual status review which occurs post-harvest. 

Photos of work completed are welcome (If appropriate, please submit photos of key ~lements of the project 
completed or in progress during reporting period) Do not exceed five photos per project report. 
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Signature o; ~esponsible Official 

0J 7 L~----.---/ /~, I Jrf~ 

The pr¢ject reports shall be provided to the Commission in both electronic and hard-copy formats with 
permis'sion for unrestricted distribution. The electronic versions shall be in a suitable format for posting on the 
Outdoor Heritage Fund/Commission website. 


