
Contract No. 011-120 
“Atkinson Nature Park Improvements” 

Submitted by Bismarck Parks and Recreation District 
Primary Contact:  Dave Mayer 

Directives D, B, A & C 
 

PARTICIPANTS 
Sponsor                   Cost Share  
Myron Atkinson Family        $15,900.00 
Bismarck Parks and Recreation District (Cash)    $12,075.00 
 Subtotal Cash Cost Share       $27,975.00 
 

Bismarck Parks and Recreation District (In-Kind)   $  4,200.00 
 Subtotal In-Kind Cost Share       $   4,200.00 
 
 

North Dakota Industrial Commission      $21,830.00 
Subtotal OHF funding         $21,830.00 

Total Project Cost       $54,005.00    
  
Project Schedule – 1 year   Project Deliverables:  
Contract Date –  7/20/2018   Status Report:  December 31, 2018   
Start Date – 7/20/2018    Final Report:  October 31, 2019     
Completion Date – 10/31/2019     
  
 

OBJECTIVE/STATEMENT OF WORK:  
Improvements to Atkinson Nature Park including: addition of a hiking trail, interpretive program, an 
overlook area, and eradication of invasive species.  The project includes a small gravel parking lot and 
trailhead signs, which will increase public access.     
   
STATUS: 
The contract has been approved and executed by all the parties.   
 
November 2018 
Status report received.  The report states: 
 
The fall was spent preparing the final design, permitting with the City and quoting portions of the 
project out for construction. Quotes received were well above estimates. We have decided to wait until 
the spring to complete all the work. We intend to have the project completed within the contracted 
time. 
 
November 2019 
Status report received.  The report states in part: 
 
All work proposed in the original grant application has been completed and the project is finalized. We 
were fortunate enough to secure a Day of Caring volunteer project commitment from the 
Doosan/Bobcat Company in late April for this project. They provided the equipment and labor to build 
the gravel parking lot, install the landscaping along the property line, clear the new trail routes though 
the park and remove some unwanted trees.  
 



The completed trail loop is now 1.65 miles with an additional spur that leads visitors into the woodland 
approximately 1,000 feet long. Contractors were hired to install the new concrete driveway and the new 
chain link fence section.  
 
BPRD staff designed the new trailhead sign and interpretive panels and they were fabricated and 
installed by a local sign company. The Outdoor Heritage Fund was recognized as a project sponsor on 
the trailhead sign near the parking lot. 
 
Staff also worked on controlling some of the invasive weeds that have encroached into the property by 
applying the appropriate herbicide.  
 
This project included installing landscaping to enhance the property from the street. Within the property 
the reforestation project was handled through a partnership with Audubon Dakota. They are currently in 
the process of planting 5,000 trees.  
 
Pictures are available in the full report.  This contract is now closed with a returned commitment of  
$12,635.74. 
 
Dated 11/13/2019 


