

# 018-188 - Maple River Bank Stabilization Project - Enderlin - 2021

## Status Report Details

**Funding Opportunity:** 7583-Outdoor Heritage Fund May 2021 - Round 18  
**Program Area:** Outdoor Heritage Fund  
**Status:** Submitted  
**Status Report Number:** 001  
**Status Report Type:** Final Report  
**Reporting Period:** 05/01/2021 - 01/31/2022

**Initial Submit Date:** Sep 27, 2022 2:06 PM  
**Initially Submitted By:** Tracy Ekeren  
**Last Submit Date:**  
**Last Submitted By:**  
**Approved Date:**  
**Approved By:**

## Contact Information

### Primary Contact Information

**Active User\*:** Yes  
**Type:** External User  
**Name:** Salutation Tracy Middle Name Ekeren  
First Name Last Name  
**Title:** Enderlin Advocate  
**Email\*:** [enderlinadvocate@msn.com](mailto:enderlinadvocate@msn.com)  
**Address\*:** 221 3rd Ave.

Enderlin North Dakota 58027  
City State/Province Postal Code/Zip  
**Phone\*:** 701-793-2679 Ext.  
Phone  
###-###-####  
**Fax:** ###-###-####  
**Comments:**

### Organization Information

**Status\*:** Approved  
**Name\*:** Enderlin Park Board  
**Organization Type\*:** Municipal Government  
**Tax Id:** 456002067  
**Organization Website:**

**Address\*:**

PO Box 65

Enderlin North Dakota 58027-\_\_\_\_  
City State/Province Postal Code/Zip

**Phone\*:**

701-437-3476 Ext.  
### ### ####

**Fax:**

### ### ####

**Benefactor:**

**Vendor ID:**

**PeopleSoft Supplier ID:**

**Comments:**

**Location Code:**

**SAM.gov Entity ID:**

**SAM.gov Name:**

**SAM.gov Entity ID Expiration Date:**

**State Issued ID:**

**Category #:**

**Year Begin:**

**Year Closed:**

**NCES#:**

**Restricted Indirect Cost Rate:** 0.0%

**Unrestricted Indirect Cost Rate:** 0.0%

## Document Approval

Level	Approved By	Approved Date	Approval	Comments
-------	-------------	---------------	----------	----------

## Final Report

### *OHF Final Report*

**Goal of Project\*:**

Our goal for this project was to keep our river bank from eroding away.

**Work Accomplished\*:**

The project reduced erosion to the river bank which has saved our Park.

**Project Results\*:**

We have saved the river bank in our Park which is used by many.

**Value to North Dakota\*:**

It has reduced erosion and provided a gathering place for the Community and those traveling through our community. Additionally, any Bicyclest traveling the State Highway 46, may use the park as a resting point.

### Certification

This report was prepared pursuant to an agreement with the Industrial Commission of North Dakota, which partially funded the project through the Outdoor Heritage Fund. Project participants, its subcontractors, and the Industrial Commission of North Dakota, or any person acting on its behalf, do not:

- (A) Make any warranty or representation, express or implied, with respect to the accuracy, completeness, or usefulness of the information contained in this report, or that the use of any information, apparatus, method, or process disclosed in this report may not infringe privately-owned rights; or
- (B) Assume any liabilities with respect to the use of, or for damages resulting from the use of, any information, apparatus, method or process disclosed in this report.

Reference herein to any specific commercial product, process, or service by trade name, trademark, manufacturer, or otherwise, does not necessarily constitute or imply its endorsement, recommendation, or favoring by the Industrial Commission of North Dakota. The views and opinions of authors expressed herein do not necessarily state or reflect those of the Industrial Commission of North Dakota.

**Do you agree?\***:  Yes

**Photos**

Description	File Name	Type	Size	Upload Date
These are the final documents for this project.	<a href="#">Park Project Final 2022.zip</a>	zip	1 MB	09/27/2022 01:21 PM
Here is 1 picture that was taken today as the originals from the date of completion were accidentally deleted.	<a href="#">IMG_0175.jpg</a>	jpg	227 KB	09/27/2022 01:59 PM
Here is the second picture from today. This is the whole area that was done which goes all the way to the Highway 46 bridge.	<a href="#">IMG_01771.jpg</a>	jpg	197 KB	09/27/2022 02:03 PM











**Maple River Bank Stabilization Project No. 2020-01**  
**Enderlin Park Board**  
**Enderlin, North Dakota**  
**Project No. 21071**  
**ENGINEER'S STATEMENT OF ESTIMATED COST**

BID ITEM NO. & DESCRIPTION	UNIT	ESTIMATED QUANTITY	BID UNIT PRICE	BID PRICE
<b>BASE BID</b>				
1. - Mobilization	L.S.	1	\$14,000.00	\$14,000.00
2. - Channel Bank Grading	L.F.	540	\$29.50	\$15,930.00
3. - Riprap - Class III	C.Y.	880	\$84.00	\$73,920.00
4. - Riprap - Filter Fabric	S.Y.	1,325	\$6.00	\$7,950.00
5. - Gravel - NDDOT Class 13	CY	30	\$40.00	\$1,200.00
6. - Seeding - Type I	L.S.	1	\$8,400.00	\$8,400.00
7. - Floating Silt Curtain	L.S.	1	\$9,950.00	\$9,950.00
8. - Storm Water Management	L.S.	1	\$7,000.00	\$7,000.00
			Total Bid	\$138,350.00
			Engineering - Design	\$18,000.00
			Engineering - Construction	\$37,000.00
			Contingencies	\$71,650.00
			TOTAL PROJECT COST	\$265,000.00

Funding

SWC	\$132,500.00
Park Board	\$132,500.00
Total	\$265,000.00



**BID TABULATION**  
**Maple River Bank Stabilization Project No. 2020-01**  
**Enderlin Park Board**  
**Enderlin, North Dakota**  
**Project No. 21071**  
**Bid Date: April 1, 2021**

D.L. Barkie Construction, Inc.  
 3830 Willow Road  
 West Fargo, ND 58078

Comstock Construction, Inc. (Wahpeton)  
 280 S. 11th St  
 Wahpeton, ND 58075

Key Contracting, Inc.  
 245 7th Ave NE  
 West Fargo, ND 58078

BID ITEM NO. & DESCRIPTION	UNIT	ESTIMATED QUANTITY	D.L. Barkie Construction, Inc.		Comstock Construction, Inc. (Wahpeton)		Key Contracting, Inc.		
			BID UNIT PRICE	BID PRICE	BID UNIT PRICE	BID PRICE	BID UNIT PRICE	BID PRICE	
<b>BASE BID</b>									
1.	- Mobilization	L.S.	1	\$14,000.00	\$14,000.00	\$19,624.75	\$19,624.75	\$6,000.00	\$6,000.00
2.	- Channel Bank Grading	L.F.	540	\$29.50	\$15,930.00	\$46.40	\$25,056.00	\$38.00	\$20,520.00
3.	- Riprap - Class III	C.Y.	880	\$84.00	\$73,920.00	\$78.40	\$68,992.00	\$115.50	\$101,640.00
4.	- Riprap - Filter Fabric	S.Y.	1,325	\$6.00	\$7,950.00	\$2.85	\$3,776.25	\$2.00	\$2,650.00
5.	- Gravel - NDDOT Class 13	CY	30	\$40.00	\$1,200.00	\$190.00	\$5,700.00	\$50.00	\$1,500.00
6.	- Seeding - Type I	L.S.	1	\$8,400.00	\$8,400.00	\$6,532.00	\$6,532.00	\$3,000.00	\$3,000.00
7.	- Floating Silt Curtain	L.S.	1	\$9,950.00	\$9,950.00	\$10,176.00	\$10,176.00	\$9,000.00	\$9,000.00
8.	- Storm Water Management	L.S.	1	\$7,000.00	\$7,000.00	\$4,543.00	\$4,543.00	\$500.00	\$500.00
			<b>TOTAL</b>		<b>\$138,350.00</b>		<b>\$144,400.00</b>		<b>\$144,810.00</b>