

Instructions

Please download this Word document (available on the Industrial Commission/Outdoor Heritage Fund Program website at <http://www.nd.gov/ndic/outdoor-infopage.htm>) to your computer and provide the information as requested. You are not limited to the spacing provided. After completing the report, save it and attach it to an e-mail and send it to outdoorheritage@nd.gov AND print it and mail it to: North Dakota Industrial Commission, ATTN: Outdoor Heritage Fund Program, State Capitol – Fourteenth Floor, 600 East Boulevard Ave. Dept. 405, Bismarck, ND 58505. If you are unable to scan attachments, mail them with your paper copy of the report. You will be sent a confirmation by e-mail of receipt of your report and attachments.

Outdoor Heritage Fund Status and Final Report Form/Guidelines			
This report is used to show progress of grant projects funded through the Outdoor Heritage Fund. Status Reports and the Final Report must be submitted as required in Contract.			
Contract Number	Report Date	Period Covered by Report (xx/xx/xx to xx/xx/xx)	
001-004	December 31, 2016	04/19/2015 to 12/31/2016	
Project Name Enhancing Grazing Lands & Wildlife Habitat (Phase 1)			
Project Sponsor Name Ducks Unlimited, Inc.			
Responsible Official (Last, First Middle)		Responsible Official's Title	
Davis, Jonas		Manager Conservation Programs – ND	
Project Sponsor Address 2525 River Road			
City	State	Zip Code	Telephone Number
Bismarck	ND	58503	701-355-3593
Financial Update			
Please provide the following information regarding the funding for your project based on the contract award:			
Funds Spent this Reporting Period			
(As appropriate please provide copies of receipts for purchases)			
Match Funding \$			2,288,026.99
In-kind Funding \$			0.00
OHF Funding Requested for Reimbursement \$			540,249.48
Total Funding Expended for this Reporting Period \$			2,828,276.47
Total Funds Spent to Date			
Match Funding \$			2,317,229.85
In-kind Funding \$			0.00
OHF Funding Received and Requested for Reimbursement \$			540,249.48
Total Funding Expended to Date \$			2,857,479.33
Balance of Grant Funds			
Match Funding \$			(197,979.85)
In-kind Funding \$			0.00
OHF Funding still to be Requested \$			287,750.52
Total Funding to be Expended on this Project \$			89,770.67
Do you anticipate needing to request a grant extension If yes, please explain			
<input type="checkbox"/> Yes <input checked="" type="checkbox"/> No			

Work Completed during Period Covered by Report:

(This information will be posted on the Outdoor Heritage Fund/Industrial Commission website)


Since the execution of the agreement in April, significant progress has occurred toward project completion. Through the Prairie Pothole Wetland and Grassland Retention Program (PPWGRP), the Natural Resources Conservation Service (NRCS) has obligated 52 unique contracts for \$2,221,431 in 2016 under the EQIP-PPWGRP funding pool. These 52 contracts covered 15,271.3 acres. Some of the main practices that were cost shared under the PPWGRP program are, 645-Upland Wildlife Management, 644-Wetland Wildlife Management, 512-Pasture and Hayland plantings, 340-Cover Crops, 382-Cross Fence, 614-Water Facilities, 516 Pipelines, 528 Prescribed Grazing, 511- Forage Harvest Management and 327-Conservation Cover.

The OHF funds were specifically allocated to 63 landowners influencing 4,671.10 of those acres. Of those contracts, approximately 25% have been referred to NDGF for their interest in the PLOTS program. While the entire \$828,000 has been obligated, DU has paid \$540,249.48 on 59 contracts enhancing 4,542 acres through upland and wetland habitat management practices in 2016. The remaining \$287,750.52 to be spent next fall on year two contracts for completing prescribed grazing plans.

Reception of the program has been tremendous from North Dakota producers. Many of the EQIP contracts have also provided the opportunity for outreach and promotion of upcoming USDA application deadlines as well as other state and federal program opportunities providing further technical assistance to landowners interested in conservation.

Photos of work completed are welcome (If appropriate, please submit photos of key elements of the project completed or in progress during reporting period) Do not exceed five photos per project report.

Signature of Responsible Official



The project reports shall be provided to the Commission in both electronic and hard-copy formats with permission for unrestricted distribution. The electronic versions shall be in a suitable format for posting on the Outdoor Heritage Fund/Commission website.