

Instructions

Please download this Word document (available on the Industrial Commission/Outdoor Heritage Fund Program website at <http://www.nd.gov/ndic/outdoor-infopage.htm>) to your computer and provide the information as requested. You are not limited to the spacing provided. After completing the report, save it and attach it to an e-mail and send it to outdoorheritage@nd.gov AND print it and mail it to: North Dakota Industrial Commission, ATTN: Outdoor Heritage Fund Program, State Capitol – Fourteenth Floor, 600 East Boulevard Ave. Dept. 405, Bismarck, ND 58505. If you are unable to scan attachments, mail them with your paper copy of the report. You will be sent a confirmation by e-mail of receipt of your report and attachments.

Outdoor Heritage Fund Status and Final Report Form/Guidelines

This report is used to show progress of grant projects funded through the Outdoor Heritage Fund. Status Reports and the Final Report must be submitted as required in Contract.

Contract Number	Report Date	Period Covered by Report
022-019	10/10/18	(12/13/17 to 10/10/18)

Project Name
Bald Hill Creek Watershed Project

Project Sponsor Name
Griggs County Soil Conservation District

Responsible Official (Last, First Middle)	Responsible Official's Title
Johnson, Nathan John	District Manager

Project Sponsor Address
PO Box 526

City	State	Zip Code	Telephone Number
Cooperstown	ND	58425	701-797-2240

Financial Update

Please provide the following information regarding the funding for your project based on the contract award:

Funds Spent this Reporting Period

(As appropriate please provide copies of receipts for purchases)

Match Funding \$ 54,565.63

In-kind Funding \$ 0

OHF Funding **Requested for Reimbursement** \$81,848.45

Total Funding Expended for this Reporting Period \$136,414.08

Total Funds Spent to Date

Match Funding \$119,102.24

In-kind Funding \$0

OHF Funding Received and Requested for Reimbursement \$178,653.38

Total Funding Expended to Date \$297,755.62

Balance of Grant Funds

Match Funding \$81,067.76

In-kind Funding \$0

OHF Funding still to be Requested \$119,230.87

Total Funding to be Expended on this Project \$500,000

Do you anticipate needing to request a grant extension If yes, please explain
 / / Yes /x/ No

Work Completed during Period Covered by Report:

(This information will be posted on the Outdoor Heritage Fund/Industrial Commission website)

There were several contracts that were finished up that I am able to pay cost share on. Ray Zajac completed a 32,481 ft of fence, 2 tanks, 1 well, and 1 electrical hookup on a grazing project. He will receive a cost share of \$45,209.88 with a whole project cost of \$75,349.80. Curt Beattie completed 2,850 ft tree planting for field windbreak. He will receive a cost share of \$1453.50 with a total project cost of \$2,422.50. Dusty Amann completed 5,679 ft of fence to help with rotational grazing. He will receive a cost share of \$2,555.55 with a total project cost of \$4,259.25. Mark Urness completed 14,663 ft of fence to help with rotational grazing. He will receive a cost share of \$6,598.35 with a total project cost of \$10,997.25. Mike Haugen completed 6,991 ft of fence to help with rotational grazing. He will receive a cost share of \$7,550.28 with a total project cost of \$12,583.80. Randy Hoverson completed 12,827 ft of fencing and planted 136 acres of cover crops to help with grazing. He will receive a cost share of \$15,920.09 with a total project cost of \$26,533.48. Terry Bendickson completed 2,134 ft of fence to improve his grazing. He will receive a cost share of \$2,560.80 with a total project cost of \$4,268.00.

In summary there were 7 producers who completed 74,775 ft of fence, 2 tanks, 1 well, 1 electrical hookup, 2,850 ft of tree planting, and 136 acres of cover crop. With a total of \$81,848.45 in cost share and a total project costs of \$136,414.08.

I have a few other contracts that are signed that are waiting to be completed that include fence, pipeline, water tanks, and well. These projects will receive a cost share of \$9,243 with the total projects cost of \$15,404. They will be paid as practices are completed.

Photos of work completed are welcome (If appropriate, please submit photos of key elements of the project completed or in progress during reporting period) Do not exceed five photos per project report.

Signature of Responsible Official

The project reports shall be provided to the Commission in both electronic and hard-copy formats with permission for unrestricted distribution. The electronic versions shall be in a suitable format for posting on the Outdoor Heritage Fund/Commission website.



Ray Zajac Fence, tanks, and electricity 2018



Randy Hoverson Fence 2018



Randy Hoverson Cover Crop

2018



Terry Bendickson Fence 2018



Mike Haugen Fence 2018



Fence 2018