

Instructions

Please download this Word document (available on the Industrial Commission/Outdoor Heritage Fund Program website at <http://www.nd.gov/ndic/outdoor-infopage.htm>) to your computer and provide the information as requested. You are not limited to the spacing provided. After completing the report, save it and attach it to an e-mail and send it to outdoorheritage@nd.gov AND print it and mail it to: North Dakota Industrial Commission, ATTN: Outdoor Heritage Fund Program, State Capitol – Fourteenth Floor, 600 East Boulevard Ave. Dept. 405, Bismarck, ND 58505. If you are unable to scan attachments, mail them with your paper copy of the report. You will be sent a confirmation by e-mail of receipt of your report and attachments.

Outdoor Heritage Fund Status and Final Report Form/Guidelines			
This report is used to show progress of grant projects funded through the Outdoor Heritage Fund. Status Reports and the Final Report must be submitted as required in Contract.			
Contract Number 002-022	Report Date 3/30/15	Period Covered by Report (07/17/14 to 03/30/15)	
Project Name Red River Riparian Project			
Project Sponsor Name Red River Regional Council			
Responsible Official (Last, First Middle) Wilde, Brent David		Responsible Official's Title Environmental Program Manager	
Project Sponsor Address Chase Building 516 Cooper Ave, Suite 101			
City Grafton	State ND	Zip Code 58237	Telephone Number 701-352-3550
<u>Financial Update</u> Please provide the following information regarding the funding for your project based on the contract award:			
<u>Funds Spent this Reporting Period</u> (As appropriate please provide copies of receipts for purchases)			
Match Funding \$ 0			
In-kind Funding \$ 0			
OHF Funding Requested for Reimbursement \$ 0			
Total Funding Expended for this Reporting Period \$ 0			
<u>Total Funds Spent to Date</u>			
Match Funding \$ 0			
In-kind Funding \$ 0			
OHF Funding Received and Requested for Reimbursement \$ 0			
Total Funding Expended to Date \$ 0			
<u>Balance of Grant Funds</u>			
Match Funding \$ 23,000			
In-kind Funding \$ 0			
OHF Funding still to be Requested \$ 207,000			
Total Funding to be Expended on this Project \$ 230,000			
Do you anticipate needing to request a grant extension If yes, please explain			
/_/ Yes /_x/ No			


Work Completed during Period Covered by Report:

(This information will be posted on the Outdoor Heritage Fund/Industrial Commission website)

In early January 2015, I became employed by the Red River Regional Council as the Environmental Program Manager and manage the Red River Riparian Program. . The former program manager resigned this position in September 2014 following two months of medical leave. Without a full-time program manager temporarily, we have not allocated any of the OHF funds at this time to projects within our region. We have several projects that are completing the planning stage and ready to launch and will be presenting projects to allocate OHF funds at our April Board of Directors meeting.

Photos of work completed are welcome (If appropriate, please submit photos of key elements of the project completed or in progress during reporting period) Do not exceed five photos per project report.

Signature of Responsible Official



The project reports shall be provided to the Commission in both electronic and hard-copy formats with permission for unrestricted distribution. The electronic versions shall be in a suitable format for posting on the Outdoor Heritage Fund/Commission website.