# Instructions

Please download this Word document (available on the Industrial Commission/Outdoor Heritage Fund Program website at <a href="http://www.nd.gov/ndic/outdoor-infopage.htm">http://www.nd.gov/ndic/outdoor-infopage.htm</a>) to your computer and provide the information as requested. You are not limited to the spacing provided. After completing the report, save it and attach it to an e-mail and send it to <a href="https://outdoorheritage@nd.gov">outdoorheritage@nd.gov</a> AND print it and mail it to: North Dakota Industrial Commission, ATTN: Outdoor Heritage Fund Program, State Capitol – Fourteenth Floor, 600 East Boulevard Ave. Dept. 405, Bismarck, ND 58505. If you are unable to scan attachments, mail them with your paper copy of the report. You will be sent a confirmation by e-mail of receipt of your report and attachments.

Outdoor Heritage Fund Status and Final Report Form/Guidelines This report is used to show progress of grant projects funded through the Outdoor Heritage Fund. Status Reports and the Final Report must be submitted as required in Contract.			
002-024		07/11/2015	09/30/2014 - 07/11/2015
Project Name			
Prairie Projec	ct		
Project Sponsor	Name		
United Prairie	<b>Foundatio</b>	n, Inc.	
Responsible Official (Last, First Middle)			Responsible Official's Title
DeVries John A			President
Project Sponsor	Address		
260 Front St			
City	State	Zip Code	Telephone Number
Sheldon	ND	58068	701-793-0668

#### Financial Update

Please provide the following information regarding the funding for your project based on the contract award:

## Funds Spent this Reporting Period

(As appropriate please provide copies of receipts for purchases)

Match Funding \$3,200.00

In-kind Funding \$ 1,250.00

OHF Funding Requested for Reimbursement \$37,225.00

Total Funding Expended for this Reporting Period \$71,675.00

#### Total Funds Spent to Date

Match Funding \$3,200.00

In-kind Funding \$1,250.00

OHF Funding Received and Requested for Reimbursement \$67,225.00

Total Funding Expended to Date \$71,675.00

## Balance of Grant Funds

Match Funding \$66,800

In-kind Funding \$31,000

OHF Funding still to be Requested \$232,775.00

Total Funding to be Expended on this Project \$401,000.00

Do you anticipate needing to request a grant extension If yes, please explain /\_/ Yes /x/ No

Work Completed during Period Covered by Report: (This information will be posted on the Outdoor Heritage Fund/Industrial Commission website)

A high quality seed mix was assembled and seeded on to 55 acres which was enrolled into the NDGF Plots program and part of the ND OHF Prairie Project. 9 of the enrolled acres is having seed bed preparation prior to seeding in 2016. The remainder of the grant acres have been found and some landowners will be denied into the Prairie Project because of the limited funding provided to the grant. All but 14 acres will be located in Cass and Traill counties located within the Red River Valley and will max enrolled acres at 150 and all 150 acres will be NDGF Plots acres. Some of the seeded acres re-establishes native extirpated tallgrass prairie plants back into North Dakota!

Two Photos attached.

Photos of work completed are welcome (If appropriate, please submit photos of key elements of the project completed or in progress during reporting period) Do not exceed five photos per project report.

Signature of Responsible Official John DeVries A - President

The project reports shall be provided to the Commission in both electronic and hard-copy formats with permission for unrestricted distribution. The electronic versions shall be in a suitable format for posting on the Outdoor Heritage Fund/Commission website.





