

Instructions

Please download this Word document (available on the Industrial Commission/Outdoor Heritage Fund Program website at <http://www.nd.gov/ndic/outdoor-infopage.htm>) to your computer and provide the information as requested. You are not limited to the spacing provided. After completing the report, save it and attach it to an e-mail and send it to outdoorheritage@nd.gov AND print it and mail it to: North Dakota Industrial Commission, ATTN: Outdoor Heritage Fund Program, State Capitol – Fourteenth Floor, 600 East Boulevard Ave. Dept. 405, Bismarck, ND 58505. If you are unable to scan attachments, mail them with your paper copy of the report. You will be sent a confirmation by e-mail of receipt of your report and attachments.

Outdoor Heritage Fund Status and Final Report Form/Guidelines

This report is used to show progress of grant projects funded through the Outdoor Heritage Fund. Status Reports and the Final Report must be submitted as required in Contract.

Contract Number 002-025	Report Date 2/16/15	Period Covered by Report (06-16-14 to 02-16-15)
----------------------------	------------------------	---

Project Name
Northern Cass Pass

Project Sponsor Name
Hunter Arthur JPA Park Board

Responsible Official (Last, First Middle) Readel, Bridgette M	Responsible Official's Title board secretary
---	--

Project Sponsor Address
PO Box 98

City	Arthur	State	ND	Zip Code	58006	Telephone Number	701-874-2360
------	--------	-------	----	----------	-------	------------------	--------------

Financial Update

Please provide the following information regarding the funding for your project based on the contract award:

Funds Spent this Reporting Period

(As appropriate please provide copies of receipts for purchases)

Match Funding \$ 1619.50

In-kind Funding \$ 0

OHF Funding **Requested for Reimbursement** \$6,478.00

Total Funding Expended for this Reporting Period \$8,097.50

Total Funds Spent to Date

Match Funding \$ 1619.50

In-kind Funding \$ 0

OHF Funding Received and Requested for Reimbursement \$ 13,888 received

Total Funding Expended to Date \$ 21,985.50

Balance of Grant Funds

Match Funding \$ 34,980.50

In-kind Funding \$

OHF Funding still to be Requested \$ 104,612

Total Funding to be Expended on this Project \$ 183,000

Do you anticipate needing to request a grant extension If yes, please explain

Yes No due to weather conditions and late schedules of contractors.


Work Completed during Period Covered by Report:

(This information will be posted on the Outdoor Heritage Fund/Industrial Commission website)

Our engineering firm, Bolton & Menk, Inc has completed a boundary survey and BraunTec has completed a bridge inspection report. Due to the results of that report, our work has been delayed as we plan for improvements to one of our bridges which ran into winter weather.

Photos of work completed are welcome (If appropriate, please submit photos of key elements of the project completed or in progress during reporting period) Do not exceed five photos per project report.

Signature of Responsible Official



The project reports shall be provided to the Commission in both electronic and hard-copy formats with permission for unrestricted distribution. The electronic versions shall be in a suitable format for posting on the Outdoor Heritage Fund/Commission website.