

## Instructions

Please download this Word document (available on the Industrial Commission/Outdoor Heritage Fund Program website at <http://www.nd.gov/ndic/outdoor-infopage.htm> ) to your computer and provide the information as requested. You are not limited to the spacing provided. After completing the report, save it and attach it to an e-mail and send it to [outdoorheritage@nd.gov](mailto:outdoorheritage@nd.gov) AND print it and mail it to: North Dakota Industrial Commission, ATTN: Outdoor Heritage Fund Program, State Capitol – Fourteenth Floor, 600 East Boulevard Ave. Dept. 405, Bismarck, ND 58505. If you are unable to scan attachments, mail them with your paper copy of the report. You will be sent a confirmation by e-mail of receipt of your report and attachments.

Outdoor Heritage Fund Status and Final Report Form/Guidelines			
This report is used to show progress of grant projects funded through the Outdoor Heritage Fund. Status Reports and the Final Report must be submitted as required in Contract.			
Contract Number 002-030	Report Date 01/12/2018	Period Covered by Report (10/25/2016 to 01/24/2017)	
Project Name Turtle Creek Watershed Project Water & Habitat Initiative			
Project Sponsor Name South McLean County Soil Conservation District			
Responsible Official (Last, First Middle) Brazeal, Alex T.		Responsible Official's Title Watershed Coordinator	
Project Sponsor Address 24 2 <sup>nd</sup> Street East			
City Turtle Lake	State ND	Zip Code 58575	Telephone Number 701-448-2474
<b><u>Financial Update</u></b> Please provide the following information regarding the funding for your project based on the contract award:			
<b><u>Funds Spent this Reporting Period</u></b> (As appropriate please provide copies of receipts for purchases) Match Funding \$ 13,102.78 In-kind Funding \$ N/A OHF Funding Requested for Reimbursement \$ 13,102.78 Total Funding Expended for this Reporting Period \$ 13,102.78			
<b><u>Total Funds Spent to Date</u></b> Match Funding \$60,589.43 In-kind Funding \$ N/A OHF Funding Received and Requested for Reimbursement \$70,826.48 Total Funding Expended to Date \$ 60,589.43			
<b><u>Balance of Grant Funds</u></b> Match Funding \$ 77,410.57 In-kind Funding \$ N/A OHF Funding still to be Requested \$0			

Total Funding to be Expended on this Project \$138,000

Do you anticipate needing to request a grant extension If yes, please explain  
 Yes  No

Work Completed during Period Covered by Report:  
(This information will be posted on the Outdoor Heritage Fund/Industrial Commission website)

## **Water & Habitat Initiative Projects using OHF Grant Money**

### **Fully Implemented & Reimbursed Projects**

Number of Projects	Project Total	Cost share (60%)	Match (40%)	Funding Source	Project Type
1	\$6,304.17	\$3,782.50	\$2,521.67	OHF	Watering Facility
1	\$15,533.80	\$9,320.28	\$6,213.52	OHF	PMMP

### **Watering Facility**

OHF funds were utilized to cost-share a project to develop a new watering facility with new pipelines from an existing well and new livestock tanks. Developing watering facilities on acres that were not previously able to be grazed due to lack of water resources, or by removing livestock from surface water can greatly improve water quality within a watershed. Producer will also follow an improved grazing schedule on these newly available acres to ensure the health and equal utilization of grasses.

### **PMMP**

Partial manure management plans (PMMP) are a great tool to help improve water quality within a watershed by decreasing run off of livestock waste into surface waters. Building 10,488 linear feet of new fencing, cost-shared at a rate of \$1.35/linear ft. and water storage tanks for livestock, the producer can more readily manipulate how his cattle utilize different wintering grounds and thereby control manure across fields rather than in a feedlot or stockyard where manure is in significantly higher concentrations.

Photos of work completed are welcome (If appropriate, please submit photos of key elements of the project completed or in progress during reporting period) Do not exceed five photos per project report.

Signature of Responsible Official



The project reports shall be provided to the Commission in both electronic and hard-copy formats with permission for unrestricted distribution. The electronic versions shall be in a suitable format for posting on the Outdoor Heritage Fund/Commission website.