

Instructions

Please download this Word document (available on the Industrial Commission/Outdoor Heritage Fund Program website at <http://www.nd.gov/ndic/outdoor-infopage.htm>) to your computer and provide the information as requested. You are not limited to the spacing provided. After completing the report, save it and attach it to an e-mail and send it to outdoorheritage@nd.gov AND print it and mail it to: North Dakota Industrial Commission, ATTN: Outdoor Heritage Fund Program, State Capitol – Fourteenth Floor, 600 East Boulevard Ave. Dept. 405, Bismarck, ND 58505. If you are unable to scan attachments, mail them with your paper copy of the report. You will be sent a confirmation by e-mail of receipt of your report and attachments.

Outdoor Heritage Fund Status and Final Report Form/Guidelines			
This report is used to show progress of grant projects funded through the Outdoor Heritage Fund. Status Reports and the Final Report must be submitted as required in Contract.			
Contract Number	Report Date	Period Covered by Report (xx/xx/xx to xx/xx/xx)	
003-037	12/29/2014	11/19/14 to 12/29/14	
Project Name Ryan Lake Fishing and Recreation Development			
Project Sponsor Name Grand Forks Park District			
Responsible Official (Last, First Middle)		Responsible Official's Title	
Palmiscno, Bill		Executive Director	
Project Sponsor Address PO Box 12429			
City	State	Zip Code	Telephone Number
Grand Forks	ND	58208	701-746-2790
Financial Update			
Please provide the following information regarding the funding for your project based on the contract award:			
Funds Spent this Reporting Period			
(As appropriate please provide copies of receipts for purchases)			
Match Funding \$ 0			
In-kind Funding \$ 0			
OHF Funding Requested for Reimbursement \$0			
Total Funding Expended for this Reporting Period \$0			
Total Funds Spent to Date			
Match Funding \$ 0			
In-kind Funding \$ 0			
OHF Funding Received and Requested for Reimbursement \$10,000			
Total Funding Expended to Date \$ 0			
Balance of Grant Funds			
Match Funding \$21,080			
In-kind Funding \$9,920			
OHF Funding still to be Requested \$90,000			
Total Funding to be Expended on this Project \$131,000			
Do you anticipate needing to request a grant extension If yes, please explain			
/ / Yes /x / No			

Exhibit B

Work Completed during Period Covered by Report:

(This information will be posted on the Outdoor Heritage Fund/Industrial Commission website)

The plans for Ryan Lake are being re-done due to reduced grant funding. Soil samples have also been ordered. Once the soil tests are completed and the new drawings have been received, the project will be opened up for bidding, at that time. We anticipate construction to start in March 2015.

Photos of work completed are welcome (If appropriate, please submit photos of key elements of the project completed or in progress during reporting period) Do not exceed five photos per project report.

Signature of Responsible Official

Bill Palmirio

The project reports shall be provided to the Commission in both electronic and hard-copy formats with permission for unrestricted distribution. The electronic versions shall be in a suitable format for posting on the Outdoor Heritage Fund/Commission website.