

Instructions

Please download this Word document (available on the Industrial Commission/Outdoor Heritage Fund Program website at <http://www.nd.gov/ndic/outdoor-infopage.htm>) to your computer and provide the information as requested. You are not limited to the spacing provided. After completing the report, save it and attach it to an e-mail and send it to outdoorheritage@nd.gov AND print it and mail it to: North Dakota Industrial Commission, ATTN: Outdoor Heritage Fund Program, State Capitol – Fourteenth Floor, 600 East Boulevard Ave. Dept. 405, Bismarck, ND 58505. If you are unable to scan attachments, mail them with your paper copy of the report. You will be sent a confirmation by e-mail of receipt of your report and attachments.

Outdoor Heritage Fund Status and Final Report Form/Guidelines			
This report is used to show progress of grant projects funded through the Outdoor Heritage Fund. Status Reports and the Final Report must be submitted as required in Contract.			
Contract Number 003-044	Report Date July 1, 2015	Period Covered by Report (05/27/2014 to 06/30/2015)	
Project Name Sandhills Archery Club Landscaping			
Project Sponsor Name Sandhills Archery Club			
Responsible Official (Last, First Middle) Hage, Brian		Responsible Official's Title President	
Project Sponsor Address PO Box 1022			
City Fargo,	State ND	Zip Code 58107-1022	Telephone Number 701-371-0468
Financial Update Please provide the following information regarding the funding for your project based on the contract award:			
Funds Spent this Reporting Period (As appropriate please provide copies of receipts for purchases)			
Match Funding \$ 0			
In-kind Funding \$ 41,900			
OHF Funding Requested for Reimbursement \$0			
Total Funding Expended for this Reporting Period \$2,100			
Total Funds Spent to Date			
Match Funding \$ 0			
In-kind Funding \$ 41,900			
OHF Funding Received and Requested for Reimbursement \$ 0			
Total Funding Expended to Date \$ 2,100			
Balance of Grant Funds			
Match Funding \$12,500			
In-kind Funding \$ Satisfied, however we expect to receive more in the future.			
OHF Funding still to be Requested \$ 36,000			
Total Funding to be Expended on this Project \$ 98,000+			
Do you anticipate needing to request a grant extension If yes, please explain			
/ / Yes /X/ No			

Work Completed during Period Covered by Report:

(This information will be posted on the Outdoor Heritage Fund/Industrial Commission website)


In the fall of 2014 a large amount of black dirt became available through a local contractor who was preparing a building site near the archery park. We needed the dirt to improve drainage and landscape the outdoor range. The club initially paid the equipment and driver costs to have 70 loads of dirt spread out in the range on November 20, 21 and 24, 2014.

In the spring the work continued on the same project and the construction company decided to donate the black dirt to the club due to our proximity to the job site and we had good access to a place to easily dump a lot of dirt. A total of about 150 loads of black dirt were donated in the April May time frame.

This ended the activity for the reporting period.

Photos of work completed are welcome (If appropriate, please submit photos of key elements of the project completed or in progress during reporting period) Do not exceed five photos per project report.

Signature of Responsible Official



The project reports shall be provided to the Commission in both electronic and hard-copy formats with permission for unrestricted distribution. The electronic versions shall be in a suitable format for posting on the Outdoor Heritage Fund/Commission website.