Exhibit B

Instructions

Please download this Word document (available on the Industrial Commission/Outdoor Heritage Fund Program website at http://www.nd.gov/ndic/outdoor-infopage.htm) to your computer and provide the information as requested. You are not limited to the spacing provided. After completing the report, save it and attach it to an e-mail and send it to outdoor-infopage.htm) to your computer and provide the information as requested. You are not limited to the spacing provided. After completing the report, save it and attach it to an e-mail and send it to outdoor-infopage.htm) to your computer and provide the information as requested. You are not limited to the spacing provided. After completing the report, save it and attach it to an e-mail and send it to outdoor/eritage@nd.gov AND print it and mail it to: North Dakota Industrial Commission, ATTN: Outdoor Heritage Fund Program, State Capitol – Fourteenth Floor, 600 East Boulevard Ave. Dept. 405, Bismarck, ND 58505. If you are unable to scan attachments, mail them with your paper copy of the report. You will be sent a confirmation by e-mail of receipt of your report and attachments.

			r Heritage Fund
This report is u			Report Form/Guidelines ojects funded through the Outdoor Heritage Fund. Status
	Reports and	the Final Report n	nust be submitted as required in Contract.
Contract Number 004-060		Report Date 6/30/15	Period Covered by Report 3/31/15-6/30/15
Project Name			
		abitat Enhance	ement Projects
Project Sponsor N			
Mule Deer For	undation		
Responsible Official (Last, First Middle)		Middle)	Responsible Official's Title
Johnson, Marshall		1	Regional Director
Project Sponsor A			
2016 Burlingto			
City	State	Zip Code	Telephone Number
Billings Financial Update	MT	59102	406-850-8785
Funds Spent this (As appropriate pl Match Funding \$ In-kind Funding \$ OHF Funding Re Total Funding E <u>Total Funds Spen</u> Match Funding \$ In-kind Funding \$	Reporting Per ease provide 0 0 quested for F expended for t t to Date 0 ceived and Re expended to D	riod - No funds ha copies of receipts Reimbursement \$0 his Reporting Perio	for purchases)
Match Funding \$4 In-kind Funding \$ OHF Funding still	180,900	sted \$432,000	

Work Completed during Period Covered by Report: (This information will be posted on the Outdoor Heritage Fund/Industrial Commission website)

At this time, due to the delay in receiving and signing of the OHF contract, the window of opportunity to take on a two projects closed. These were projects that were based on taking the habitat back to native grasses. Unfortunately we were unable to initiate the project in time before the landowner seeded for crop. Currently we are working with four interested landowners in developing habitat restoration/enhancement and plan by end of the summer to have workable projects on their land. Once we have the plan developed we will move forward in requesting OHF funds and allocating raised matching funds. The landowners that we are working with are in the White Earth area, McKenzie County and Slope County.

In July of 2015, a feature article on this grant will be published in the Mule Deer Foundations national magazine reaching over 20,000 households in the United States. Additionally, another article will be published in the Prairie Adventures column, written by Patricia Stockdill. We also promoted the OHF grant at the Minot, Williston and Dickinson banquets and will in the Fargo and Elgin banquets coming up in the next 90 days.

Photos of work completed are welcome (If appropriate, please submit photos of key elements of the project completed or in progress during reporting period) Do not exceed five photos per project report. N/A

Signature of Responsible Official

The project reports shall be provided to the Commission in both electronic and hard-copy formats with permission for unrestricted distribution. The electronic versions shall be in a suitable format for posting on the Outdoor Heritage Fund/Commission website.