

Instructions

Please download this Word document (available on the Industrial Commission/Outdoor Heritage Fund Program website at <http://www.nd.gov/ndic/outdoor-infopage.htm>) to your computer and provide the information as requested. You are not limited to the spacing provided. After completing the report, save it and attach it to an e-mail and send it to outdoorheritage@nd.gov AND print it and mail it to: North Dakota Industrial Commission, ATTN: Outdoor Heritage Fund Program, State Capitol – Fourteenth Floor, 600 East Boulevard Ave. Dept. 405, Bismarck, ND 58505. If you are unable to scan attachments, mail them with your paper copy of the report. You will be sent a confirmation by e-mail of receipt of your report and attachments.

Outdoor Heritage Fund Status and Final Report Form/Guidelines			
This report is used to show progress of grant projects funded through the Outdoor Heritage Fund. Status Reports and the Final Report must be submitted as required in Contract.			
Contract Number	Report Date	Period Covered by Report	
004-061	May 29, 2015	January 01, 2015 – May 29, 2015	
Project Name Fox Island Boat Ramp Bank Stabilization			
Project Sponsor Name Bismarck Parks and Recreation District			
Responsible Official (Last, First Middle)		Responsible Official's Title	
Smith, Gregory Keith		Operations Director	
Project Sponsor Address 400 East Front Avenue			
City	State	Zip Code	Telephone Number
Bismarck	ND	58504	(701) 222-6455
Financial Update			
Please provide the following information regarding the funding for your project based on the contract award:			
Funds Spent this Reporting Period			
(As appropriate please provide copies of receipts for purchases)			
Match Funding \$ 5,718.24			
In-kind Funding \$ 0			
OHF Funding Requested for Reimbursement \$ 0			
Total Funding Expended for this Reporting Period \$ 5,718.24			
Total Funds Spent to Date			
Match Funding \$ 5,718.24			
In-kind Funding \$ 0			
OHF Funding Received and Requested for Reimbursement \$ 21,538.00			
Total Funding Expended to Date \$ 5,718.24			
Balance of Grant Funds			
Match Funding \$ 78,029.73			
In-kind Funding \$ 0			
OHF Funding still to be Requested \$ 193,836.00			
Total Funding to be Expended on this Project \$ 299,121.98			
Do you anticipate needing to request a grant extension If yes, please explain			
/ / Yes <input checked="" type="checkbox"/> No			

Work Completed during Period Covered by Report:
(This information will be posted on the Outdoor Heritage Fund/Industrial Commission website)

January 15, 2015 Meeting of the Bismarck Park District Board of Commissioners.

President Jeske reviewed the following item on the consent agenda:

- Request Board authorization to call for bids on the following items:

Fox Island Bank Stabilization Project

Commissioner Beattie moved approval of the consent agenda as presented. Commissioner Munson seconded the motion and the voting went as follows: Ayes: Commissioners Schwartz, Beattie, Starck, Munson and President Jeske. The nays being none, the motion carried.

March 19, 2015. Meeting of the Board of the Bismarck Park District Commissioners.

President Jeske reviewed the consent agenda which included:

- The North Dakota Outdoor Heritage Fund Agreement for the Fox Island Bank Stabilization Project.

Commissioner Schwartz moved approval of the consent agenda items as presented. Commissioner Munson seconded the motion and the voting went as follows: Ayes: Commissioners Schwartz, Starck, Munson and President Jeske. The nays being none, the motion carried.

BURLEIGH COUNTY COMMISSION BURLEIGH COUNTY PARK BOARD MEETING AGENDA

MAY 4, 2015

Other business:

- a) Consideration of Fox Island Boat Ramp, Missouri River Bank Stabilization COE and Sovereign Lands Permit Application.

May 15, 2015. Meeting of the Board of the Bismarck Park District Commissioners.

Disposition of Bids included:

- Fox Island Bank Stabilization


David Mayer, KLJ, recommended acceptance of low bid for project from Weisz & Sons in the amount of \$179,021.50

Board approves recommendation. (Please see attached letter.)

We are currently in a holding pattern for construction as we need to obtain both a 404 Permit from the USACE and a Sovereign Lands Permit from the State Engineers Office. This process is under way and as I understand it is moving along smoothly at this time.

Photos of work completed are welcome (If appropriate, please submit photos of key elements of the project completed or in progress during reporting period) Do not exceed five photos per project report.

Signature of Responsible Official



The project reports shall be provided to the Commission in both electronic and hard-copy formats with permission for unrestricted distribution. The electronic versions shall be in a suitable format for posting on the Outdoor Heritage Fund/Commission website.

4585 Coleman Street
PO Box 1157
Bismarck, ND 58502-1157
701 355 8400
kljeng.com



May 14, 2015

Randy Bina
Executive Director
Bismarck Parks and Recreation District
400 East Front Avenue
Bismarck, ND 58504

Re: Fox Island Boat Ramp Bank Stabilization Bid Opening

Dear Randy:

Bids for the Bank Stabilization project were opened on May 14, 2015. Four complete bids were received, opened and checked for mathematical accuracy, with no errors present. A completed tabulation of bid received is attached.

The apparent low bidder is Weisz & Sons, Inc. The following is a list of contractors that bid the project and the bids received:

<u>Contractor</u>	<u>Bid Total</u>
Engineers Opinion of Cost	\$225,750.00
<i>Weisz & Sons, Inc.</i>	<i>\$179,021.50</i>
Bohlman Trenching Service	\$215,260.00
Strata Corporation	\$258,890.00
Crow River Construction	\$317,220.00

Our recommendation would be to award the project to the low bidder. If you have any questions, please contact our office.

Sincerely,

KLJ

A handwritten signature in black ink, appearing to read 'David M. Mayer'. The signature is fluid and cursive, with a long horizontal stroke at the end.

David M. Mayer
Landscape Architect/Project Manager

Enclosure(s): Tabulation of Bids
Project #: 1414209
cc: file

NATIONAL PERSPECTIVE
REGIONAL EXPERTISE
TRUSTED ADVISOR

TABULATION OF BIDS
FOX ISLAND BOAT RAMP BANK STABILIZATION
CITY OF BISMARCK, NORTH DAKOTA



Bid Letting: 10:00 AM, Thursday, May 14, 2015

Checked by: Darcy Schmidt

		Engineers Estimate		Weisz & Sons, Inc. Bismarck, ND		Bohlman Trenching Thompson, ND		Strata Corporation Grand Forks, ND		Crow River Construction New London, MN			
ITEM	UNIT DESCRIPTION	QTY	UNIT	UNIT PRICE	TOTAL SUM	UNIT PRICE	TOTAL SUM	UNIT PRICE	TOTAL SUM	UNIT PRICE	TOTAL SUM		
BASE BID													
1	MOBILIZATION	1	L SUM	\$ 20,000.00	\$ 20,000.00	\$ 6,050.00	\$ 6,050.00	\$ 20,000.00	\$ 20,000.00	\$ 25,000.00	\$ 25,000.00	\$ 35,000.00	\$ 35,000.00
2	24" - 36" RIPRAP	870	CY	120.00	104,400.00	99.00	86,130.00	125.00	108,750.00	109.00	94,830.00	170.00	147,900.00
3	GEOTEXTILE FABRIC TYPE R1	920	SY	5.50	5,060.00	3.50	3,220.00	4.00	3,680.00	8.00	7,360.00	4.00	3,680.00
4	IMPORTED FILL	290	CY	45.00	13,050.00	45.50	13,195.00	54.00	15,660.00	75.00	21,750.00	50.00	14,500.00
5	CONCRETE CURB AND GUTTER	225	LF	60.00	13,500.00	28.50	6,412.50	40.00	9,000.00	32.00	7,200.00	50.00	11,250.00
6	4" HOT BITUMINOUS ASPHALT (INCLUDES BASE)	130	SY	110.00	14,300.00	115.00	14,950.00	125.00	16,250.00	115.00	14,950.00	75.00	9,750.00
7	TYPE 2 INLET	1	EA	5,000.00	5,000.00	2,700.00	2,700.00	2,500.00	2,500.00	8,500.00	8,500.00	2,500.00	2,500.00
8	18" RCP	24	LF	100.00	2,400.00	105.00	2,520.00	130.00	3,120.00	250.00	6,000.00	60.00	1,440.00
9	18" END SECTION	1	EA	2,000.00	2,000.00	1,195.00	1,195.00	1,200.00	1,200.00	1,800.00	1,800.00	1,500.00	1,500.00
10	4" CONCRETE SIDEWALK	8	SY	70.00	560.00	55.00	440.00	130.00	1,040.00	150.00	1,200.00	100.00	800.00
11	DETECTABLE WARNING PANEL	8	SF	60.00	480.00	28.00	224.00	70.00	560.00	100.00	800.00	50.00	400.00
12	EROSION & SEDIMENT CONTROL	1	L SUM	10,000.00	10,000.00	85.00	85.00	9,500.00	9,500.00	12,000.00	12,000.00	10,500.00	10,500.00
13	HYDROMULCH SEEDING	1,000	SY	5.00	5,000.00	2.25	2,250.00	4.00	4,000.00	4.00	4,000.00	3.00	3,000.00
14	FISHING PIER	1	L SUM	30,000.00	30,000.00	39,650.00	39,650.00	20,000.00	20,000.00	53,500.00	53,500.00	75,000.00	75,000.00
TOTAL ESTIMATED PROJECT COST (Base Bid)					\$ 225,750.00		\$ 179,021.50		\$ 215,260.00		\$ 258,890.00		\$ 317,220.00

TRUE TABULATION OF BIDS
Kadmas, Lee & Jackson