

**Instructions**

Please download this Word document (available on the Industrial Commission/Outdoor Heritage Fund Program website at <http://www.nd.gov/ndic/outdoor-infopage.htm> ) to your computer and provide the information as requested. You are not limited to the spacing provided. After completing the report, save it and attach it to an e-mail and send it to [outdoorheritage@nd.gov](mailto:outdoorheritage@nd.gov) AND print it and mail it to: North Dakota Industrial Commission, ATTN: Outdoor Heritage Fund Program, State Capitol – Fourteenth Floor, 600 East Boulevard Ave. Dept. 405, Bismarck, ND 58505. If you are unable to scan attachments, mail them with your paper copy of the report. You will be sent a confirmation by e-mail of receipt of your report and attachments.

Outdoor Heritage Fund Status and Final Report Form/Guidelines			
This report is used to show progress of grant projects funded through the Outdoor Heritage Fund. Status Reports and the Final Report must be submitted as required in Contract.			
Contract Number 005-065	Report Date 04/29/2016	Period Covered by Report (11/01/15 to 04/29/16)	
Project Name <b>Big Coulee Dam Repair</b>			
Project Sponsor Name <b>Joint Big Coulee Dam Operation and Maintenance Committee</b>			
Responsible Official (Last, First Middle) <b>Bursinger, Kelly</b>		Responsible Official's Title <b>President</b>	
Project Sponsor Address <b>P.O. Box 188</b>			
City <b>Bisbee</b>	State <b>ND</b>	Zip Code <b>58317</b>	Telephone Number <b>701-477-3175 (w) or 701-228-8115 (c)</b>
<u>Financial Update</u> Please provide the following information regarding the funding for your project based on the contract award:			
<u>Funds Spent this Reporting Period</u> (As appropriate please provide copies of receipts for purchases)			
Match Funding \$ 0			
In-kind Funding \$ 0			
OHF Funding <b>Requested for Reimbursement \$0</b>			
Total Funding Expended for this Reporting Period \$0			
<u>Total Funds Spent to Date</u>			
Match Funding \$0			
In-kind Funding \$0			
OHF Funding Received and Requested for Reimbursement \$42,615.00 (upon execution of contract)			
Total Funding Expended to Date \$137,525.41			
<u>Balance of Grant Funds</u>			
Match Funding \$383,533.00			
In-kind Funding \$0			
OHF Funding still to be Requested \$383,533.00			
Total Funding to be Expended on this Project \$1,751,615			
Do you anticipate needing to request a grant extension    If yes, please explain			
/ / Yes    /X/ No			

**Work Completed during Period Covered by Report:**

(This information will be posted on the Outdoor Heritage Fund/Industrial Commission website)

- Final design documents were completed in early April.
- Advertisement for Construction Bids began in early April
- Pre-Bid Conference held on-site on April 20, 2016

**Work to be completed during the next reporting period of May 1, 2016 – October 31, 2016:**

- Opening of Construction Bids on May 6, 2016
- Award of Construction Contract
- Completion of Construction

Photos of work completed are welcome (If appropriate, please submit photos of key elements of the project completed or in progress during reporting period) Do not exceed five photos per project report.

Signature of Responsible Official

*Wally Hussing, President* Joint Big Coulee Dam & Maintenance Committee

The project reports shall be provided to the Commission in both electronic and hard-copy formats with permission for unrestricted distribution. The electronic versions shall be in a suitable format for posting on the Outdoor Heritage Fund/Commission website.