

Instructions

Please download this Word document (available on the Industrial Commission/Outdoor Heritage Fund Program website at <http://www.nd.gov/ndic/outdoor-infopage.htm>) to your computer and provide the information as requested. You are not limited to the spacing provided. After completing the report, save it and attach it to an e-mail and send it to outdoorheritage@nd.gov AND print it and mail it to: North Dakota Industrial Commission, ATTN: Outdoor Heritage Fund Program, State Capitol – Fourteenth Floor, 600 East Boulevard Ave. Dept. 405, Bismarck, ND 58505. If you are unable to scan attachments, mail them with your paper copy of the report. You will be sent a confirmation by e-mail of receipt of your report and attachments.

Outdoor Heritage Fund Status and Final Report Form/Guidelines

This report is used to show progress of grant projects funded through the Outdoor Heritage Fund. Status Reports and the Final Report must be submitted as required in Contract.

Contract Number 005-073	Report Date 12/28/2015	Period Covered by Report 9/8/2015-12/28/2015
----------------------------	---------------------------	---

Project Name
Homme Dam Watershed 319 Project

Project Sponsor Name
Walsh County Three Rivers Soil Conservation District

Responsible Official (Last, First Middle) Johnston, Sarah Braaten	Responsible Official's Title Watershed Coordinator
--	---

Project Sponsor Address
13351 Hwy 17 W

City Park River	State ND	Zip Code 58270	Telephone Number (701) 284-7363
--------------------	-------------	-------------------	------------------------------------

Financial Update

Please provide the following information regarding the funding for your project based on the contract award:

Funds Spent this Reporting Period

(As appropriate please provide copies of receipts for purchases)

Match Funding \$ 0

In-kind Funding \$ 0

OHF Funding **Requested for Reimbursement** \$ 0

Total Funding Expended for this Reporting Period \$ 0

Total Funds Spent to Date

Match Funding \$ 0

In-kind Funding \$ 0

OHF Funding Received and Requested for Reimbursement \$ 0

Total Funding Expended to Date \$ 0

Balance of Grant Funds

Match Funding \$ 132,000 (319 funds)

In-kind Funding \$ 0

OHF Funding still to be Requested \$ 58,500 (\$6500 received at signing of contract, for total award \$65,000)

Total Funding to be Expended on this Project \$ 197,000

Do you anticipate needing to request a grant extension If yes, please explain

Yes No


Work Completed during Period Covered by Report:

(This information will be posted on the Outdoor Heritage Fund/Industrial Commission website)

There have been no BMP's implemented in this project period. We continue to work with partnering agencies, such as NRCS, to provide technical assistance to producers in the watershed. Follow up continues with producers who have expressed interest in best management practices in hopes of signing them up in 2016.

Photos of work completed are welcome (If appropriate, please submit photos of key elements of the project completed or in progress during reporting period) Do not exceed five photos per project report.

Signature of Responsible Official



12/28/2015

The project reports shall be provided to the Commission in both electronic and hard-copy formats with permission for unrestricted distribution. The electronic versions shall be in a suitable format for posting on the Outdoor Heritage Fund/Commission website.