

Instructions

Please download this Word document (available on the Industrial Commission/Outdoor Heritage Fund Program website at <http://www.nd.gov/ndic/outdoor-infopage.htm>) to your computer and provide the information as requested. You are not limited to the spacing provided. After completing the report, save it and attach it to an e-mail and send it to outdoorheritage@nd.gov AND print it and mail it to: North Dakota Industrial Commission, ATTN: Outdoor Heritage Fund Program, State Capitol – Fourteenth Floor, 600 East Boulevard Ave. Dept. 405, Bismarck, ND 58505. If you are unable to scan attachments, mail them with your paper copy of the report. You will be sent a confirmation by e-mail of receipt of your report and attachments.

Outdoor Heritage Fund Status and Final Report Form/Guidelines

This report is used to show progress of grant projects funded through the Outdoor Heritage Fund. Status Reports and the Final Report must be submitted as required in Contract.

Contract Number 005-077	Report Date 01/12/2018	Period Covered by Report 2/01/2017 to 1/31/2018
----------------------------	---------------------------	--

Project Name
Beginning Farmer Enhancement

Project Sponsor Name
North Dakota Natural Resources Trust

Responsible Official (Last, First Middle) Allbee, Terry	Responsible Official's Title Business Mgr./Biologist
--	---

Project Sponsor Address
1605 E. Capitol Ave., Ste. 101

City Bismarck	State ND	Zip Code 58501-2102	Telephone Number 701-223-8501
------------------	-------------	------------------------	----------------------------------

Financial Update

Please provide the following information regarding the funding for your project based on the contract award:

Funds Spent this Reporting Period

(As appropriate please provide copies of receipts for purchases)

Match Funding \$26,941.93

In-kind Funding \$9,420 (\$500.00 Trust and \$8,920 Landowners)

OHF Funding \$57,846.00

OHF Funding **Requested for Reimbursement** \$57,846.00

Total Funding Expended for this Reporting Period \$94,207.93

Total Funds Spent to Date

Match Funding \$ 82,346.42 (\$54,432.50 Trust and \$27,913.93)

In-kind Funding \$60,096.00 (\$10,000.00 Trust and \$50,096.00 Landowners)

OHF Funding \$132,844

OHF Funding Received and Requested for Reimbursement ~~\$74,998~~ 132,844

Total Funding Expended to Date \$275,286.42

Balance of Grant Funds

Match Funding \$0.00

In-kind Funding \$0.00

OHF Funding \$0.00

OHF Funding still to be Requested \$0.00

Total Funding to be Expended on this Project \$0.00

Do you anticipate needing to request a grant extension If yes, please explain
 Yes No

Work Completed during Period Covered by Report:
(This information will be posted on the Outdoor Heritage Fund/Industrial Commission website)

The Beginning Farmer Enhancement grant is final. Nearly all Outdoor Heritage Funds have been spent (returning \$40 to future OHF grant awards), all North Dakota Natural Resources Trust match and in-kind match have been spent and all Landowner match and in-kind match have been spent. The final project expense was \$17,845.43 higher than submitted in the proposed budget and this difference was paid by Trust and Landowners. All livestock and grassland conservation projects have been completed.

All site specific agreements where work is completed and supporting invoices are attached.

Photos of work completed are welcome (If appropriate, please submit photos of key elements of the project completed or in progress during reporting period) Do not exceed five photos per project report.



Signature of Responsible Official

11/2/18

The project reports shall be provided to the Commission in both electronic and hard-copy formats with permission for unrestricted distribution. The electronic versions shall be in a suitable format for posting on the Outdoor Heritage Fund/Commission website.