

## Instructions

Please download this Word document (available on the Industrial Commission/Outdoor Heritage Fund Program website at <http://www.nd.gov/ndic/outdoor-infopage.htm> ) to your computer and provide the information as requested. You are not limited to the spacing provided. After completing the report, save it and attach it to an e-mail and send it to [outdoorheritage@nd.gov](mailto:outdoorheritage@nd.gov) AND print it and mail it to: North Dakota Industrial Commission, ATTN: Outdoor Heritage Fund Program, State Capitol – Fourteenth Floor, 600 East Boulevard Ave. Dept. 405, Bismarck, ND 58505. If you are unable to scan attachments, mail them with your paper copy of the report. You will be sent a confirmation by e-mail of receipt of your report and attachments.

Outdoor Heritage Fund Status and Final Report Form/Guidelines			
This report is used to show progress of grant projects funded through the Outdoor Heritage Fund. Status Reports and the Final Report must be submitted as required in Contract.			
Contract Number 005-077	Report Date 02/01/2017	Period Covered by Report 2/01/2016 to 1/31/2017	
Project Name <b>Beginning Farmer Enhancement</b>			
Project Sponsor Name <b>North Dakota Natural Resources Trust</b>			
Responsible Official (Last, First Middle) Allbee, Terry		Responsible Official's Title Business Mgr./Biologist	
Project Sponsor Address 1605 E. Capitol Ave., Ste. 101			
City Bismarck	State ND	Zip Code 58501-2102	Telephone Number 701-223-8501
<b><u>Financial Update</u></b>			
Please provide the following information regarding the funding for your project based on the contract award:			
<b><u>Funds Spent this Reporting Period</u></b>			
(As appropriate please provide copies of receipts for purchases)			
Match Funding \$21,527.50			
In-kind Funding \$28,153.00 (\$2,000 Trust and \$26,183 Landowners)			
OHF Funding \$51,218.00			
OHF Funding <b>Requested for Reimbursement</b> \$51,218			
Total Funding Expended for this Reporting Period \$100,898.50			
<b><u>Total Funds Spent to Date</u></b>			
Match Funding \$55,414.50			
In-kind Funding \$50,056 (\$9,000 Trust and \$41,136 Landowners)			
OHF Funding \$74,998			
OHF Funding Received and Requested for Reimbursement \$74,998			
Total Funding Expended to Date \$180,468.50			
<b><u>Balance of Grant Funds</u></b>			
Match Funding \$15,082.50			
In-kind Funding \$4,004.00			
OHF Funding \$57,886.00			
OHF Funding still to be Requested \$57,886.00			
Total Funding to be Expended on this Project \$76,972.50			

Do you anticipate needing to request a grant extension    If yes, please explain  
    / / Yes    /X/ No

Work Completed during Period Covered by Report:  
(This information will be posted on the Outdoor Heritage Fund/Industrial Commission website)

The North Dakota Natural Resources Trust completed all contractual agreements with participating landowners. In 2016, the landowners were busy installing the agreed upon practices and coordinating with contractors to complete the water developments. As with all projects there were some modifications to original plans. Landowner in Dickey County adjusted their cost-share amounts from the supplemental native seeding to additional water pipeline. Other landowners had some smaller adjustments, but overall they were able to complete their work as planned. All the land development projects will be completed by fall of 2017.



Report Period Accomplishments:  
Fencing – 39,600 feet of boundary and cross fence installed  
Livestock Water and Pipeline  
Windbreak panels (Landowner/Trust paid)  
Lease agreements – 157.50 acres

All site specific agreements where work is completed are attached.

Photos of work completed are welcome (If appropriate, please submit photos of key elements of the project completed or in progress during reporting period) Do not exceed five photos per project report.

Signature of Responsible Official

*Terry Albee*

*2/01/2017*

The project reports shall be provided to the Commission in both electronic and hard-copy formats with permission for unrestricted distribution. The electronic versions shall be in a suitable format for posting on the Outdoor Heritage Fund/Commission website.