

Instructions

Please download this Word document (available on the Industrial Commission/Outdoor Heritage Fund Program website at <http://www.nd.gov/ndic/outdoor-infopage.htm>) to your computer and provide the information as requested. You are not limited to the spacing provided. After completing the report, save it and attach it to an e-mail and send it to outdoorheritage@nd.gov **AND** print it and mail it to: North Dakota Industrial Commission, ATTN: Outdoor Heritage Fund Program, State Capitol – Fourteenth Floor, 600 East Boulevard Ave. Dept. 405, Bismarck, ND 58505. If you are unable to scan attachments, mail them with your paper copy of the report. You will be sent a confirmation by e-mail of receipt of your report and attachments.

Outdoor Heritage Fund Status and Final Report Form/Guidelines			
This report is used to show progress of grant projects funded through the Outdoor Heritage Fund. Status Reports and the Final Report must be submitted as required in Contract.			
Contract Number	Report Date	Period Covered by Report (xx/xx/xx to xx/xx/xx)	
010-113	6/12/2018	4/1/2018 to 6/11/2018	
Project Name Tree & Wildlife Cover Restoration			
Project Sponsor Name Velva Wildlife Club			
Responsible Official (Last, First Middle)		Responsible Official's Title	
D.J. Randolph		Velva Wildlife Club Treasurer	
Project Sponsor Address 4320 Trappers Lane #17			
City	State	Zip Code	Telephone Number
Velva	ND	58790	701-720-2134
<u>Financial Update</u> Please provide the following information regarding the funding for your project based on the contract award:			
<u>Funds Spent this Reporting Period</u> (As appropriate please provide copies of receipts for purchases)			
Match Funding \$ 0.00 for trees, stakes & tubes.			
In-kind Funding \$ 1,005 in kind services for site prep and tree staking.			
OHF Funding Requested for Reimbursement \$ \$ 3186.00 - 2,867.40 = \$318.60			
<u>Total Funds Spent to Date</u>			
Match Funding \$ 0.00 for trees, stakes & tubes.			
In-kind Funding \$ 1,005 in kind services for site prep and tree staking.			
OHF Funding Received and Requested for Reimbursement \$ 3186.00 - 2,867.40 = \$318.60			
Total Funding Expended to Date \$4,191			
<u>Balance of Grant Funds</u>			
Match Funding \$ 0			
In-kind Funding \$ 750 over 3 years for weed badgering service.			
OHF Funding still to be Requested \$ 0			
Total Funding to be Expended on this Project \$ 4,888.50			
Do you anticipate needing to request a grant extension If yes, please explain /_/ Yes /X/ No			
Work Completed during Period Covered by Report:			

(This information will be posted on the Outdoor Heritage Fund/Industrial Commission website)

Site prep in early May included plowing planting area with small tractor and 2 bottom plow. Site was then tilled with small tractor 3 times to get soil in best condition to plant.

South McHenry Soil Conservation District planted trees on 5/21/2018.

Trees were watered on 5.22/2018 and on 5/29/2018. Trees were staked on 6/3/2018. We will wait till fall to install tubes to prevent over heating during summer months.

Weed badgering will be performed late summer/early fall 2018, 2019 and 2020.

Our trees were staked in October so this project is complete. Tree survival looks good considering the extreme drought that McHenry County had this summer. In May, 2019 we will replace any trees that did not survive the winter.

Photos of work completed are welcome (If appropriate, please submit photos of key elements of the project completed or in progress during reporting period) Do not exceed five photos per project report.

Signature of Responsible Official

The project reports shall be provided to the Commission in both electronic and hard-copy formats with permission for unrestricted distribution. The electronic versions shall be in a suitable format for posting on the Outdoor Heritage Fund/Commission website.



2018
VELVA WILDLIFE CLUB
Tree & Wildlife Cover Restoration
Funded by:
NORTH DAKOTA
Heritage
FUND