

## Instructions

Please download this Word document (available on the Industrial Commission/Outdoor Heritage Fund Program website at <http://www.nd.gov/ndic/outdoor-infopage.htm> ) to your computer and provide the information as requested. You are not limited to the spacing provided. After completing the report, save it and attach it to an e-mail and send it to [outdoorheritage@nd.gov](mailto:outdoorheritage@nd.gov) AND print it and mail it to: North Dakota Industrial Commission, ATTN: Outdoor Heritage Fund Program, State Capitol – Fourteenth Floor, 600 East Boulevard Ave. Dept. 405, Bismarck, ND 58505. If you are unable to scan attachments, mail them with your paper copy of the report. You will be sent a confirmation by e-mail of receipt of your report and attachments. The project reports shall be provided to the Commission in both electronic and hard-copy formats with permission for unrestricted distribution. The electronic versions shall be in a suitable format for posting on the Outdoor Heritage Fund/Commission website.

### Outdoor Heritage Fund Status and Final Report Form/Guidelines

This report is used to show progress of grant projects funded through the Outdoor Heritage Fund. Status Reports and the Final Report must be submitted as required in Contract.

Contract Number	Report Date	Period Covered by Report (xx/xx/xx to xx/xx/xx)
031-145		01/01/2021 to 06/30/2021
Project Name Lake Tobiason Improvements		
Project Sponsor Name Steele County Water Resource District		
Responsible Official (Last, First Middle) Ihry, Josh		Responsible Official's Title Steele County Water Resource District Chairman
Project Sponsor Address Po Box 231		
City Finley	State ND	Zip Code 58230
Telephone Number 701-524-1105		

#### Financial Update

Please provide the following information regarding the funding for your project based on the contract award:

	Funds Spent THIS Reporting Period*	Total Funds Spent to Date	Balance of Remaining Funds
Match Funding	216,239.07	216,239.07	216,239.07
In-kind Funding	0.00	0.00	0.00
OHF Funding	86,000	0.00	0.00
<b>Total</b>	<b>130,146.57</b>	<b>216,239.07</b>	<b>216,239.07</b>

Do you anticipate needing to request a grant extension?    /\_/ Yes    /X/ No

If yes, please explain: Project is complete

\*As appropriate please provide copies of receipts for purchases.

Work Completed during Period Covered by Report:

(This information will be posted on the Outdoor Heritage Fund/Industrial Commission website)

January 2021: Project was substantially complete.

March 2021: Project was complete, just waiting on sign and sluice gate.

June 2021: Sluice gate and sign had been placed. Project is complete. (see pic)

North Dakota Game and Fish, Randy Hiltner stated Game and Fish will restock the lake summer of 2021. (see attached email)

Photos of work completed are welcome (If appropriate, please submit photos of key elements of the project completed or in progress during reporting period) Do not exceed five photos per project report.

*This report was prepared pursuant to an agreement with the Industrial Commission of North Dakota, which partially funded the project through the Outdoor Heritage Fund. Project participants, its subcontractors, and the Industrial Commission of North Dakota, or any person acting on its behalf, do not:*

- (A) *Make any warranty or representation, express or implied, with respect to the accuracy, completeness, or usefulness of the information contained in this report, or that the use of any information, apparatus, method, or process disclosed in this report may not infringe privately-owned rights; or*
- (B) *Assume any liabilities with respect to the use of, or for damages resulting from the use of, any information, apparatus, method or process disclosed in this report.*

*Reference herein to any specific commercial product, process, or service by trade name, trademark, manufacturer, or otherwise, does not necessarily constitute or imply its endorsement, recommendation, or favoring by the Industrial Commission of North Dakota. The views and opinions of authors expressed herein do not necessarily state or reflect those of the Industrial Commission of North Dakota.*

Signature of Responsible Official

*Tasha Kneger*

\*As appropriate please provide copies of receipts for purchases.



**THE FOLLOWING ENTITIES CONTRIBUTED TO THE  
LAKE TOBIASON IMPROVEMENTS IN 2020**

North Dakota Outdoor Heritage Fund

Beaver Creek Township

Local Landowners

Red River Joint Water Resource District

Steele County Commission

Steele County Job Development Authority

Steele County Water Resource District





