

017-170 - McDowell Dam Bank Stabilization - 2020

Status Report Details

Funding Opportunity: 3515-Outdoor Heritage Fund September 2020 - Round 17
Program Area: Outdoor Heritage Fund
Status: Submitted
Status Report Number: 002
Status Report Type: Interim
Reporting Period: 04/15/2021 - 05/14/2021

Initial Submit Date: May 14, 2021 9:41 AM
Initially Submitted By: Travis Johnson
Last Submit Date:
Last Submitted By:
Approved Date:
Approved By:

Contact Information

Primary Contact Information

Active User*: Yes
Type: External User
Name: Mr. Travis Johnson
Salutation First Name Middle Name Last Name
Title: Civil Engineer
Email*: tjohnson@houstoneng.com
Address*: 3712 Lockport Street

Bismarck North Dakota 58503
City State/Province Postal Code/Zip
Phone*: (701) 226-0227 Ext.
Phone
###-###-####
Fax: (701) 323-0300
###-###-####

Comments:

Organization Information

Status*: Approved
Name*: Burleigh County Water Resource District
Organization Type*: County Government
Tax Id:

Organization Website:

Address*: 1926 Frontier Drive, Suite B

Bismarck North Dakota 58504-0000
City State/Province Postal Code/Zip

Phone*: (701) 222-3499 Ext.
#####

Fax: ### ### #####

Benefactor:

Vendor ID:

PeopleSoft Supplier ID:

Comments:

Location Code:

SAM.gov Entity ID:

SAM.gov Name:

SAM.gov Entity ID Expiration Date:

State Issued ID:

Category #:

Year Begin:

Year Closed:

NCES#:

Restricted Indirect Cost Rate: 0.0%

Unrestricted Indirect Cost Rate: 0.0%

Document Approval

Level	Approved By	Approved Date	Approval	Comments
-------	-------------	---------------	----------	----------

Interim Report

Interim Report

Work Accomplished*:

No construction work has started yet as the project is waiting for the Nationwide Permit from the Corps of Engineers. The ENG Form 4345 has been submitted to the Corps for review.

Certification

This report was prepared pursuant to an agreement with the Industrial Commission of North Dakota, which partially funded the project through the Outdoor Heritage Fund. Project participants, its subcontractors, and the Industrial Commission of North Dakota, or any person acting on its behalf, do not:

(A) Make any warranty or representation, express or implied, with respect to the accuracy, completeness, or usefulness of the information contained in this report, or that the use of any information, apparatus, method, or process disclosed in this report may not infringe privately-owned rights; or

(B) Assume any liabilities with respect to the use of, or for damages resulting from the use of, any information, apparatus, method or process disclosed in this report.

Reference herein to any specific commercial product, process, or service by trade name, trademark, manufacturer, or otherwise, does not necessarily constitute or imply its endorsement, recommendation, or favoring by the Industrial Commission of North Dakota. The views and opinions of authors expressed herein do not necessarily state or reflect those of the Industrial Commission of North Dakota.

Do you agree?*:

Yes

Photos

Description	File Name	Type	Size	Upload Date
-------------	-----------	------	------	-------------

No files attached.

Tasks Report

Tasks

Task	Start Date	Completion Date	Percent Complete	Comments
Project Design	01/01/2021	01/31/2021	100.0%	
Solicitation of Quotes/Contractor Selection	02/01/2021	02/28/2021	100.0%	
Project Construction	04/01/2021	06/30/2021	0.0%	Construction cannot begin until Corps permit is acquired.

Description of Tasks

Please Describe Tasks:

Deliverables Report

Deliverables

Deliverable	Quantity	Unit of Measurement, if applicable	Status
Expenditure Report	1.000		No construction expenditures have been made yet.
Final Project Acceptance	1.000		Project is not yet ready for final acceptance.
Monthly Construction Progress Report	3.000	Each	This is the second monthly construction progress report.