

017-174 - North Dakota Partners For Wildlife Project - 2020

Status Report Details

Funding Opportunity: 3515-Outdoor Heritage Fund September 2020 - Round 17
Program Area: Outdoor Heritage Fund
Status: Submitted
Status Report Number: 002
Status Report Type: Interim
Reporting Period: 11/01/2021 - 05/31/2022

Initial Submit Date: Sep 21, 2022 9:11 AM
Initially Submitted By: Terry Allbee
Last Submit Date:
Last Submitted By:
Approved Date:
Approved By:

Contact Information

Primary Contact Information

Active User*: yes
Type: External User
Name: Salutation Terry Middle Name Allbee
First Name Last Name
Title: Business Manager
Email*: tery@naturalresourcestrust.com
Address*: 1605 E Capitol Ave
Suite 101
Bismarck North Dakota 58501
City State/Province Postal Code/Zip
Phone*: (701) 223-8501 Ext.
Phone
###-###-####
Fax: (701) 223-6937
###-###-####
Comments:

Organization Information

Status*: Approved
Name*: North Dakota Natural Resources Trust
Organization Type*: In-State Non-Profit
Tax Id: 363512179

Organization Website: <http://www.ndnrt.com>

Address*: 1605 E Capitol Ave
Suite 101

Bismarck North Dakota 58501-2102
City State/Province Postal Code/Zip

Phone*: (701) 223-8501 Ext.
###

Fax: (701) 223-6937
###

Benefactor:

Vendor ID: 0000004224

PeopleSoft Supplier ID: 0000004224

Comments:

Location Code: MAIN

SAM.gov Entity ID: 061907148

SAM.gov Name: North Dakota Natural Resources Trust Inc

SAM.gov Entity ID Expiration Date: 03/06/2021

State Issued ID:

Category #:

Year Begin:

Year Closed:

NCES#:

Restricted Indirect Cost Rate: 0.0%

Unrestricted Indirect Cost Rate: 0.0%

Document Approval

Level	Approved By	Approved Date	Approval	Comments
Interim Report				

Interim Report

Work Accomplished*:

The ND Partners for Wildlife Project (NDPWP) has continued the work on all four components of the grant. Through this status reporting time period there are a total of 10 landowner agreements for wetland restoration totaling 162 acres, there are 27 grazing system agreements for 11,500 acres, there are 2 grass seeding agreements for 142 acres, and 6 cover crop agreements for 690 acres, The Trust is anticipating all funds, except grass seeding, to be obligated in 2022.

Certification

This report was prepared pursuant to an agreement with the Industrial Commission of North Dakota, which partially funded the project through the Outdoor Heritage Fund. Project participants, its subcontractors, and the Industrial Commission of North Dakota, or any person acting on its behalf, do not:

(A) Make any warranty or representation, express or implied, with respect to the accuracy, completeness, or usefulness of the information contained in this report, or that the use of any information, apparatus, method, or process disclosed in this report may not infringe privately-owned rights; or

(B) Assume any liabilities with respect to the use of, or for damages resulting from the use of, any information, apparatus, method or process disclosed in this report.

Reference herein to any specific commercial product, process, or service by trade name, trademark, manufacturer, or otherwise, does not necessarily constitute or imply its endorsement, recommendation, or favoring by the Industrial Commission of North Dakota. The views and opinions of authors expressed herein do not necessarily state or reflect those of the Industrial Commission of North Dakota.

Do you agree?*: Yes

Photos

Description	File Name	Type	Size	Upload Date
-------------	-----------	------	------	-------------

No files attached.

Tasks Report

Tasks

Task	Start Date	Completion Date	Percent Complete	Comments
1) Coordination Meetings	11/01/2020	12/31/2020	90.0%	
2) Promotion	01/01/2021	10/31/2021	90.0%	
3) Landowner Coordination	01/01/2021	10/31/2023	75.0%	
4) Progress and Budget Tracking	01/01/2021	08/31/2024	65.0%	

Description of Tasks

Please Describe Tasks:

1) Coordination meetings with Trust and ND PFW staff. Discuss all delivery options, priorities, locations, details and funds available for NDPWP. 2) Promotion of NDPWP with landowners & other conservation partners. 3) Provide one-on-one planning and technical assistance to landowners. Complete project management, expense documentation and project completion checkout. 4) Track the budget and obligation of grant and match. Complete all budget and progress reporting for NDPWP.

Deliverables Report

Deliverables

Deliverable	Quantity	Unit of Measurement, if applicable	Status
Cover Crops	1000	Acres	Signed 4 new cover crop agreements. Cover crop interest by landowners is good and all funds should be obligated by end of 2022. The acreage goal of the grant should be reached.
Grass Restoration/Seeding	600	Acres	2 new grass restoration agreements were signed during this status report. Due to drought conditions and other grass seeding cost-share options the obligation of these funds will be difficult.
Grazing Systems	14000	Acres	2 new agreement have been signed during this reporting period. All funds have been obligated and anticipating completion of many development this summer. The acreage goal may not be reached due to increased cost per agreement.
Wetland Restoration/Creation	70	Acres	2 new agreements have been signed during status reporting period. The interest of wetland restoration has been good. This interest may exceed the availability of funding. The acreage goal will be reached.

NDPWP Budget:

Project Expense	OHF Request	Applicant's Match Share (Cash/In-Kind)	ND PFW Match Share (Cash/In-Kind)	Landowner Match Share (Cash/In-Kind)	Total Each Project Expense
Wetland Creation/Restoration	\$52,500	\$35,000	\$17,500	\$0	\$105,000
Grazing Systems	\$600,000	\$10,000	\$20,000	\$400,000	\$1,030,000
Grass Seeding	\$30,000	\$9,000	\$7,000	\$27,000	\$73,000
Cover Crops	\$24,000	\$0	\$0	\$16,000	\$40,000
Contracted Services/Support	\$10,000	\$5,000	\$0	\$0	\$15,000
Staffing	\$0	\$20,000	\$20,000	\$0	\$40,000
Total Costs	\$716,500.00	\$79,000.00	\$64,500.00	\$443,000.00	\$1,303,000.00

Budget Narrative

Wetland Restoration – Provided cost-share and incentives to restore and/or create wetland habitat in North Dakota. The cost-share is based on average of \$1,000 per acre for a restoration goal of 70 acres. OHF would provide \$750 or 75% per acre and ND PFW would provide \$250 or 25% per acre. Costs include dirt work, materials and all associated contractor costs necessary to complete the work. Payment will be based on actual costs of the construction activity. The Trust will provide an incentive to landowner willing to restore or create wetlands at \$500 per acre.

Wetland Creation/Restoration – 70 acres goal

OHF (\$750/acre) = \$ 52,500

ND PFW (\$250/acre) = \$ 17,500

Trust Incentive (\$500/acre) = \$ 35,000

Total \$105,000

Grazing Systems – Grazing systems will include components of both fencing and water developments with a goal of 14,000 acres. Fencing will follow the NRCS Office Tech Guide Allowable Cost recommendations by OHF. The grant will provide landowners a 60% cost-share payment based on these cost-share payment rates. Landowners will provide the remaining 40% cost-share. The water development will follow the NRCS Office Tech Guide Allowable Cost recommendations by OHF. The OHF grant will use these rates for agreement development, but will pay 60% cost-share based on actual costs. The landowners will provide the remaining 40% cost-share. The Trust will provide 60% cost-share for components of the grazing system that would be classified as equipment, such as portable power supplies, portable water delivery

systems, and/or other additional cost-share on any unique practices. The ND PFW will provide cost-share for other fencing such as boundary fence and/or additional cost-share on any unique practices.

Grazing Systems - 14,000 acres goal

OHF (60% of costs) =	\$ 600,000
Landowner (40% of costs) =	\$ 400,000
ND PFW (\$20,000 =	\$ 20,000
Trust (\$10,000) =	\$ 10,000
<u>Total</u>	<u>\$1,030,000</u>

Grass Restoration – Grass restoration will provide cost-share based on total seeding and management costs per acre of \$120, this includes \$75 per acre for native/tame grass seed (OHF \$50/acre, Trust \$15/acre, ND PFW \$10/acre). The ND PFW will fund any additional seed costs over \$75 per acre up to \$110 per acre (estimated total cost at \$1,000) and \$45 per acre in landowner match for seedbed preparation, seeding, and establishment management. The goal is to restore 600 acres of grassland.

Grass Seeding - 600 acres goal

OHF (\$50/acre) =	\$30,000
Trust (\$15/acre) =	\$ 9,000
ND PFW (\$10/acre) =	\$ 6,000
ND PFW (> \$75/acre) =	\$ 1,000
<u>Landowner (\$45/acre) =</u>	<u>\$27,000</u>
<u>Total</u>	<u>\$73,000</u>

The majority of the landowners will be planting native multi-species perennial grasses and/or introduced perennial and native mixes. The total OHF cost-share amount will follow the 2020 or most up-to-date NRCS Field Office Tech Guide Allowable Costs.

Cover Crops – The total cost of seed bed preparation, seeding, seed and management costs are estimated at \$40 per acre. This would be split with OHF paying up to \$24 per acre (60%) for the actual cover crop seed and the landowner will provide up to \$16 per acre (40%) to seedbed preparation, seeding and management (OHF \$24/acre and landowner \$16/acre). The goal is plant 1,000 acres of cover crops.

Cover Crop - 1,000 acres goal

OHF (\$24/acre) =	\$24,000
<u>Landowner (\$16/acre) =</u>	<u>\$16,000</u>
<u>Total</u>	<u>\$40,000</u>

Contracted Services/Support – This grant proposal is requesting \$10,000 for any additionally required contracted services for items such as engineering, cultural resources, surveys, specialized equipment rentals, soil testing, habitat assessments, partnership coordination meetings and for any additional delivery and/or program monitoring. If contracted services request is not utilized during the grant period for these

services, the funds would be used for additional conservation practices identified in the proposal. The Trust will provide a cash match of \$5,000 toward outreach, education, support, and workshops that help landowners receive information about technical assistance and the availability of the grant proposal activities.

Staffing – This grant proposal is not requesting any staffing funding from OHF for this proposal. All staffing will be funded by Trust and ND PFW. Staffing in-kind match will be based on costs of Trust and ND PFW staff salary, benefits, and travel. These in-kind activities include Trust and ND PFW time to complete program promotion and outreach, meeting with landowners, providing technical assistance, completing landowner agreements, partnering with state, federal, local, and nongovernmental organizations, processing payments, providing agreement monitoring, and completing all grant administration.