

017-175 - Community Pollinator Project - 2020

Status Report Details

Funding Opportunity:

3515-Outdoor Heritage Fund September 2020 - Round 17

Program Area: Outdoor Heritage Fund**Status:** Submitted**Status Report Number:** 001**Status Report Type:** Interim**Reporting Period:** 01/08/2021 - 10/23/2021**Initial Submit Date:** Oct 29, 2021 2:25 PM**Initially Submitted By:** Rachel Bush**Last Submit Date:****Last Submitted By:****Approved Date:****Approved By:**

Contact Information

Primary Contact Information

Active User*: Yes**Type:** External User**Name:** Ms. Rachel Middle Name Bush
Salutation First Name Last Name**Title:** State Coordinator**Email*:** rbush@pheasantsforever.org**Address*:** 220 E. Rosser Ave.
PO Box 7403
Pheasants Forever
Bismarck North Dakota 58502
City State/Province Postal Code/Zip**Phone*:** (701) 403-4853 Ext.
Phone
####**Fax:** ### ### ####**Comments:**

Organization Information

Status*: Approved**Name*:** Pheasants Forever**Organization Type*:** Out-of-State Non-Profit**Tax Id:** 41-1429149**Organization Website:** <https://www.pheasantsforever.org/>**Address*:**

1783 Buerkle Circle

St. Paul Minnesota 55110-____
City State/Province Postal Code/Zip**Phone*:** 701-403-4853 Ext.
####**Fax:** ### ### ####**Benefactor:****Vendor ID:****PeopleSoft Supplier ID:****Comments:****Location Code:****SAM.gov Entity ID:****SAM.gov Name:****SAM.gov Entity ID Expiration Date:****State Issued ID:****Category #:****Year Begin:****Year Closed:****NCES#:****Restricted Indirect Cost Rate:** 0.0%

Document Approval

Level	Approved By	Approved Date	Approval	Comments
-------	-------------	---------------	----------	----------

Interim Report

Interim Report

Work Accomplished*:

Pheasants Forever in cooperation with local chapters, communities and youth groups has conducted four community pollinator projects through this grant. Events conducted engaged the communities of Alexander, Buelah, Hazen and Jamestown. These projects engaged a total of 147 youth and 31 adults and provided education on the benefits provided by pollinators and the habitat needs of both native pollinators and upland game birds.

Certification

This report was prepared pursuant to an agreement with the Industrial Commission of North Dakota, which partially funded the project through the Outdoor Heritage Fund. Project participants, its subcontractors, and the Industrial Commission of North Dakota, or any person acting on its behalf, do not:

- (A) Make any warranty or representation, express or implied, with respect to the accuracy, completeness, or usefulness of the information contained in this report, or that the use of any information, apparatus, method, or process disclosed in this report may not infringe privately-owned rights; or
- (B) Assume any liabilities with respect to the use of, or for damages resulting from the use of, any information, apparatus, method or process disclosed in this report.

Reference herein to any specific commercial product, process, or service by trade name, trademark, manufacturer, or otherwise, does not necessarily constitute or imply its endorsement, recommendation, or favoring by the Industrial Commission of North Dakota. The views and opinions of authors expressed herein do not necessarily state or reflect those of the Industrial Commission of North Dakota.

Do you agree?*: Yes

Photos

Description	File Name	Type	Size	Upload
				Date
Our pollinator project completed in partnership with the James Valley PF Chapter, Stutsman County SCD, and Jamestown High School.	BlueJayAcres.jpg	jpg	1 MB	10/29/2021 01:50 PM
Alexander project completed in partnership with the McKenzie County PF Chapter.	McKenzieCounty.jpg	jpg	17 MB	10/29/2021 01:54 PM
Knife River PF Chapter Event #2	KnifeRiver_Group2.JPG	JPG	10 MB	10/29/2021 01:54 PM
Knife River Chapter youth pollinator event, group 1.	KnifeRiver_Group1.JPG	JPG	7 MB	10/29/2021 01:55 PM

Tasks Report

Tasks

Task	Start Date	Completion		Comments
		Date	Percent Complete	
Project Location Identification	01/01/2021	06/30/2023	40.0%	We have worked with local volunteers and communities to ID 4 out of 10 event locations. These four events engaged 4 separate communities.
Site Preparation	04/01/2021	06/30/2023	40.0%	Four out of ten events have been completed and pollinator habitat was seeded.
Seed Mix Design	04/01/2021	06/30/2023	40.0%	Four out of ten events were completed and local chapters worked with Pheasants Forever's technical staff to design seed mixes suited to local soil and provide floral resources throughout all bloom periods.
Conduct Event	05/01/2021	06/30/2023	40.0%	Four out of the planned ten events were completed in the spring of 2021.
Grant Reporting	01/01/2021	12/31/2023	33.0%	This is the first interim report of the required two not including the final report.

Description of Tasks

Please Describe Tasks:

Conduct Event - PF staff led Grant Reporting - PF staff Project Location Identification - Chapter & Community led Seed Mix Design - PF staff led Site Preparation - Chapter & Community led

Deliverables Report

Deliverables

Deliverable	Unit of Measurement, if Quantity applicable	Status
Communities Engaged	6	Of the four events we completed in the spring of 2021 we engaged four separate communities.
Community Pollinator Events	10	We planned and hosted four community pollinator projects in spring 2021.
Participants Impacted	500	From the four events completed we had a total of 178 participants (147 youth, 31 adult)