

# 017-176 - Southwest Grazing Lands Improvement Project - Phase II - 2020

## Status Report Details

---

**Funding Opportunity:**

3515-Outdoor Heritage Fund September 2020 - Round 17

**Program Area:** Outdoor Heritage Fund**Status:** Submitted**Status Report Number:** 001**Status Report Type:** Interim**Reporting Period:** 01/08/2021 - 10/23/2021**Initial Submit Date:** Oct 29, 2021 10:26 AM**Initially Submitted By:** Rachel Bush**Last Submit Date:****Last Submitted By:****Approved Date:****Approved By:**

## Contact Information

---

### Primary Contact Information

**Active User\*:** Yes**Type:** External User**Name:** Ms. Rachel Middle Name Bush  
Salutation First Name Last Name**Title:** State Coordinator**Email\*:** rbush@pheasantsforever.org**Address\*:** 220 E. Rosser Ave.  
PO Box 7403  
Pheasants Forever  
Bismarck North Dakota 58502  
City State/Province Postal Code/Zip**Phone\*:** (701) 403-4853 Ext.  
Phone  
### ### ####**Fax:** ### ### ####**Comments:**

### Organization Information

**Status\*:** Approved**Name\*:** Pheasants Forever**Organization Type\*:** Out-of-State Non-Profit**Tax Id:** 41-1429149**Organization Website:** <https://www.pheasantsforever.org/>**Website:****Address\*:** 1783 Buerkle CircleSt. Paul Minnesota 55110-\_\_\_\_  
City State/Province Postal Code/Zip**Phone\*:** 701-403-4853 Ext.  
### ### ####**Fax:** ### ### ####**Benefactor:****Vendor ID:****PeopleSoft Supplier ID:****Comments:****Location Code:****SAM.gov Entity ID:****SAM.gov Name:****SAM.gov Entity ID Expiration Date:****State Issued ID:****Category #:****Year Begin:****Year Closed:****NCES#:****Restricted Indirect Cost Rate:** 0.0%

## Document Approval

---

Level	Approved By	Approved Date	Approval	Comments
-------	-------------	---------------	----------	----------

## Interim Report

---

### *Interim Report*

#### **Work Accomplished\*:**

Since this grant was approved, Pheasants Forever has created an application and program contract for use with cooperating landowners. We have worked closely with our partners at the USFWS to share this opportunity with interested ranchers in the project area. To date we have six signed contracts and one application. The six signed contracts account for 8,795.20 acres. Work on signed contracts in ongoing.

#### **Certification**

This report was prepared pursuant to an agreement with the Industrial Commission of North Dakota, which partially funded the project through the Outdoor Heritage Fund. Project participants, its subcontractors, and the Industrial Commission of North Dakota, or any person acting on its behalf, do not:

(A) Make any warranty or representation, express or implied, with respect to the accuracy, completeness, or usefulness of the information contained in this report, or that the use of any information, apparatus, method, or process disclosed in this report may not infringe privately-owned rights; or

(B) Assume any liabilities with respect to the use of, or for damages resulting from the use of, any information, apparatus, method or process disclosed in this report.

Reference herein to any specific commercial product, process, or service by trade name, trademark, manufacturer, or otherwise, does not necessarily constitute or imply its endorsement, recommendation, or favoring by the Industrial Commission of North Dakota. The views and opinions of authors expressed herein do not necessarily state or reflect those of the Industrial Commission of North Dakota.

**Do you agree?\***: Yes

#### **Photos**

Description	File Name	Type	Size	Upload Date
No files attached.				

## Tasks Report

---

### **Tasks**

Task	Start Date	Completion Date	Percent	Comments
			Complete	
Create Application Form	12/01/2020	12/31/2020	100.0%	A project application has been created.
Create Project Contract & Checklist	12/01/2020	12/31/2020	100.0%	We have created a program contract and checklist to be signed by Pheasants Forever and the cooperating landowner.
Promote Program Opportunity	12/01/2020	12/31/2020	50.0%	Promotion of this opportunity with interested cooperators is a continual activity.
Deliver Program	12/01/2020	12/31/2024	10.0%	While we have six signed contracts, accounting for \$81,781.82 in OHF funds, work has not yet been completed and we have dollars remaining in the grant to deliver additional practices.

#### **Description of Tasks**

Please Describe Tasks:

## Deliverables Report

---

### **Deliverables**

<b>Deliverable</b>	<b>Quantity applicable</b>	<b>Unit of Measurement, if applicable</b>	<b>Status</b>
Acres Enhanced	6000	acres	In process. We currently have 6 signed contracts that will enhance an estimated 8,795.20 acres. At this current rate, we anticipate overdelivering on our project acres goals.
Grazing Systems Improved	5	each	In process. We currently have 6 signed contracts, meaning we are on schedule to improve more grazing systems than planned.