

# 018-178 - Wildlife and Livestock Dams - Wetlands Creation, Restoration and Enhancement - 2021

## Status Report Details

**Funding Opportunity:** 7583-Outdoor Heritage Fund May 2021 - Round 18  
**Program Area:** Outdoor Heritage Fund  
**Status:** Submitted  
**Status Report Number:** 002  
**Status Report Type:** Interim  
**Reporting Period:** 01/01/2022 - 06/30/2022

**Initial Submit Date:** Sep 22, 2022 3:12 PM  
**Initially Submitted By:** Rick Warhurst  
**Last Submit Date:**  
**Last Submitted By:**  
**Approved Date:**  
**Approved By:**

## Contact Information

### Primary Contact Information

**Active User\*:** Yes  
**Type:** External User  
**Name:** Salutation Rick Middle Name Warhurst  
First Name Last Name  
**Title:**  
**Email\*:** [rick@naturalresourcestrust.com](mailto:rick@naturalresourcestrust.com)  
**Address\*:** 1605 E. Capitol Ave., Ste. 101  
  
Bismarck North Dakota 58501  
City State/Province Postal Code/Zip  
**Phone\*:** 701-223-8501 Ext.  
Phone  
###-###-####  
**Fax:** 701-223-6937  
###-###-####  
**Comments:**

### Organization Information

**Status\*:** Approved  
**Name\*:** North Dakota Natural Resources Trust  
**Organization Type\*:** In-State Non-Profit

**Tax Id:** 363512179  
**Organization Website:** <http://www.ndnrt.com>  
**Address\*:** 1605 E Capitol Ave  
 Suite 101  
  
 Bismarck North Dakota 58501-2102  
 City State/Province Postal Code/Zip  
**Phone\*:** (701) 223-8501 Ext.  
 ### ###  
**Fax:** (701) 223-6937  
 ### ###  
**Benefactor:**  
**Vendor ID:** 0000004224  
**PeopleSoft Supplier ID:** 0000004224  
**Comments:**  
**Location Code:** MAIN  
**SAM.gov Entity ID:** 061907148  
**SAM.gov Name:** North Dakota Natural Resources Trust Inc  
**SAM.gov Entity ID Expiration Date:** 03/06/2021  
**State Issued ID:**  
**Category #:**  
**Year Begin:**  
**Year Closed:**  
**NCES#:**  
**Restricted Indirect Cost Rate:** 0.0%  
**Unrestricted Indirect Cost Rate:** 0.0%

## Document Approval

Level	Approved By	Approved Date	Approval	Comments
Interim Report				

### *Interim Report*

#### **Work Accomplished\*:**

Six wetlands totaling 2.0 acres were enhanced on Hoot Gibbins Farm Trust B located in Williams County, ND, \$72,000 - OHF \$36,000, Partners \$36,000. Reviewed three wetland project proposals in office. Field reconnaissance of four wetland project sites. Met with Houston Engineering to review topography survey of Arnold Burian wetland. Met with landowner, Arnold Burian, to review topography survey map.

#### **Certification**

This report was prepared pursuant to an agreement with the Industrial Commission of North Dakota, which partially funded the project through the Outdoor Heritage Fund. Project participants, its subcontractors, and the Industrial Commission of North Dakota, or any person acting on its behalf, do not:

(A) Make any warranty or representation, express or implied, with respect to the accuracy, completeness, or usefulness of the information contained in this report, or that the use of any information, apparatus, method, or process disclosed in this report may not infringe privately-owned rights; or

(B) Assume any liabilities with respect to the use of, or for damages resulting from the use of, any information, apparatus, method or process disclosed in this report.

Reference herein to any specific commercial product, process, or service by trade name, trademark, manufacturer, or otherwise, does not necessarily constitute or imply its endorsement, recommendation, or favoring by the Industrial Commission of North Dakota. The views and opinions of authors expressed herein do not necessarily state or reflect those of the Industrial Commission of North Dakota.

**Do you agree?\***: Yes

**Photos**

Description	File Name	Type	Size	Upload Date
No files attached.				

## Tasks Report

**Tasks**

Task	Start Date	Completion Date	Percent Complete	Comments
Promotion	07/01/2021	07/01/2025	50.0%	
Engineering and Construction Management	07/01/2021	10/31/2025	40.0%	
Status Report and Final Reporting	07/01/2021	12/31/2025	20.0%	
Wetland Creations, Enhancements and Restorations Construction	07/01/2021	12/31/2025	30.0%	

**Description of Tasks**

**Please Describe Tasks:**

1) Coordination with partners on grant requirements and details. 2) Promotion of grant with landowners. 3) Engineering and construction management. 4) Wetland Creations, Enhancements and Restorations Construction 5)Track the budget and obligation of grant and match. Complete all budget and progress reporting.

## Deliverables Report

**Deliverables**

Deliverable	Quantity	Unit of Measurement, if applicable	Status
Wetland Creations, Dam Repairs, Enhancements and Restorations	112	Acres	Six wetlands totaling 2.0 acres were enhanced on the Hoot Gibbins Farm Trust B located in Williams County, ND, \$72,000 - OHF \$36,000 and Partners \$36,000. NDNRT Staff costs for this period equal \$6,352.18.