

# 018-185 - North Dakota Statewide Windbreak Renovation Initiative 2.0 - 2021

## Status Report Details

**Funding Opportunity:** 7583-Outdoor Heritage Fund May 2021 - Round 18  
**Program Area:** Outdoor Heritage Fund  
**Status:** Submitted  
**Status Report Number:** 001  
**Status Report Type:** Interim  
**Reporting Period:** 08/13/2021 - 02/28/2022

**Initial Submit Date:** Feb 7, 2022 9:03 AM  
**Initially Submitted By:** Loretta Forsberg  
**Last Submit Date:**  
**Last Submitted By:**  
**Approved Date:**  
**Approved By:**

## Contact Information

### Primary Contact Information

**Active User\*:** Yes  
**Type:** External User  
**Name:** Ms. Loretta J Forsberg  
Salutation First Name Middle Name Last Name  
**Title:** Administration Team Leader  
**Email\*:** [loretta.forsberg@ndsu.edu](mailto:loretta.forsberg@ndsu.edu)  
**Address\*:** 307 1st Street East

Bottineau North Dakota 58318  
City State/Province Postal Code/Zip  
**Phone\*:** 701-228-5486 Ext.  
Phone  
###-###-####  
**Fax:** ###-###-####  
**Comments:**

### Organization Information

**Status\*:** Approved  
**Name\*:** North Dakota Forest Service  
**Organization Type\*:** State Government  
**Tax Id:** 45-6002439  
**Organization Website:** <http://www.ndsu.edu/ndfs/>

**Address\*:** 916 East Interstate Avenue Suite 4

Bismarck North Dakota 58503-\_\_\_\_  
City State/Province Postal Code/Zip

**Phone\*:** (701) 328-9945 Ext.  
### ### #####

**Fax:** (701) 328-9947  
### ### #####

**Benefactor:**

**Vendor ID:**

**PeopleSoft Supplier ID:** 0000026730

**Comments:**

**Location Code:**

**SAM.gov Entity ID:**

**SAM.gov Name:**

**SAM.gov Entity ID Expiration Date:**

**State Issued ID:**

**Category #:**

**Year Begin:**

**Year Closed:**

**NCES#:**

**Restricted Indirect Cost Rate:** 0.0%

**Unrestricted Indirect Cost Rate:** 0.0%

## Document Approval

Level	Approved By	Approved Date	Approval	Comments
-------	-------------	---------------	----------	----------

## Interim Report

### *Interim Report*

#### **Work Accomplished\*:**

Grant applications were posted on the NDFS website and made available to all interested parties. In 2021, NDFS awarded grants to 20 landowners. As of February 28, 2022, one renovation project has been completed, resulting in the restoration of 7 acres of forest. \$11,274.42 of grant funds have been expended. 19 renovation projects are in progress with \$128,034.25 in estimated grant funds committed. Total grant funds obligated \$139,308.67. Actual reimbursements will be based on actual costs.

#### **Certification**

This report was prepared pursuant to an agreement with the Industrial Commission of North Dakota, which partially funded the project through the Outdoor Heritage Fund. Project participants, its subcontractors, and the Industrial Commission of North Dakota, or any person acting on its behalf, do not:

(A) Make any warranty or representation, express or implied, with respect to the accuracy, completeness, or usefulness of the information contained in this report, or that

the use of any information, apparatus, method, or process disclosed in this report may not infringe privately-owned rights; or

(B) Assume any liabilities with respect to the use of, or for damages resulting from the use of, any information, apparatus, method or process disclosed in this report.

Reference herein to any specific commercial product, process, or service by trade name, trademark, manufacturer, or otherwise, does not necessarily constitute or imply its endorsement, recommendation, or favoring by the Industrial Commission of North Dakota. The views and opinions of authors expressed herein do not necessarily state or reflect those of the Industrial Commission of North Dakota.

**Do you agree?\***: Yes

**Photos**

Description	File Name	Type	Size	Upload Date
This documents the outstanding projects that have been awarded with contracts and estimated grant funds.	<a href="#">Interim update 2-28-2022.pdf</a>	pdf	9 KB	02/07/2022 08:20 AM

## Tasks Report

**Tasks**

Task	Start Date	Completion Date	Percent Complete	Comments
Provide Grant applications	07/01/2021	08/31/2022	33.0%	
Grant application deadline	09/01/2021	09/30/2021	33.0%	
Award Contracts	10/01/2021	10/31/2021	33.0%	
Project completion reimbursement	08/01/2022	12/31/2023	2.0%	
Grant application deadline	09/01/2022	09/30/2022	0.0%	
Award contracts	10/01/2022	10/31/2022	0.0%	

**Description of Tasks**

**Please Describe Tasks:**

1. Grant applications will be made available to all interested parties. 2. Two grant application deadlines will be offered. Applications will be received, reviewed, and ranked according to objectives and priorities identified in the 2020 NDFS Forest Action Plan. 3. Contracts will be awarded within 30 days of each application deadline. 4. Award recipients will have until December 31, 2023 to complete all renovation practices and apply for reimbursement.

## Deliverables Report

**Deliverables**

Deliverable	Quantity	Unit of Measurement, if applicable	Status
Acres of forest restored	300	acres	7 acres of forest restored
Contracts awarded	60		20 contracts awarded

In Progress

<u>Last</u>	<u>Contract Number</u>	<u>Estimated Grant Funds</u>
	WRI2-21002	\$ 8,471.75
	WRI2-21003	\$ 3,897.20
	WRI2-21004	\$ 6,898.26
	WRI2-21005	\$ 6,891.40
	WRI2-21006	\$ 6,038.00
	WRI2-21008	\$ 7,299.60
	WRI2-21009	\$ 7,417.20
	WRI2-21011	\$ 7,990.80
	WRI2-21014	\$ 4,056.25
	WRI2-21015	\$ 3,932.95
	WRI2-21016	\$ 9,209.40
	WRI2-21018	\$ 8,698.93
	WRI2-21019	\$ 9,578.73
	WRI2-21020	\$ 4,647.60
	WRI2-21022	\$ 6,305.00
	WRI2-21023	\$ 10,735.05
	WRI2-21036	\$ 1,774.00
	WRI2-21037	\$ 5,559.00
	WRI2-21013	\$ 8,633.13
	<u>Total</u>	<u>\$ 128,034.25</u>

Total Grant Funds Obligated	\$	128,034.25
-----------------------------	----	------------