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Project Name
Little Missouri Recreation Area

Name of Organization Federal Tax ID Number
Dunn County Park Board 45-6002209

Contact Person/Title
Bill Schaller - Dunn County Park Board President // Carie Boster - Dunn County Jobs Development Authority Director

Address
205 Owens Street

City State ZIP Code
Manning ND 58642

Email Address Web Site Address (optional)
Carie.Boster@dunncounty.org

Telephone Number Fax Number
(701) 573-6092

List Names of Co-Applicants (if this is a joint proposal)

Major Directive (choose only one response)

[] Directive A:  Providing access to private and public lands for sportsmen, including projects that create fish and wildlife habitat
and provide access for sportsmen;

[] Directive B:  Improving, maintaining and restoring water quality, soil conditions, plant diversity, animal systems and
by supporting other practices of stewardship to enhance farming and ranching;

[[] Directive C:  Developing, enhancing, conserving and restoring wildlife and fish habitat on private and public lands; and

Directive D:  Conserving natural areas and creating other areas for recreation through the establishment and development
of parks and other recreation areas.

Additional Directive (choose all that apply)
Directive A [] Directive B [] Directive C [T] Directive D

Type of Agency
[} State Agency Political Subdivision [] Tribal Entity [] Tax-exempt, nonprofit carporation

Abstract/Executive Summary

Summarize the project, including its objectives, expected results, duration, total project costs and participants. (No more than 500 words)

The Little Missouri Recreation Area is located north of Dunn Center at the mouth of the Little Missouri River. This recreation area is unique in
that it surrounded by North Dakota Badlands and provides valuable access to Lake Sakakwea in an area with little public access.

The Dunn County Board of County Commissioners leases The Little Missouri Recreational Area from the Army Corps of Engineers to
provide sportsman access to the region. The lease has recently been expanded from 'Day use only' to include the installation of a fish
cleaning station and the addition of transient camping. The Dunn County Board has worked with a community planning committee over the
past year and a half to plan and design a campground that will add 30 RV campsites and 4 tent sites to the Missouri River/Lake Sakakawea
camping Inventory. Additionally, the approved development plan includes the mowing of old road beds to provide non-motorized trails for
recreation use and pedestrian water access. Development of the area will include a shoreline public picnic area. ND Parks and Recreation
2018-2022 North Dakota State Comprehensive Outdoor Recreation Plan (SCORP) identifies all three of these improvements as primary
statewide facilities improvement priorities.

A cost share application has been submitted and approved through the ND Game and Fish for the fish cleaning station. As cost share has
been requested those costs are NOT included in this application.

Once completed, the site will be managed as a public facility by the Dunn County Park Board. Camping will be fee based and available
during late spring to mid-fall. Fishing and water (ice) access is will remain available year around. Access into the site is maintained by Dunn
County and will be paved with a Federal Lands Access Program (FLAP) grant during the summer/fall of 2019. The local costs related to this
leveraged improvement are NOT included in this application.

Installation cost for the campground, trails and picnic improvements included in this grant request are projected to be $254,500.
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Project Duration

Indicate the intended schedule for drawing down OHF funds.
Funds to be drawn upon completion of the project.

Amount of Grant Request | Total Project Costs Note: In-kind and indirect costs can be used for matching funds. | Amount of Matching Funds
$85,600.00 $214,000.00 $128,400.00

A minimum of 25% Match Funding is required. Indicate if the matching funds will be in-kind, indirect or cash. Please provide
verification that these matching funds are available for your project. Note that effective as of July 1, 2015, no State General Fund
dollars can be used for a match unless funding was legislatively appropriated for that purpose.

Amount of Match Funding Source Type of Match

$128.400.00 Dunn County Parks Depart. 2019 budget [v]Cash [Jin-Kind [ Jindirect

[/ICash  [TJin-Kind [Jindirect

[[JCash  [Jin-Kind [Jindirect

[dCash  [JIn-Kind [JIndirect

[NCash [JIn-Kind [Jindirect

[OdCash  [JIn-Kind []Indirect

[]Cash  [JIn-Kind []indirect

[OdCash  [JIn-Kind []indirect

Certifications
I certify that this application has been made with the support of the goveming body and chief executive of my organization.

| certify that if awarded grant funding, none of the funding will be used for any of the exemptions listed at the back of this form.

Narrative

Organization Information - Briefly summarize your organization's history, mission, current programs and activities.
Include an overview of your organizational structure, including board, staff and volunteer involvement. (No more than 300 words.)

The Dunn County Park Board is appointed by the Dunn County Board of County Commissioners as provided by NDCC 11-28-01.
The 2018 Park Board includes the following Board members: Donna Scott, Bill Schaller, Glenn Eckelberg, Casey Brew, Shawn
Lambert, County Commissioner Daryl Dukart and County Commisioner Joanne Marsh. The 2016-2019 Dunn County Strategic Plan
outlines the mission of Dunn County Government as: "... to deliver services in a fiscally responsible way that will enhance the health,
safety and quality of life for Dunn County residents." This development project is a direct result of this mission statement.

The County Park Board partners with the US Fish and Wildlife Service to assist in the management of the public park at the Lake lio
National Wildlife Refuge. This relationship between the County and the US Fish and Wildlife Service can be traced to building of the
Lake llo dam when the County secured a concession to operate the community facilities. While Refuge services are limited, the
County continues to facilitate road and ground maintenance; providing aggregate for trails, mowing of the picnic area and power.

The Board of County Commissioners secured the Recreational lease for the Little Missouri Recreation Area to provide access to
Lake Sakakwea. Dunn County rebuilt the access road through an area of badlands terrain that had 'slid' and with assistance through
ND Game and Fish's cost share program they have maintained public boat docks to provide sporting and recreational access. The
Dunn County Road Department staff provides mowing and general maintenance services and the Dunn County Sheriffs Department
routinely patrols the area throughout the year.
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Purpose of Grant - Describe the proposed project identifying how the project will meet the specific directive(s) of

e Outd Heritage Fund Pr L

Identify project goals, strategies and benefits and your timetable for implementation. Include information about the need for the project
and whether there is urgency for funding. Indicate if this is a new project or if it is replacing funding that is no longer available to your
organization. ldentify any innovative features or processes of your project. Note: if your proposal provides funding to an individual, the
names of the recipients must be reported to the Industrial Commission/Outdoor Heritage Fund. These names will be disclosed upon

request. (see additional notes below)
ND Parks and Recreation 2018-2022 North Dakota SCORP identifies non-motorized trails, campgrounds and public

picnic areas as statewide facilities improvement primary priorities. Further development of The Little Missouri Recreation
Area will provide outdoor recreational opportunities for the entire region. The Corps of Engineers is permitting this
expansion because it will be publicly operated. Future water level challenges are minimized due to the plans to re-
development a low water boat ramp and the addition of trails and picnic resources that will provide alternative activities
to residents wishing to experience North Dakota's outdoors.

This project meets Directive D - "Conserving natural areas and creating other areas for recreation through the
establishment and development of parks and other recreation areas; and Directive A - "Providing access to private and
public lands for sportsmen, including projects that create fish and wildlife habitat and provide access for sportsmen."

Construction of the campground will begin upon final approval from the Army Corps of Engineers. The County began
the expansion conversation with the Corps of Engineers two years ago and have worked with them throughout the
planning process. The Corps lease was amended in May 2019 to allow for Transient camping. The preliminary plans for
development have been submitted to the Corps. Final implementation details will be determined upon completion of the
cultural review of the area and work will begin immediately.

The non-motorized trails will be mowed and marked upon funding approval. Shoreline picnic areas will be developed
using existing trees as canopies rather than building structures.

Improved access to the area will be leveraged by paving the entrance road with a Federal Highway Department FLAP
grant. Preliminary engineering projections for the project are estimated to be $4.9 Million. The County cost share is
projected at $1.3 Million. These costs are not included in this application but the improvement will improve access to the
area. See attached plan documents.

Additional planned development of the area includes the development of a Fish Cleaning station. The costs associated
with implementation are not included with this application as they are funded through a Game and Fish cost share.

Please list the counties that would be impacted by this project:

Directly: Dunn, Mercer, Stark. Indirectly: Oliver, Hettinger, Mckenzie, Williams.

Is this project part of a Comprehensive Conservation Plan?
[ ] No Yes, If yes, provide copy of plan with the application.

Note: Projects involving buildings and infrastructure will only be considered if part of a Comprehensive Conservation Plan. Please
refer to the "Definitions" section at the back of the form for more details.

» For tree/shrub/grass plantings: provide a planting plan describing the site design, planting methods, number of trees/shrubs by
species and stock size, grass species and future maintenance. A statement certifying that the applicant will adhere to USDA-NRCS
tree/shrub/grass planting specifications along with the name of the governmental entity designing the planting may be substituted for
a planting plan.

* For projects including Section 319 funding: provide in detail the specific best management practices that will be implemented and the
specific projects for which you are seeking funding.

* For projects including fencing: A minimum cost share of 40% by the recipient is preferred. Include detailed information on the type of
fencing to be installed, whether funding is requested for boundary fencing, new or replacement of existing fencing, and/or cross

fencing.
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Management of Project - Provide a description of how you will manage and oversee the project to ensure it is carried out
on schedule and in a manner that best ensures its objectives will be met.
Include a brief background and work experience for those managing the project.

The Dunn County Park Board with the assistance of the County Engineer, will oversee the construction and
implementation of the campground.

Evaluation - Describe your plan to document progress and resuits.
Please be specific on the methods you will utilize to measure success. Note that regular reporting, final evaluation and
expenditure reports will be required for every grant awarded.

The Dunn County Park Board will ensure that there is a clear construction schedule outlined prior to beginning the
construction phase of the project. During construction, weekly reports will be provided to the Park Board Chairman. The
chairman will report the progress to the County Commission and the Park Board at their regular public meetings. The
written documentation of progress will create a resource for final reporting purposes and will keep the project moving
forward. All payment of invoices/bills will be made through the Dunn County Auditor and charged to the Park Board
Budget. Weekly review of costs and expenditures will ensure the project remains within budget.

Campsite reservation management will be done online through an online reservation service. Upon opening, the board
believes that weekend occupancy goals will be 50% for the first few months of operation. Based upon the experience of
other properties operating within the Missouri River Complex the Dunn County Park Board expects to operate at
75-100% weekend occupancy within the first year.

The planning committee purposely developed this site to allow spacious sites and wide open views. The development
of this area will not distract or hinder day use sportsman access as the campground was kept away from the waterfront
so as not to distract from the experience of being in North Dakota's Badlands.

Financial Information

Project Budget - Use the table to provide an itemized list of project expenses and describe the matching funds
being utilized for this project.
Indicate if the matching funds are in the form of cash, indirect costs or in-kind services. The budget should identify alil

required. An application will be scored higher the greater the amount of match funding provided. (See Scoring Form.)

Certain values have been identified for in-kind services as detailed under “Budget Information” at the back of this form.
Refer to that section and utilize these values in identifying your matching funds. NOTE: No indirect costs will be
funded.
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Applicant's Applicant's Applicant's | Other Project Total Each
Project Expense OHF Request | Match Share | Match Share | Match Share Sponsor's Proiect Expense
(Cash) (In-Kind) (Indirect) Share ) P
road / site work $52,000.00 $78,000.00 $130,000.00
camphost site
underground tank/water $10,000.00 $15,000.00 $25,000.00
electrical $18,000.00 $27,000.00 $45,000.00
water $4,000.00 $6,000.00 $10,000.00
signage $1,600.00 $2,400.00 $4,000.00
Total Costs $85,600.00] $128,400.00

Note: Costs for seeding, fencing, pipelines, wells, and cover crops cannot exceed NRCS Field Office Tech Guide without justification.

$214,000.00

Projects involving perimeter fencing must follow NRCS eligibility standards.

Budget Narrative - Use the space below to provide additional detail regarding project expenses.

Please see attached narrative.




Budget Narrative Dunn County Park Board — Little Missouri Recreation Area

Road/site construction. Engineers estimate of $120,000

Directional one-way roads will be built throughout the campground area. Construction also includes the
development of a two-lane road to access a low water dock for sportsman access. This dock is currently not
accessible due to water depth and will need to located for repairs during a low water year. Planned roads and
camping sites may need to be moved if any culturally sensitive finds are identified. This project is being re-built in
the footprint of an old privately-owned marina/resort that closed due to low water. Upon closure of the area all
existing development was removed. While some roads can be re-built others are new construction. Additionally,
depending upon the cultural survey results, construction materials may need to be sourced offsite.

Camp host site - $25,000 Water - $10,000

Development of this site includes the placement of an underground pumpable septic tank. There is an
existing free flowing well in the area that is being evaluated for use. The water is being tested and if it proves to be
an adequate source, a pressure tank will be utilized along with a small treatment plant.

Electric - $45,000

McKenzie Electric services the area and confirms that there is sufficient power to the area to service the
power needs for proposed development of a Host site, 20 RV sites and fish cleaning station. In all cases
Underground Electric lines will need to placed, and all ground disturbances culturally cleared. Estimate provided
includes placement to Host and service to RV sites as proposed — change recommendations made by the Corps will
affect these costs.

Signage $4,000
These estimates are based upon the signage recommendation submitted to the Corps of Engineers and
included in this application.

Campground, Trails, Picnic Application total: $254,500
OHG request $95,800
Applicant Cash Match: $158,700

Other leveraged Improvements:
Fish Cleaning Station - $50,000
ND Game and Fish - $37,500
Dunn County Park Board — $12,500

Paving of Access Road - $4.9 Million (Preliminary Engineering Estimates)
Federal Highway Department FLAP grant $3.6 Million
Dunn County Road and Bridge fund - $1.3 Million
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Sustainability - Indicate how the project will be funded or sustained in future years.
Include information on the sustainability of this project after OHF funds have been expended and whether the sustainability will be in
the form of ongoing management or additional funding from a different source.

Dunn County is committed to the success of this new recreation area. While campground fees may someday rise to a
level that may subsidize costs of employees and future maintenance, the Little Missouri Recreation Area will continue to
be funded and supported by the Dunn County Park Board.

Corps of Engineer day-use traffic counts for peak season (May - September) average 6000-8000 between 2016*-2018.
Additional outdoor opportunities will draw more users.

* Corps estimates used as counter was inoperaable.

Partial Funding - Indicate how the project will be affected if less funding is available than that requested.

Dunn County is committed to improving the quality of life opportunities for the residents of Dunn County and
surrounding areas. It is important to complete this valuable new asset for outdoor recreation thus providing a new
opportunity to experience North Dakota's Outdoor Heritage. If less funding than asked is secured, the Dunn County Park
Board will provide the additional funding for implementation over a multi-year period.

Partnership Recognition - If you are a successful recipient of Outdoor Heritage Fund dollars, how would you recognize the
Outdoor Heritage Fund partnership? * There must be signage at the location of the project acknowledging OHF funding
when appropriate.

Funding recognition will be provided for the Outdoor Heritage Fund in all of our printed materials, on the Campground
website and in our public outreach upon project completion. Signage will be integrated at the campground entrance
acknowledging the Outdoor Heritage Fund key role in development of the public facility.

Awarding of Grants - Review the appropriate sample contract for your organization on the website at http://www.nd.gov/ndic/
outdoor-infopage.htm.

Can you meet all the provisions of the sample contract? Yes [] No

If there are provisions in that contract that your organization is unable to meet, please indicate below what those provisions would be:
n/a

Instructions

After completing the form, applications and supporting documentation may be submitted by mail to North Dakota Industrial
Commission, ATTN:  OQutdoor Heritage Fund Program, State Capitol - Fourteenth Floor, 600 East Boulevard Ave. Dept. 405,
Bismarck, ND 58505 or by e-mail to outdoorheritage@nd.gov.

You are not limited to the spacing provided, except in those instances where there is a limit on the number of words. If you need
additional space, please indicate that on the application form, answer the question on a separate page, and include with your
submission.

The application and all attachments must be received or postmarked by the application deadline. You will be sent a confirmation by e-
mail of receipt of your application. You may submit your application at any time prior to the application deadline.

Please review the back of this form to determine project eligibility, definitions, budget criteria, and statutory requirements.
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ABOUT OHF:
The purpose of the North Dakota Outdoor Heritage Fund is to provide funding to state agencies, tribal governments, political
subdivisions, and nonprofit organizations, with higher priority given to projects that enhance conservation practices in this state by:

Directive A. Providing access to private and public lands for sportsmen, including projects that create fish and wildlife habitat and
provide access for sportsmen;

Directive B. Improving, maintaining and restoring water quality, soil conditions, plant diversity, animal systems and by supporting

other practices of stewardship to enhance farming and ranching;
Directive C. Developing, enhancing, conserving and restoring wildiife and fish habitat on private and public lands; and

Directive D. Conserving natural areas and creating other areas for recreation through the establishment and development of parks
and other recreation areas.

EXEMPTIONS
Outdoor Heritage Fund grants may not be used to finance the following:
e Litigation;
¢ Lobbying activities;
e  Any activity that would interfere, disrupt, or prevent activities associated with surface coal mining operations; sand, gravel, or
scoria extraction activities; oil and gas operations; or other energy facility or infrastructure development;
e The acquisition of land or to encumber any land for a term longer than twenty years; or
e Projects outside this state or projects that are beyond the scope of defined activities that fulfill the purposes of Chapter
54-17.8 of the North Dakota Century Code.

OHF funds may not be used, except after a finding of exceptional circumstances by the Industrial Commission, to finance:

A completed project or project commenced before the grant application is submitted;

A feasibility or research study;

Maintenance costs;

A paving project for a road or parking lot;

A swimming pool or aquatic park;

Personal property that is not affixed to the land;

Playground equipment, except that grant funds may be provided for up to 25% of the cost of the equipment not exceeding

$10,000 per project and all playground equipment grants may not exceed 5% of the total grants per year (see Definitions/

Clarifications for how this will be calculated);

e  Staffing or outside consultants except for costs for staffing or an outside consultant to design and implement an approved
project based on the documented need of the applicant and the expenditures may not exceed 5% of the grant to a grantee if
the grant exceeds $250,000 and expenditures may not exceed 10% of the grant to a grantee if the grant is $250,000 or less
(see Definitions/Clarifications for how this will be calculated);

e A building except for a building that is included as part of a comprehensive conservation plan for a new or expanded
recreational project (see Definitions/Clarifications for definition of comprehensive conservation plan and new or expanded
recreational project); or

» A project in which the applicant is not directly involved in the execution and completion of the project.

The goal of the Industrial Commission is that at a minimum 15% of the funding received for a biennium will be given priority for
recreation projects that meet Directive D.

The following projects are not eligible for funding, unless there is a finding of exceptional circumstances by the Industrial Commission
include:

Construction or refurbishment of indoor/outdoor ice rinks,

Construction or refurbishment of indoor/outdoor athletic courts and sports fields,
Other substantially similar facilities.

Infrastructure that is not part of a comprehensive conservation plan.

Projects not meeting a minimum funding request of $2,500.
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Budget Information
In-kind services used to match the request for Outdoor Heritage Fund dollars shall be valued as follows:

. Labor costs $15.00 an hour
Land costs Average rent costs for the county as shown in the most recent publication of the USDA,

National Agricultural Statistics Services, North Dakota Field Office

. Permanent Equipment Any equipment purchased must be listed separately with documentation
showing actual cost. (For example: playground equipment)

. Equipment usage Actual documentation

. Seed & Seedlings Actual documentation

. Transportation Mileage at federal rate

. Supplies & materials Actual documentation

More categories will be added as we better understand the types of applications that will be submitted. We will use as our basis for
these standards other State and Federal programs that have established rates. For example, the North Dakota Nonpoint Source
Pollution Management Program has established rates. If your project includes work that has an established rate under another State
Program, please use those rates and note your source.

Definitions/Clarifications:

Building - Defined as “A structure with a roof either with walls or without walls and is attached to the ground in a permanent nature.”
Comprehensive Conservation Plan - Defined as “A detailed plan that has been formally adopted by the governing board which
includes goals and objectives—both short and long term, must show how this building will enhance the overall conservation goals of
the project and the protection or preservation of wildlife and fish habitat or natural areas.” This does not need to be a complex multi-
page document. It could be included as a part of the application or be an attachment.

New and Expanded Recreational Project means that the proposed building cannot be a replacement of a current building. The
proposed building must also be related to either a new or expanded recreational project--either an expansion in land or an expansion
of an existing building or in the opportunities for recreation at the project site.

Playground equipment calculation - Only the actual costs of the playground equipment (a bid or invoice showing the amount of the
equipment costs must be provided) - cannot include freight or installation or surface materials or removal of old equipment, etc.
Staffing/Qutside Consultants Costs - If you are requesting OHF funding for staffing or for an outside consultant, you must provide
information in your application on the need for OHF funding to cover these costs. For example, if you are an entity that has
engineering staff you must explain why you don't have sufficient staff to do the work or if specific expertise is needed or whatever the
reason is for your entity to retain an outside consultant. If it is a request for reimbursement for staff time then a written explanation is
required in the application of why OHF funding is needed to pay for the costs of that staff member(s)' time. The budget form must
reflect on a separate line item the specific amount that is being requested for staffing andlor the hiring of an outside
consultant. This separate line item will then be used to make the calculation of 5% or 10% as outlined in the law. Note that the
calculation will be made on the grant less the costs for the consultant or staff.

Scoring of Grants
Oral Presentation. Please note that you will be given an opportunity to make a ten-minute Oral Presentation at a meeting of the
Outdoor Heritage Fund Advisory Board. These presentations are strongly encouraged.

Open Record. Please note that your application and any attachments will be open records as defined by law and will be posted on
the Industrial Commission/Outdoor Heritage Fund website.

All applications will be scored by the Outdoor Heritage Fund Advisory Board after your ten-minute oral presentation. The ranking form
that will be used by the Board is available on the website at http://www.nd.gov/ndic/outdoor-infopage.htm .

Awarding of Grants

All decisions on requests will be reported to applicants no later than 30 days after Industrial Commission consideration. The
Commission can set a limit on duration of an offer on each application or if there isn't a specific date indicated in the application for
implementation of the project, then the applicant has until the next Outdoor Heritage Fund Advisory Board regular meeting to sign the
contract and get the project underway or the commitment for funding will be terminated and the applicant may resubmit for funding.
Applicants whose proposals have been approved will receive a contract outlining the terms and conditions of the grant.

Responsibility of Recipient

The recipient of any grant from the Industrial Commission must use the funds awarded for the specific purpose described in the grant
application and in accordance with the contract. The recipient cannot use any of the funds for the purposes stated under Exemptions
on the first page of this application.

If you have any questions about the application or have trouble submitting the application, please contact Andrea Pfennig at
701-328-3786 or apfennig@nd.gov.



2019

2020

2021

2022-2025

Dunn County
Little Missouri Recreation Area
7 Year Development Plan

2019-2025

Installation of host campsite and campground (30 primitive sites and 4 tent sites; 34 totals
sites, 3 ADA)

Install ADA picnic tables and ADA fire rings at 34 sites

Gate installation and road graveling

Conduct feasibility study (electrical sites)

Add electrical sites (1-20)

Road pavement

Install fish cleaning station

Porta potties: 1 located by the tent campground and 1 located at the fish cleaning station
Fence replacement/removal

General maintenance
Add electrical sites (sites 1-20)

Install vault toilet
General maintenance

General maintenance
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DACW 45-1-15-8112

Little Missouri Recreation Area Campground

Engineered plans: Northern Plains Engineering (NPE) (See attached)

Two phases:  Phase 1 - Develops the camp ground roadway, both two-lane and one-way access roads
Phase 2 — Study to determine the feasibility of installing electric posts for sites 1-20 {currently studying)

PREFERRED BUILD is to complete both Phase 1 and Phase 2 at the same time.

Roads

A two-lane road to the historic low water dock area will be constructed on what was once a two-lane roadway.
Significant growth exists along the old road bed so it will be re-worked. (Preliminary engineering estimates from NPE
attached.)

A one-lane access road is proposed throughout the camp ground. One lane traffic will travel west through the
main camping area and merge before moving over a small hill to the secondary northern camping area. (see map) The
one lane traffic will merge with the two-lane road at the bottom of the second camping area allowing vehicles to circle
through the ‘loop’ and exit the campground.

All proposed roads are marked (staked) on Site.

Speed limit is set at 5 mph and it will be signed throughout the area. Directional and traffic control signs will
also be utilized on site.

Camp Sites:
Site plan indicates 34 sites. All sites are staked on site.

4 - tent sites

30— RV - All Handicapped equipped sites - 3 designated Handicapped

Size: RV camp sites vary in size. Average size of 45’ wide x 50/55’ deep. Tent sites vary

NPE indicated in their estimates a minimum amount of ‘grading’ that will need to be done to level some of the
planned spots. Grading will be minimal were necessary and if the area poses a cultural issue, material will be brought
into the site to level an area for parking the camper. This is reflected in the engineers estimates,

Also included in the estimates is fill needed to utilize spaces 1, 2, 3 & 4. Should the plans for the significant fill in
this area be determined unsuitable for the area the sites could easily be moved to the west side of the two-laned road
and made into pull through spots. In this example, spots 4 or 5 would be the first spots along the southern edge of the
facility and the Host would occupy the first spot.

Three handicapped sites are planned. Theses sites have not been designated as of yet and plans include waiting
- to see which sites seem appropriate for the use. Current discussion suggests two on the lower campground and one in
the northern campground.

All sites will be marked with Carsonite signage.
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All sites are being built as primitive initially. A feasibility plan is being done to determine

the cost of adding electricity to sites 1-20. The County is hesitant to install electricity or permanent
‘pads’ until the location of the sites have been tested by use.

Each site will have a fire ring. All fire rings will be ADA compliant as they are taller and we believe it will make
‘spark’ control easier.

Each camp site will have a picnic table. Three sites will have ADA compliant tables and designated as
Handicapped. Conversation of the planning group is moving toward making all tables ADA compliant as there is only a
small difference in table cost.

Designated Handicapped sites will have handicapped picnic tables and fire rings. They will be marked by
composite Carsonite markers marked with the site number.

All tall grass within the camping area will be maintained and trimmed.

Additional vault restrooms

Early planning indicates that an additional vault toilet may be needed, however, until correct placement is
determined 1 portable unit will be placed near the tent camping sites.

Camp Host

An on-site camp host/attendant will be employed through the season. At this time services planned for the host
include water (possible potable) and electric.

SW District Health Unit will do a site visit Spring 2019 to assist in correct

placement of the host. Every effort will be made to locate previous septic tank and drain field within the Host

area. Early conversations with SW District Health indicate that there may be a possibility to utilize the drain field.
Investigation will need to be done to establish if the septic tank is viable. If not this will need to be replaced. last
serviced/checked 2003.

Well driller/plumber plan for use of existing water in Spring 2019. notes
indicate that it was last checked 2003 as per SW District Health records.

McKenzie Electric will prepare electrical site plan in Spring 2019.

Storage:

The Host will have access to a storage shed, placed on skids next to the camp host site. During the
operational season the shed will house maintenance tools and mowers etc. These items will be removed during
the off season for storage by the County.
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- .Online reservation services:

Inquiries have been made to HughesNet for internet service in the area. An initial site survey for satellite
view will be done prior to installation. This will allow the host to access to reservation/safety/communication
services in an area without cell service.

WebReserv online reservation service (currently being used by Hazen Bay) will allow an online booking
and payment system. Our goal is to create a system that does not require the host to do any fee transactions.
We will require that all reservations and payments be made online. In theory, the goal is to communicate that if
you do not have a spot reserved do not come down to the camp area expecting to get one. There are no
overflow capabilities for overnight campers.

Trails

Trails will be marked by Carsonite markers with hiking graphics, snake warning graphics and no utv/atv graphics.
Gates will be placed across old roads that are not being developed. Mowing of old roads to establish trails was approved
in previous request to Corps.

Emergency Service

The area is served by the Halliday Rural Fire District. Dunn County Emergency Manager Denise Brew is
coordinating the placement of a ‘Fire Danger Sign’ with Fire Chief Trevor Hauck. This sign will be placed within the
boundaries of the Campground and it will be the duty of the Camp Host to update it daily. Dunn county Burn Ban

-declarations will be strictly followed.

Spring 2019 — An Emergency 911 test will be done with the Emergency
Manager coordinating with State Radio to verify/test the area for coverage.
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ADA - Two ADA fire rings are being considered at this time:

ULTRASITT Adjustable Powder Coated Steel ADA Fire Ring - 12A245/6121 - Gruinger  Page |

o

-

Furnilure, Hogpitality and Food Service | Foad Service and Faod Processing DOREIETHN & BASS
< Fuod Service Appliances and Equipment | Outdoor Grills
T dpistable Powder Cogtan Steel ADA ¢ e Jzing

Adjustable Powder Coated Steel ADA Fire Ring

Bevn i 128248 A tAcde i B12H DataloG Page #1458 UHSE SO ¥ 48101512
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285 x 285

Material
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Powdler Coated ’/
Burnars Stee ADA Fire ((

Rin

1 ,. 1,
VIEW
VIEW PRODUCT \ y
DETAILS v Web Price @

$374.00 / each
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ADA Tables under consideration:

8' Traditional Style Series | Picnic Tables | Universal Access | Belson Outdoors® Page 1 of 2

BELS@'N bord Uutdoos Suggicasione 1-800-323-5664

OuUTD O R 3 W-F 3:00am - 4:30pm CT
Home | Free Catatog | About Us | Contact Us | EAQSs | Site Map . |

Thermoplastic Traditional Universal Aa}c?e,-ﬁﬂ}i’é
N

All-Season IndeoriQutdoor

o
ADA Furniture .

Thermoplastic coated 3/4" # 9 expanded mela
tops and seats on a powder-coated welded fra
make these universal access tradilional-siyle
tables the most durable and strongest on the
market, Tables have rounded corners for ad
safety. Table top and seats are available in you
| choice of glossy Plastisol or slightly textured matte
Polyethylene color finishes.

Cotgr ot an

0

awshic o DIuE Ggreen® oyl o RIETTE
0 & @ O @ o
rpd” burguenly  oaase Blagk” zlay
fiodel REH-P | Greer: ‘ Ii
| Drownt anite 13l
¥ ltem Specific Details Avaliable on Linked Made! Numbers Beiow i {45, , B Twigl <5+
hETﬂlOp'u‘.‘;th (‘oated Universal Am.ess T fadﬂxona: T ables One Stde Overkangs Oty
FEpEr— Length 1Tope‘Seals Color  w| jF_rgme Color V| (238 1bs) $793.00
e R10H-L 10 Length (To b/Seats Color vliFrame Color ! (2971bs)  $0.00
1 I 1K : p——
}’h mop,astuc Qoated Umversm Acres& Yracmlon']; lahl s - Twa Sudes C)verhang ity
8' Length TopiSeals Colcu v |Frame Color | (2381bs) $793.00
fai R10HAP 10 Length Top»’Seats Color \_/__. 'Frame Color V'J' (297 lbs) $0.00
Arce"sones a City
TOR-51 Sleep Inhibitor for Tops Powder-Coated (5 lbs) $73 00
SEAT-SL  Sleep Inhibitor for Seats Powder-Coated (1lbs) $3700
CLANMP  Surface Mount Clamp (Sel of 2)  Galvenized "~ (5lbs) $15.00

https://www.belson.com/ Universal-Access-Traditional-Style-Rectangular-Picnic-Tables-wit... 9/4/201 8



Little Missouri Recreation Area Rules

Be Kind - Be Considerate - Be Clean - Be Respectful

QUIET HOURS:  11pm - 7am. No idling engines, loud gatherings, barking dogs, running generators or amplified
music...ESPECIALLY IN YOUR CAR/TRUCK during these hours. Respect your neighbors.

TRASH: Dumpsters are located along the Recreation Area Road. Do not leave trash in fire rings. Do not

dispose of fish guts in the garbage cans. Please help us keep the recreation area clean and take your
trash with you as you leave.

REGISTRATION:  All campers are required to register online and pay in full prior to arrival.

CAMPING:  Camping is allowed in designated areas only — you must have a camping permit. It is prohibited to leave a
campsite unattended in excess of 24 — hours. Little Missouri Recreation Area has a 14 day stay limit.

Check in time for the RV park is 3 p.m. All spots must be vacated by 3 p.m. If you arrive prior to 1 p.m.
you will be charged for an extra day. Normal camping equipment is all allowed at your site.

TENTS: All tents/RV’s must have a camping permit. No exceptions. Campers using tents may occupy an RV spot
by paying an RV fee.
PETS: All pets must be kept on a leash at all times. No dog pens are allowed. Pets may not be left alone for

extended periods. Clean up after your pet and dispose pet waste in appropriate waste containers.

FIREWORKS: Within the Recreation area fireworks and explosives are prohibited.

GAS/FUEL:  No gasoline storage is allowed in camp sites. Propane tanks larger than 30lbs are prohibited.

TRAFFIC: 5 mph speed limit. No UTV's, ATV’s, or dirt bikes allowed. No off-road driving or riding of any kind.
Flying of UAV’s or drones are not allowed within the recreation area. Stay alert, children at play!

FIRES:

Burn within fire rings only. Do not move the fire rings. Do not burn trash. Fire rings are not
garbage cans. Rings left full of trash may result in camper being banned from future visits.

Cutting of firewood is prohibited within the recreation site. Remember to bring your wood if you
wish to have a campfire.

Dunn County burn bans are observed within the Recreation area. Any Individual who willfully
violates the Burn ban is guilty of a Class B misdemeanor (NDCC 37-14.1-10); max sentence of 30

days in jail and a $1500 fine (NDCC 12.1-32.01), and restitution of fire suppression costs may be
sought from the court.

GENERAL USE: Collection of artifacts within the Recreation Area is not allowed.

Possession of loaded firearms. crossbows or bow and arrows is prohibited unless being used for hunting
of fishing as allowed by law.

Thank you very much!

All violations of park rules will be reported to the Dunn County Sheriff and the Dunn County States Attorney. Park
rule infractions are punishable by a $500 maximum fine. (NDCC 11-28-05, NDCC 11-28-09, AND NDCC 11-28-10.)



Little Missouri Recreation Area

Memorial Day to mid to end of September.

Rates:

30 RV sites - All sites are primitive — no services are provided - $20/ night
One RV per site allowed. Permit must be visibly displayed on site post.

Tent campers may rent a RV site at $20/night. Limit of 3 tents per site.
Permit must be visibly displayed on site post.

4 tent designated sites - $10/night
Permit must be visibly displayed on site post.

Future:
20 RV Sites

Electric only - $25
10 RV Sites

Primitive - 520

Tent campers may rent a RV site at $20/night for one tent, up to 3 tents per site.
Permit must be visibly displayed on site post.

4 Tent Sites - $10
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Carie Boster

From:

Sent:

To:

Subject:
Attachments:

Carie,

Kelsey, Eric C CIV USARMY CENWO (USA) <Eric.C.Kelsey@usace.army.mil>
Friday, April 26, 2019 7:00 AM

Dunn County JDA

FW: [Non-DoD Source] RE: Rec Area Numbers

Little Mo. Traffic Counter Readings.xlsx

Here is the e-mail | sent a few years back, and | am throwing in a spread sheet for 16, 17 and 18 data as well. You will
notice a drastic change in numbers for September and August of 16 compared to the 17 and 18 months. We believe this
is due to the counter being knocked down and us calculating with an average equation provided from the district. This
number is generally higher as it calculates the land use and the number of possible parking spots.

Hope this is what you needed.

Eric C. Kelsey

Natural Resources Specialist

Garrison Project Office
Office # (701) 654-7760
Cell # (701) 301-1882

-----Original Message---—

From: Dunn County JDA [mailto:dunnjda@ndsupernet.com]

Sent: Wednesday, May 10, 2017 2:59 PM

To: Kelsey, Eric C CIV USARMY CENWO (US) <Eric.C.Kelsey@usace.army.mil>
Subject: [Non-DoD Source] RE: Rec Area Numbers

Thank you Eric.

Carie Boster

Dunn County JDA Director

PO Box 283
Killdeer, ND 58640
701.301.2467 cell
701.764.6092 office

From: Kelsey, Eric C CIV USARMY CENWO (US)
[mailto:Eric.C.Kelsey@usace.army.mil]

Sent: Wednesday, May 10, 2017 1:35 PM

To: Dunn County JDA <dunnjda@ndsupernet.com>

Subject: Rec Area Numbers



Carie,

2015 October Estimate - 865

2015 November Estimate - 170

2015 December Estimate - 170

2016 January Estimate - 110

2016 February Estimate - 220

2016 March Estimate- 300

2016 April Estimate - 400

2016 May Actual - 1460

2016 June Actual - 3564 running total 5024
2016 July Actual - 5005 running total 10029
2016 August Actual - 2487 running total 12516
2016 September Actual - 772 running total 13288

Above are the numbers we use for our data collection system. We collect
actual counts from May 1 thru September 30. Our counters continually count
during these months, but | broke the months down so you could see how much
usage per month. Our estimated numbers were figured by a computer, and |
have no idea how they figure it out.

Eric C. Kelsey
Natural Resources Specialist

Garrison Project Office
Office # (701) 654-7760

Cell # (701) 301-1882
eric.c.kelsey@usace.army.mil
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FEDERAL LANDS ACCESS PROGRAM

PROJECT MEMORANDUM OF AGREEMENT

MAY 15, 2018
| Responsible Product/Service/Role Projected Schedule Comments
| Lead - Finish Date
Dependent upon
Advertise and Award Contract FLAP funding and
FHWA-CFLHD and NTP June 2019 County match
- - being in place
FHWA-CFLED Administer Construction October 2019 Con§truct_1on
_Contract ___Engineering
L. PROPOSED DESIGN STANDARDS
Final design standards will be determined through the NEPA process.
[ Criteria Comments
Standard ____AASHTO
Functional Classification Rural Local Road
Surface Type Asphalt
Design Volume 100 -
J. FUNDING
' PROJECT FUNDING
% of
Funding Source Estimated Funding Total Comments
s Project
Federal Lands Access Program o . .
(Schedule A + Option X) $3,656,317 77.81% Maximum funding level. B
Dunn County Match 0
(Schedule A+ Option X) $1,042,653 22.19% Cash match
%‘;?oi‘i“l)my QA $272,129 100% Cash match
Minimum funding level or
FTOTAL Dunn County Match $1,314,782 NA 19.07% whichever is greater.
Total Project Agreement $4,971,099

K. MATCHING SHARE REQUIREMENTS
Dunn County will provide $1,314,782 or 19.07%, whichever is greater, of the total Federal Lands
Access Program eligible project costs required for the project through construction contract
completion, closeout, and resolution of any disputes, in an amount not to exceed that provided in

separate funding agreements.

Matching or cost sharing requirements will be satisfied following the obligation of funds to the
project as detailed above in Section J.




FEDERAL LLANDS ACCESS PROGRAM
PROJECT MEMORANDUM OF AGREEMENT
MAY 15, 2018

L. PROJECT TEAM MEMBERS—POINTS OF CONTACT

The following table provides the points of contact for this project. They are to be the first persons
to deal with any issues or questions that arise over the implementation of each party’s role and
responsibility for this agreement.

Name/Title Organization Phone Number/Email
Belblson (701) 764-5546.
. Dunn County del.olson@dunncountynd.org
Lori Tabor
lori.tabor@dunncountynd.org
Todd Lindquist =y (701) 654-7702
USACE Operations Manager Todd.j.linquist@usace.army.mil
Mqrgan Malley FHWA-CFLED (729) 963-3605 _
Project Manager morgan.malley@dot.gov

M. CHANGES/AMENDMENTS/ADDENDUMS
The agreement may be modified, amended, or have addendums added by mutual agreement of all
parties. The change, amendment, or addendum must be in writing and executed by all of the parties.

The types of changes envisioned include, but are not limited to, changes that significantly impact
scope, schedule, or budget; changes to the local match, either in type or responsibility; changes that
alter the level of effort or responsibilities of a party. The parties commit to consider suggested
changes in good faith. Failure to reach agreement on changes may be cause for termination of this
agreement.

A change in the composition of the project team members does not require the agreement to be
amended.

It is the responsibility of the project team members to recognize when changes are needed and to
make timely notification to their management in order to avoid project delivery delays.

N. ISSUE RESOLUTION PROCEDURES MATRIX

Issues should be resolved at the lowest level possible. The issue should be clearly defined in writing
and understood by all parties. Escalating to the next level can be requested by any party. When an
issue is resolved, the decision will be communicated to all levels below.

FHWA Local/State Agency FLMA Time
. . Todd Lindquist
Mo_rgan Malley, Mike Zlmt.nerman USACE Operations 30 days
Project Manager Road Superintendent
Manager ]
Rob Eldred, Mike Zimmerman Todd Lindquist
Project Management Branch o i USACE Operations 60 days
A Road Superintendent
Chief Manager
Curtis Scott, Mike Zimmerman Todd Lmdqux.st
. . . USACE Operations 90 days
Chief of Engineering Road Superintendent
Manager




