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Outdoor Heritage Fund Grant Application                    
 
 

Instructions 
After completing the form, applications and supporting documentation may be 
submitted by e-mail to ndicgrants@nd.gov.  It is preferred that only electronic copies are submitted.  
 
You are not limited to the spacing provided, except in those instances where there is a limit on the 
number of words.  If you need additional space, please indicate that on the application form, answer 
the question on a separate page, and include with your submission.   
 

The application and all attachments must be received by the application deadline. You may submit 
your application at any time prior to the application deadline.  Applicants are strongly encouraged to 
submit applications prior to the deadline for staff review in order ensure that proposals will be 

complete when submitted on deadline date.  Incomplete applications may not be considered for 
funding.    
 
Please review the back of this form to determine project eligibility, definitions, budget criteria, and 
statutory requirements.  

    
Project Name – Mayville Dam #2 Reconstruction & Recreation Project  
 
Name of Organization – City of Mayville, North Dakota 
 

Federal Tax ID#  
 

Contact Person/Title – Karl Jorgenson, Mayor 
 

Address – 21 1st St NE 
 

City – Mayville  
 

State – North Dakota 
 

Zip Code – 58257  
 

E-mail Address – gailolstad@cityofmayville.us  
 

Web Site Address (If applicable) 
 

Phone – (701) 788-2166 
 
 

List names of co-applicants if this is a joint proposal 
 
 
 
 
 
 

mailto:ndicgrants@nd.gov
mailto:gailolstad@cityofmayville.us
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MAJOR Directive:   
Choose only one response 
 

☒  Directive A.  Providing access to private and public lands for sportsmen, including projects 

that create fish and wildlife habitat and provide access for sportsmen; 
 

☐ Directive B.  Improving, maintaining and restoring water quality, soil conditions, plant 

diversity, animal systems and by supporting other practices of stewardship to enhance farming 
and ranching; 
 

☐ Directive C.  Developing, enhancing, conserving and restoring wildlife and fish habitat on 

private and public lands; and  
 

☐ Directive D. Conserving natural areas and creating other areas for recreation through the 

establishment and development of parks and other recreation areas. 
 
 
Additional Directive:  
Choose all that apply 
 

☐ Directive A.   

☐ Directive B.   

☒ Directive C.   

☒ Directive D.  

 
Type of organization:   
 

☐ State Agency 
 

☒ Political Subdivision 
 

☐ Tribal Entity 
 

☐ Tax-exempt, nonprofit corporation. 

 
Abstract/Executive Summary.    
Summarize the project, including its objectives, expected results, duration, total project costs 
and participants.  (no more than 500 words)  
 
Mayville’s Dam #2 is a low head dam on the south branch of the Goose River. The dam is 
located just south of Highway 200, adjacent to the Willowood Campground. The dam site 
historically provided a vital recreation destination for Mayville and Portland’s combined 2,400 
residents. The Willowood Campground hosts approximately 250 visitors each year. Moreover, 
because of the dam’s proximity to both Willowood Campground and Island Park, this recreation 
site was frequently integrated into important community events like Veterans’ Day celebrations, 
family reunions, graduation parties, and vacation bible school. 
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In May 2022, Dam #2 suffered a major failure as a result of spring flooding. The Goose River 
circumvented the dam on the south side and caused severe erosion along the riverbank. The 
City immediately took emergency action by partially breaching the dam and constructing a rock 
wall to slow the erosion. The damage caused by this event ultimately received a FEMA 
Emergency Declaration. In recent months, the City has partnered with FEMA and Moore 
Engineering Inc. to identify a solution to the current condition of the dam and surrounding area. 
 
The project described here will restore and enhance this important recreation area by 
developing fish habitat within the Goose River and providing enhanced access for sportsmen. 
After removing the failed low head dam and reestablishing the eroded riverbank, the project 
will construct a new dam in the form of rock riffle structures. 
 
The riffle structure will facilitate fish passage while also creating turbulent and aerated flows 
that improve oxygen levels. Additionally, the riffle structure will enable more natural sediment 
transport and will thus reduce sediment buildup on the upstream side of the structure. 
Enhanced oxygen levels and natural sediment transport are crucial steps towards a healthy 
aquatic environment for northern pike, bullhead catfish, channel catfish, bass, and the many 
other fish species targeted by anglers at this site. 
 
In addition to producing cleaner and clearer water, the arched rock riffles will promote the site’s 
use for recreational activities by creating a more natural and visually appealing environment. 
Crucially, the riffle structure will provide a safe environment for river access that lacks the 
dangers associated with low head dams. This project will thus restore, improve, and promote 
both in-stream and riverside access for sportsmen. The rock riffle structure will allow canoes, 
kayaks, and other small boats to safely access the river via Willowood Campground’s launch 
area. Large, flat boulders at both the upstream and downstream sides of the dam will similarly 
enable safe riverside access for anglers.  
 
The City has engaged with FEMA, the ND Department of Emergency Services, and the 
Department of Water Resources to fund $2,617,700 of this effort. The current application is 
seeking $396,595.48 to cover the remaining construction costs. 
 
 
Project Duration:  
 
Indicate the intended schedule for drawing down OHF funds. 
The project will be performed from spring of 2024 through fall of 2024. The City intends to draw 
approximately $49,575 each month beginning in March of 2024 and concluding in October of 
2024.  
 
 
Amount of Grant request:   $396,595.48 
 
Total Project Costs:   $3,050,000 
Note: in-kind and indirect costs can be used for matching funds. 

 
Amount of Matching Funds:   $2,653,404.52 
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A minimum of 25% Match Funding is required. Indicate if the matching funds will be in-kind, indirect 

or cash.  Please provide verification that these matching funds are available for your project. Note that 
effective as of July 1, 2015 no State General Fund dollars can be used for a match unless funding was 
legislatively appropriated for that purpose. 

 

Amount of Match Funding Source Type of Match (Cash, In-
kind or Indirect) 

$2,287,500 FEMA Hazard Mitigation 
Grant Program 

Cash 
 
 

$305,000 DES Public Assistance Cash 
 
 

$25,200 DWR Cost-Share Program Cash 
 
 

$35,705 City of Mayville Cash 
 
 

$   
 
 

$   
 
 

 
 
Certifications    

☒  I certify that this application has been made with the support of the governing body and 

chief executive of my organization. 
 

☒  I certify that if awarded grant funding none of the funding will be used for any of the 

exemptions noted in the back of this application.  
 
 

Narrative 
 
Organization Information – Briefly summarize your organization’s history, mission, 
current programs and activities.  
Include an overview of your organizational structure, including board, staff and volunteer involvement.  
(no more than 300 words) 
 

The City of Mayville is located in Traill County, North Dakota. The City was founded in 1881 
and its current population is 1,900. The City of Portland, which is home to an additional 600 
people, is located just two miles west on Highway 200. Together, Mayville and Portland’s 2,500 
residents account for approximately 30% of the population within Traill County. The cities are 
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home to more than 200 local businesses, and more than 1,000 students are currently enrolled 
at Mayville State University. 
 
Mayville is committed to promoting the health and vitality of the community by providing 
residents with numerous recreation opportunities. Current recreation facilities include Camp 
Willowood, Island Park, Pioneer Park, a water park, frisbee golf course, and multiple sports 
complexes. 
 
 

Purpose of Grant – Describe the proposed project identifying how the project will meet 
the specific directive(s) of the Outdoor Heritage Fund Program  
Identify project goals, strategies and benefits and your timetable for implementation. Include information 
about the need for the project and whether there is urgency for funding. Indicate if this is a new project 
or if it is replacing funding that is no longer available to your organization.  Identify any innovative 
features or processes of your project. Note: if your proposal provides funding to an individual, the names 
of the recipients must be reported to the Industrial Commission/Outdoor Heritage Fund.  These names 
will be disclosed upon request. 
 
For tree/shrub/grass plantings: provide a planting plan describing the site design, planting methods, 
number of trees/shrubs by species and stock size, grass species and future maintenance. A statement 
certifying that the applicant will adhere to USDA-NRCS tree/shrub/grass planting specifications along 
with the name of the governmental entity designing the planting may be substituted for a planting plan.  
 
For projects including Section 319 funding: provide in detail the specific best management practices 
that will be implemented and the specific projects for which you are seeking funding.    
 
For projects including fencing:  A minimum cost share of 40% by the recipient is preferred. Include 
detailed information on the type of fencing to be installed, whether funding is requested for boundary 
fencing, new or replacement of existing fencing, and/or cross fencing.    
 

Purpose of Grant 
 
The reconstruction of Mayville’s Dam #2 is urgently required for several reasons. First, the 
dam’s current condition poses significant safety concerns related to the exposed sheet pile, 
unstable banks, unsteady rocks, and other loose debris. Second, the dam’s failure caused 
serious and ongoing erosion and sediment accumulation. In addition to degrading both public 
and private lands, these factors diminish water quality and aquatic habitat conditions within the 
Goose River. Finally, Dam #2 previously elevated water levels so that the school district and 
golf course could draw water for irrigation. The elevated water level upstream of the dam also 
enabled recreational use of the boat launch and landing at Willowood Campground. Ultimately, 
the Project described here will rectify urgent challenges related to safety hazards, water quality 
impairment, and habitat degradation, while also providing enhanced recreational access. This 
is a new Project, i.e., it is not replacing funding that is no longer available. 
 
 

Is this project part of a Comprehensive Conservation Plan?         Yes         No 
If yes, provide a copy with the application. 
Note:  Projects involving buildings and infrastructure will only be considered if part of a Comprehensive 
Conservation Plan.  Please refer to the “Definitions” section at the back of the form for more details. 
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Management of Project – Provide a description of how you will manage and oversee the 
project to ensure it is carried out on schedule and in a manner that best ensures its 
objectives will be met. 
Include a brief background and work experience for those managing the project. 
 

The City has retained Moore Engineering Inc. (Moore) for the Dam #2 Reconstruction & 
Recreation Project. Moore has decades of experience providing water resource engineering 
services for communities throughout North Dakota. The firm regularly provides concept 
development, environmental review, design, permitting, and construction oversight for large 
watershed management and flood protection infrastructure projects that incorporate habitat 
enhancements for wildlife and recreation improvements for sportsmen. Moore will partner with 
the City to complete water modeling, geotechnical evaluation, plan and specification 
preparation, land acquisition coordination, permitting, bidding, and construction oversight of 
this effort. Moore’s proven and established project management standards and practices will 
ensure that objectives are achieved on-time, within budget, and in keeping with the highest 
quality standards.    
 
 

Evaluation – Describe your plan to document progress and results.  
Please be specific on the methods you will utilize to measure success.  Note that regular reporting, final 
evaluation and expenditure reports will be required for every grant awarded.   
 

The City will partner with Moore Engineering Inc. to develop a formal construction management 
plan that includes record keeping and invoice management practices. The City will submit a 
quarterly progress report to the Outdoor Heritage Fund that includes copies of invoices accrued 
and proposed activities for the subsequent reporting period. Moreover, the City will partner with 
Moore to use social media and digital marketing campaigns to advertise the Project, promote 
its benefits, and recognize its contributing partners. Marketing campaigns will occur during 
construction, upon completion of the project, and six months after completion. 
 
 

Financial Information 
 
Project Budget – Use the table below to provide an itemized list of project expenses and 
describe the matching funds being utilized for this project. 
Indicate if the matching funds are in the form of cash, indirect costs or in-kind services.  The budget 
should identify all other committed funding sources and the amount of funding from each source.  A 
minimum of 25% match funding is required.  An application will be scored higher the greater the 
amount of match funding provided.  (See Scoring Form.) 
 
Certain values have been identified for in-kind services as detailed under “Budget Information” at the 
back of this form.  Refer to that section and utilize these values in identifying your matching funds. 
NOTE:  No indirect costs will be funded.  Supporting documentation for project expenses, 
including bids, must be included or application will be considered incomplete. 
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Project Expense 
 

OHF Request 
 

Applicant’s 
Match Share 
(Cash) 

Applicant’s 
Match Share 
(In-Kind) 

Applicant’s 
Match Share 
(Indirect) 

Other Project 
Sponsor’s 
Share 

Total Each 
Project 
Expense 

Construction $396,595.48 $ $ $ $2,247,374.42 $2,643,969.90 

Design and 
engineering 

$ $35,704.51 $ $ $370,325.59 $406,030.10 

 $ $ $ $ $ $ 

 $ $ $ $ $ $ 

 $ $ $ $ $ $ 

 $ $ $ $ $ $ 
Total Costs $ $ $ $ $ $3,050,000 

Note: Costs for seeding, fencing, pipelines, wells, and cover crops cannot exceed NRCS Field Office 
Tech Guide without justification. Projects involving perimeter fencing must follow NRCS eligibility 
standards. 
 
 
Budget Narrative – Use the space below to provide additional detail regarding project expenses.  

 
The City immediately engaged with FEMA after the event and has partnered with the agency 
to fund this effort. FEMA’s Hazard Mitigation Grant Program will cover 75% of project costs 
($2,287,500). Moreover, ND’s Department of Emergency Services will provide 10% of project 
costs ($305,000). The City recently applied to the Department of Water Resources Cost-Share 
Program, which will provide funding for design and engineering costs in the amount of $25,200. 
The City plans to fund the remaining 35,704.51 for design and engineering services. The 
present application is seeking $396,595.48 for construction costs not funded by FEMA or 
NDDES. 
 
 
Sustainability – Indicate how the project will be funded or sustained in future years.  
Include information on the sustainability of this project after OHF funds have been expended and 
whether the sustainability will be in the form of ongoing management or additional funding from a 
different source.    
 

The City will sustain the wildlife habitat and recreation enhancements accomplished during this 
project through a combination of general funds and revenue generated from the use of 
Willowood Campground, Island Park, and other public parks and recreation facilities managed 
by the City.  
 
 

Partial Funding – Indicate how the project will be affected if less funding is available 
than that requested.  
 
The City has a relatively small tax base and limited financial resources. The intent is to fund 
this project without placing a financial burden on the residents. If an Outdoor Heritage Fund 
award is not obtained, the Project may be delayed until full funding is secured.  
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Partnership Recognition - If you are a successful recipient of Outdoor Heritage Fund 
dollars, how would you recognize the Outdoor Heritage Fund partnership? * There must 
be signage at the location of the project acknowledging OHF funding when appropriate. 
 
The City will post signage at Willowood Campground and other public access locations to 
acknowledge all project sponsors. This signage will ensure that sportsmen and other users are 
able to appreciate the State’s contributions and commitment to improving fish and wildlife 
habitat and recreation opportunities. Moreover, the City will partner with its engineering 
consultant to use social media and digital marketing campaigns to advertise the Project, 
promote its benefits, and recognize its contributing partners. 
 
 
Awarding of Grants - Review the appropriate sample contract for your organization on the 
website at http://www.nd.gov/ndic/outdoor-infopage.htm.  
 
Can you meet all the provisions of the sample contract?       Yes     No 
If there are provisions in that contract that your organization is unable to meet, please indicate 
below what those provisions would be: 
 
 

ABOUT OHF: 
The purpose of the North Dakota Outdoor Heritage Fund is to provide funding to state agencies, 
tribal governments, political subdivisions, and nonprofit organizations, with higher priority given to 
projects that enhance conservation practices in this state by: 
 

Directive A.  Providing access to private and public lands for sportsmen, including projects that 
create fish and wildlife habitat and provide access for sportsmen; 
 

Directive B.  Improving, maintaining and restoring water quality, soil conditions, plant diversity, 
animal systems and by supporting other practices of stewardship to enhance farming and 
ranching; 
 

Directive C.  Developing, enhancing, conserving and restoring wildlife and fish habitat on private 
and public lands; and 
 

Directive D.   Conserving natural areas and creating other areas for recreation through the 
establishment and development of parks and other recreation areas. 
 

EXEMPTIONS 
Outdoor Heritage Fund grants may not be used to finance the following: 

• Litigation; 

• Lobbying activities; 

• Any activity that would interfere, disrupt, or prevent activities associated with surface coal 
mining operations; sand, gravel, or scoria extraction activities; oil and gas operations; or 
other energy facility or infrastructure development; 

• The acquisition of land or to encumber any land for a term longer than twenty years; or 

http://www.nd.gov/ndic/outdoor-infopage.htm


9 
 

• Projects outside this state or projects that are beyond the scope of defined activities that 
fulfill the purposes of Chapter 54-17.8 of the North Dakota Century Code. 

 
OHF funds may not be used, except after a finding of exceptional circumstances by the Industrial 
Commission, to finance: 

• A completed project or project commenced before the grant application is submitted; 

• A feasibility or research study; 

• Maintenance costs; 

• A paving project for a road or parking lot; 

• A swimming pool or aquatic park; 

• Personal property that is not affixed to the land; 

• Playground equipment, except that grant funds may be provided for up to 25% of the 
cost of the equipment not exceeding $10,000 per project and all playground equipment 
grants may not exceed 5% of the total grants per year (see Definitions/Clarifications for 
how this will be calculated); 

• Staffing or outside consultants except for costs for staffing or an outside consultant to 
design and implement an approved project based on the documented need of the 
applicant and the expenditures may not exceed 5% of the grant to a grantee if the grant 
exceeds $250,000 and expenditures may not exceed 10% of the grant to a grantee if the 
grant is $250,000 or less (see Definitions/Clarifications for how this will be calculated);   

• A building except for a building that is included as part of a comprehensive conservation 
plan for a new or expanded recreational project (see Definitions/Clarifications for 
definition of comprehensive conservation plan and new or expanded recreational 
project); or 

• A project in which the applicant is not directly involved in the execution and completion 
of the project. 

 
The goal of the Industrial Commission is that at a minimum 15% of the funding received for a biennium 
will be given priority for recreation projects that meet Directive D. 
 
The following projects are not eligible for funding, unless there is a finding of exceptional circumstances 
by the Industrial Commission include: 

• Construction or refurbishment of indoor/outdoor ice rinks,  

• Construction or refurbishment of indoor/outdoor athletic courts and sports fields,  

• Other substantially similar facilities.  

• Infrastructure that is not part of a comprehensive conservation plan. 

• Projects not meeting a minimum funding request of $2,500. 
 

Budget Information 
In-kind services used to match the request for Outdoor Heritage Fund dollars shall be valued as 
follows: 
 

• Labor costs   $15.00 an hour  

• Land costs  Average rent costs for the county as shown in the most recent   
    publication of the USDA, National Agricultural Statistics Services, 

             North Dakota Field Office 

• Permanent Equipment Any equipment purchased must be listed separately with documentation 
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   showing actual cost. (For example: playground equipment) 

• Equipment usage  Actual documentation  

• Seed & Seedlings  Actual documentation 

• Transportation  Mileage at federal rate 

• Supplies & materials Actual documentation 
 

More categories will be added as we better understand the types of applications that will be submitted.  
We will use as our basis for these standards other State and Federal programs that have established 
rates.  For example, the North Dakota Nonpoint Source Pollution Management Program has 
established rates.  If your project includes work that has an established rate under another State 
Program, please use those rates and note your source. 
 

Definitions/Clarifications: 

Building - Defined as “A structure with a roof either with walls or without walls and is attached to the 
ground in a permanent nature.” 
Comprehensive Conservation Plan - Defined as “A detailed plan that has been formally adopted by the 
governing board which includes goals and objectives--both short and long term, must show how this 
building will enhance the overall conservation goals of the project and the protection or preservation of 
wildlife and fish habitat or natural areas.”  This does not need to be a complex multi-page document.  It 
could be included as a part of the application or be an attachment.  
New and Expanded Recreational Project means that the proposed building cannot be a replacement 
of a current building.  The proposed building must also be related to either a new or expanded 
recreational project--either an expansion in land or an expansion of an existing building or in the 
opportunities for recreation at the project site. 
Playground equipment calculation - Only the actual costs of the playground equipment (a bid or invoice 
showing the amount of the equipment costs must be provided) - cannot include freight or installation or 
surface materials or removal of old equipment, etc. 
Staffing/Outside Consultants Costs - If you are requesting OHF funding for staffing or for an outside 
consultant, you must provide information in your application on the need for OHF funding to cover these 
costs.  For example, if you are an entity that has engineering staff you must explain why you don’t have 
sufficient staff to do the work or if specific expertise is needed or whatever the reason is for your entity 
to retain an outside consultant.  If it is a request for reimbursement for staff time then a written 
explanation is required in the application of why OHF funding is needed to pay for the costs of that staff 
member(s)’ time.  The budget form must reflect on a separate line item the specific amount that 
is being requested for staffing and/or the hiring of an outside consultant.  This separate line item 
will then be used to make the calculation of 5% or 10% as outlined in the law.  Note that the calculation 
will be made on the grant less the costs for the consultant or staff. 
Maintenance – Activities that preserve or keep infrastructure in a given existing condition, including 
repairs. Repair means to restore to sound condition after damage, to renew or refresh; except repairs 
due to damage caused by Acts of God. 

 

Scoring of Grants 
 
Oral Presentation.   Please note that you will be given an opportunity to make a ten-minute Oral 
Presentation at a meeting of the Outdoor Heritage Fund Advisory Board.  These presentations 
are strongly encouraged.  
 
Open Record.  Please note that your application and any attachments will be open records as 
defined by law and will be posted on the Industrial Commission/Outdoor Heritage Fund 
website. 
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All applications will be scored by the Outdoor Heritage Fund Advisory Board after your ten-
minute oral presentation.   The ranking form that will be used by the Board is available on the 
website at http://www.nd.gov/ndic/outdoor-infopage.htm . 
 

Awarding of Grants 
 
All decisions on requests will be reported to applicants no later than 30 days after Industrial 
Commission consideration.  The Commission can set a limit on duration of an offer on each 
application or if there isn’t a specific date indicated in the application for implementation of the 
project, then the applicant has until the next Outdoor Heritage Fund Advisory Board regular 
meeting to sign the contract and get the project underway or the commitment for funding will 
be terminated and the applicant may resubmit for funding.  Applicants whose proposals have 
been approved will receive a contract outlining the terms and conditions of the grant.    
 

Responsibility of Recipient 
 

The recipient of any grant from the Industrial Commission must use the funds awarded for the 
specific purpose described in the grant application and in accordance with the contract.  The 
recipient cannot use any of the funds for the purposes stated under Exemptions on the first 
page of this application.    
 
If you have any questions about the application, the Commission can be reached at 701-328-
3722 or outdoorheritage@nd.gov.  
 
 
Revised:  November 4, 2019, April 12, 2023 

http://www.nd.gov/ndic/outdoor-infopage.htm
mailto:outdoorheritage@nd.gov


Project #: 22576
Date Created: 04/13/23

UNIT QUANTITY UNIT PRICE TOTAL FEMA/NDDES (85%) Local (15%)

Base Bid

General

1. Mobilization LS 1 $50,000.00 $50,000.00 $42,500.00 $7,500.00 

2. Clearing and Grubbing LS 1 $10,000.00 $10,000.00 $8,500.00 $1,500.00 

3. Temporary Erosion Control LS 1 $20,000.00 $20,000.00 $17,000.00 $3,000.00 

4. Strip and Stockpile Topsoil CY 278 $10.00 $2,780.00 $2,363.00 $417.00 

5. Dewatering / Control of Water LS 1 $75,000.00 $75,000.00 $63,750.00 $11,250.00 

6. Storm Water Management LS 1 $50,000.00 $50,000.00 $42,500.00 $7,500.00 

Removals

7. Remove Existing Dam LS 1 $75,000.00 $75,000.00 $63,750.00 $11,250.00 

Construction

8. Regrade Channel Bottom LS 1 $200,000.00 $200,000.00 $170,000.00 $30,000.00 

9. Embankment Import CY 14,000 $20.00 $280,000.00 $238,000.00 $42,000.00 

10. Place Topsoil CY 3,227 $4.00 $12,908.00 $10,971.80 $1,936.20 

11. Seeding ACRE 4 $1,500.00 $6,000.00 $5,100.00 $900.00 

12. Erosion Control Blanket SY 19,360 $6.00 $116,160.00 $98,736.00 $17,424.00 

13. Install New Sheet Pile Dam LS 1 $300,000.00 $300,000.00 $255,000.00 $45,000.00 

14. 3'-5' Boulders EA 125 $600.00 $75,000.00 $63,750.00 $11,250.00 

15. 30" USACE Riprap CY 463 $75.00 $34,725.00 $29,516.25 $5,208.75 

16. Class II Riprap CY 148 $75.00 $11,100.00 $9,435.00 $1,665.00 

17. Class IV Riprap CY 889 $75.00 $66,675.00 $56,673.75 $10,001.25 

18. Riprap Filter Blanket SY 2,111 $5.00 $10,555.00 $8,971.75 $1,583.25 

19. Granual Filter USACE Type B2 (9" Nominal Thickness) CY 185 $75.00 $13,875.00 $11,793.75 $2,081.25 

20. Granual Filter USACE Type B2 (12" Nominal Thickness) CY 389 $75.00 $29,175.00 $24,798.75 $4,376.25 

21. Cobble Rock TON 24 $55.00 $1,320.00 $1,122.00 $198.00 

22. Chinking Rock TON 24 $50.00 $1,200.00 $1,020.00 $180.00 

23. Install Wedge Dam Over Sheet Piles LS 1 $40,000.00 $40,000.00 $34,000.00 $6,000.00 

24. Remove and Salvage Existing Riprap CY 1,190 $40.00 $47,600.00 $40,460.00 $7,140.00 

25. Riprap Import CY 6,730 $75.00 $504,750.00 $429,037.50 $75,712.50 

Construction Subtotal $2,033,823.00 $1,728,749.55 $305,073.45 

Contingencies (30%) $610,146.90 $518,624.87 $91,522.04 

Design & Construction Engineering (20%) $406,030.10 $345,125.59 $60,904.52 

TOTAL PROJECT COST $3,050,000.00 $2,592,500.00 $457,500.00 

BID ITEM NO. & DESCRIPTION

Mayville Dam #2 Hydraulic Report

Mayville, ND

Alternate 2 Scenario 2 - Rock Riffles

4/28/2023

Engineer's Preliminary Opinion of Cost

Page 1 of 1
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1. Background Data 

The City of Mayville (the City) Dam #2 is a low head dam which was originally built on the south 
branch of the Goose River in 1935 for recreational and water supply purposes. The location of the 
dam is shown in Figure 1. The total drainage area of this dam is 785 square miles. 

In early May 2022, the City’s Dam #2 suffered a failure that resulted in the Goose River 

circumventing the dam on the south side and eroding the riverbank. The City took emergency 

action by partially breaching the dam and constructing a rock wall to slow the erosion. Some of 

the photos showing the dam failure and the bank erosion are shown in Appendix A. The damage 

caused by this weather event received a FEMA Emergency Declaration and the City began 

working with FEMA on a solution to the current condition of the dam and the surrounding area. 

2. Introduction 

This project is a feasibility study which consists of evaluating two alternatives: (1) the removal of 

the failed, existing dam; and (2) the relocation of Mayville Dam #2, as well as improvements 

adjacent to the existing dam such as bank correction, slope stabilization, and cleanup items from 

the May 2022 event. 

The objective of this study is to provide options for how to proceed now that Mayville Dam #2 

has failed. Some key points the City wants to address include keeping the Goose River high enough 

for the city golf course to continue drawing water for irrigation and to ensure the Willowood 

Campground still has river access for recreation purposes. This study evaluates alternatives for a 

permanent solution while also meeting requirements for FEMA funding and assisting in decision 

making for the City of Mayville. 

3. Effective FIS Study 

The current effective FIS study [1] for the City of Mayville dated in 2015 was determined using 

the SCS computer program WSP-2 [2]. A request was made to FEMA for the original WSP-2 

model in November 2022. In February 2023, the requested data was available, which was stored 

as scanned punch card sheets. With the difficulty in reading the scanned data and unavailable 

computer program, it was determined to re-create a model using GeoHEC-RAS software [3]. 
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Figure 1 Location of the City of Mayville Dam #2 
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4. Hydrology 

The 10-, 50-, 100-, and 500-year recurrence intervals have been selected for standard hydrologic 

and hydraulic analysis as stated in the Effective FIS report. “Peak discharges for the selected 

frequencies were based on a statistical analysis of discharge records using USGS gaging station 

No. 05066500, with 46 years of record (1931-1976), located at Hillsboro, and USGS gaging station 

No. 05065500, with 36 years of record (1940-1976), located near Portland. [1]” The flows used 

by the Effective FIS are shown in Table 1. These flows are used in this study for the hydraulic 

analysis. 

Table 1 FIS Hydrology 

Events 10-year 50-year 100-year 500-year 

Peak Discharge (cfs) 4,500 10,000 13,000 21,200 

 

5. Hydraulics 

To compare the potential upstream impacts between the existing condition Dam’s configuration 
and the proposed alternatives, steady state GeoHECRAS models were developed as the same 
extent as the Effective FIS study. Figure 2 shows the GeoHECRAS model geometry layout for 
this study.  

The hydrology and tailwater conditions from the Effective FIS study were used in all the models 

referenced in this report. Due to the limited data available for the Effective FIS model, which was 

developed in the 1970s, the Corrected Existing Conditions model was created with more detailed 

model geometry as the base model for this analysis, which was leveraged from the Effective FIS 

model.  

Efforts have been made to recreate and modify the Effective FIS model based on the available data 

from the Effective FIS study and the new survey data. Step changes have been made to validate 

the new models as follows. 

1- Modified FIS Model: Cross sections were created at the Effective FIS lettered cross 

section locations (Cross section C to N). Cross section geometries were modified with 

survey data when available. Where survey data was not available, LiDAR data was 

adjusted to reflect the channel bottom. Table 2 details the updates made to the cross 

sections. 
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2- Corrected Existing Conditions Model: Based on the modified FIS model, more cross 

sections were added upstream and downstream of the structures, as well as near the 

Dam. 

3- Proposed Condition Models: The Corrected Existing Conditions model was used to 

create both Alternates 1 and 2 models. 

The existing structure elevations were kept consistent in each of the models as seen in Table 3. 
The downstream boundary conditions utilized the water surface elevation from the Effective FIS 
study and are shown in Table 4 as the Tailwater Conditions.  

Table 2 Modified FIS – Additional and Adjusted XS 

Original FIS 

Model XS 

Name 

GeoHECRAS 

Model XS 

Name 

Modified from 

Original 

Alignment? 

Reason for Modification 

C 453 Yes Adjusted XS to cross the oxbow only once 

D 2170 Yes Adjusted XS to be perpendicular to flow 

E 4466 Yes Adjusted XS to be perpendicular to flow 

F 7319 Yes Adjusted XS to be perpendicular to flow 

 7604 NA Added to model upstream of the railroad dam 

G 7646 Yes Adjusted XS to be perpendicular to flow 

 7978 NA Added to model upstream of the railroad bridge 

H 8585 Yes Tied up to high ground 

I 9485 Yes Tied up to high ground 

J 15940 Yes Adjusted XS to be perpendicular to flow 

K 16329 Yes Moved upstream of Dam 

L 16522 Yes Moved downstream of bridge 

M 18644 Yes Adjusted XS to be perpendicular to flow 

N 29146 Yes Adjusted XS to be perpendicular to flow 
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Table 3 Existing Structure Elevations 

Structure 
Top of Weir Elevation 

(ft) 
High Chord (ft) Low Chord (ft) 

Hwy 200  959.3 955.2 

Alt 2 – New Mayville 
Dam #2 

941.5   

Private Road  956.7 956.1 

Mayville Dam #2 941.5   

Hwy 18  956.6 952.6 

Railroad Bridge  963.5 955.5 

Railroad Dam 932.9   

 

Table 4 Tailwater Conditions 

Events 10-year 50-year 100-year 500-year 

Downstream Water 
Surface Elevation (ft) 

939.0 944.0 945.0 947.6 

 

5.1 Coordinate Systems 

Horizontal datum: NAD 1983 State Plane_North Dakota North FIPS_3301_Feet 

Vertical datum: North American Vertical Datum 1988 

*The vertical datum used in the Effective FIS report is North American Vertical Datum 1929 so 
all of these elevations were increased by a scaling factor of 1.1 feet, in this region, to match into 
this report 

5.2 Modified FIS Model 

5.2.1 Model Geometry 

Cross sections from the Effective FIS were modified to create the Modified FIS model as seen in 
Figure 2. These modifications were made to allow GeoHECRAS to create flood maps and for other 
reasons as stated in Table 2. The channel bottom elevations were developed photogrammetrically 
from aerial photographs taken in 1976 for the effective FIS model. The Modified FIS model uses 
updated elevations from a survey, completed by Moore Engineering Inc. on 10/26/2022, when 
available and an assumed channel bottom elevation everywhere else. Since LiDAR data represents 
water surface elevation in rivers, for cross sections that do not have survey data, the difference in 
elevation between the surveyed channel bottom and LiDAR data from the surveyed cross sections 
was applied to estimate the actual channel bottom. The detailed channel bottom elevations for the 
model can be found in Appendix B.  
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Project #: 22576
Date Created: 04/13/23

UNIT QUANTITY UNIT PRICE TOTAL FEMA/NDDES (85%) Local (15%)

Base Bid

General $0.00 $0.00 

1. Mobilization LS 1 $40,000.00 $40,000.00 $34,000.00 $6,000.00 

2. Clearing and Grubbing LS 1 $10,000.00 $10,000.00 $8,500.00 $1,500.00 

3. Temporary Erosion Control LS 1 $20,000.00 $20,000.00 $17,000.00 $3,000.00 

4. Strip and Stockpile Topsoil CY 230 $10.00 $2,300.00 $1,955.00 $345.00 

5. Dewatering / Control of Water LS 1 $50,000.00 $50,000.00 $42,500.00 $7,500.00 

6. Storm Water Management LS 1 $30,000.00 $30,000.00 $25,500.00 $4,500.00 

Removals

7. Remove Existing Dam LS 1 $75,000.00 $75,000.00 $63,750.00 $11,250.00 

Construction

8. Regrade Channel Bottom LS 1 $50,000.00 $50,000.00 $42,500.00 $7,500.00 

9. Embankment Import CY 14,000 $20.00 $280,000.00 $238,000.00 $42,000.00 

10. Seeding ACRE 2 $1,500.00 $3,000.00 $2,550.00 $450.00 

11. Erosion Control Blanket SY 9,680 $6.00 $58,080.00 $49,368.00 $8,712.00 

12. Remove and Salvage Existing Riprap CY 1,190 $40.00 $47,600.00 $40,460.00 $7,140.00 

13. Riprap Import CY 300 $75.00 $22,500.00 $19,125.00 $3,375.00 

Construction Subtotal $688,480.00 $585,208.00 $103,272.00 
Contingencies (30%) $206,544.00 $175,562.40 $30,981.60 

Design & Construction Engineering (20%) $134,976.00 $114,729.60 $20,246.40 

TOTAL PROJECT COST $1,030,000.00 $875,500.00 $154,500.00 

BID ITEM NO. & DESCRIPTION

Mayville Dam #2 Hydraulic Report

Mayville, ND

Alternate 1 - Remove Dam

4/28/2023

Engineer's Preliminary Opinion of Cost

Page 1 of 4
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Project #: 22576

Date Created: 04/13/23

UNIT QUANTITY UNIT PRICE TOTAL FEMA/NDDES (85%) Local (15%)

Base Bid

General $0.00 $0.00 

1. Mobilization LS 1 $50,000.00 $50,000.00 $42,500.00 $7,500.00 

2. Clearing and Grubbing LS 1 $10,000.00 $10,000.00 $8,500.00 $1,500.00 

3. Temporary Erosion Control LS 1 $20,000.00 $20,000.00 $17,000.00 $3,000.00 

4. Strip and Stockpile Topsoil CY 280 $10.00 $2,800.00 $2,380.00 $420.00 

5. Dewatering / Control of Water LS 1 $75,000.00 $75,000.00 $63,750.00 $11,250.00 

6. Storm Water Management LS 1 $50,000.00 $50,000.00 $42,500.00 $7,500.00 

Removals

7. Remove Existing Dam LS 1 $75,000.00 $75,000.00 $63,750.00 $11,250.00 

Construction

8. Regrade Channel Bottom LS 1 $200,000.00 $200,000.00 $170,000.00 $30,000.00 

9. Embankment Import CY 14,000 $20.00 $280,000.00 $238,000.00 $42,000.00 

10. Place Topsoil CY 3,227 $4.00 $12,908.00 $10,971.80 $1,936.20 

11. Seeding ACRE 4 $1,500.00 $6,000.00 $5,100.00 $900.00 

12. Erosion Control Blanket SY 19,360 $6.00 $116,160.00 $98,736.00 $17,424.00 

13. Install New Sheet Pile Dam LS 1 $300,000.00 $300,000.00 $255,000.00 $45,000.00 

14. Install Wedge Dam Over Sheet Piles LS 1 $40,000.00 $40,000.00 $34,000.00 $6,000.00 

15. Remove and Salvage Existing Riprap CY 1,190 $40.00 $47,600.00 $40,460.00 $7,140.00 

16. Riprap Import CY 3,760 $75.00 $282,000.00 $239,700.00 $42,300.00 

Construction Subtotal $1,567,468.00 $1,332,347.80 $235,120.20 

Contingencies (30%) $470,240.40 $399,704.34 $70,536.06 

Design & Construction Engineering (20%) $312,291.60 $265,447.86 $46,843.74 

TOTAL PROJECT COST $2,350,000.00 $1,997,500.00 $352,500.00 

BID ITEM NO. & DESCRIPTION

Mayville Dam #2 Hydraulic Report

Mayville, ND

Alternate 2 Scenaro 1 - Rock Wedge

4/28/2023

Engineer's Preliminary Opinion of Cost

Page 2 of 4
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Project #: 22576
Date Created: 04/13/23

UNIT QUANTITY UNIT PRICE TOTAL FEMA/NDDES (85%) Local (15%)

Base Bid

General

1. Mobilization LS 1 $50,000.00 $50,000.00 $42,500.00 $7,500.00 

2. Clearing and Grubbing LS 1 $10,000.00 $10,000.00 $8,500.00 $1,500.00 

3. Temporary Erosion Control LS 1 $20,000.00 $20,000.00 $17,000.00 $3,000.00 

4. Strip and Stockpile Topsoil CY 278 $10.00 $2,780.00 $2,363.00 $417.00 

5. Dewatering / Control of Water LS 1 $75,000.00 $75,000.00 $63,750.00 $11,250.00 

6. Storm Water Management LS 1 $50,000.00 $50,000.00 $42,500.00 $7,500.00 

Removals

7. Remove Existing Dam LS 1 $75,000.00 $75,000.00 $63,750.00 $11,250.00 

Construction

8. Regrade Channel Bottom LS 1 $200,000.00 $200,000.00 $170,000.00 $30,000.00 

9. Embankment Import CY 14,000 $20.00 $280,000.00 $238,000.00 $42,000.00 

10. Place Topsoil CY 3,227 $4.00 $12,908.00 $10,971.80 $1,936.20 

11. Seeding ACRE 4 $1,500.00 $6,000.00 $5,100.00 $900.00 

12. Erosion Control Blanket SY 19,360 $6.00 $116,160.00 $98,736.00 $17,424.00 

13. Install New Sheet Pile Dam LS 1 $300,000.00 $300,000.00 $255,000.00 $45,000.00 

14. 3'-5' Boulders EA 125 $600.00 $75,000.00 $63,750.00 $11,250.00 

15. 30" USACE Riprap CY 463 $75.00 $34,725.00 $29,516.25 $5,208.75 

16. Class II Riprap CY 148 $75.00 $11,100.00 $9,435.00 $1,665.00 

17. Class IV Riprap CY 889 $75.00 $66,675.00 $56,673.75 $10,001.25 

18. Riprap Filter Blanket SY 2,111 $5.00 $10,555.00 $8,971.75 $1,583.25 

19. Granual Filter USACE Type B2 (9" Nominal Thickness) CY 185 $75.00 $13,875.00 $11,793.75 $2,081.25 

20. Granual Filter USACE Type B2 (12" Nominal Thickness) CY 389 $75.00 $29,175.00 $24,798.75 $4,376.25 

21. Cobble Rock TON 24 $55.00 $1,320.00 $1,122.00 $198.00 

22. Chinking Rock TON 24 $50.00 $1,200.00 $1,020.00 $180.00 

23. Install Wedge Dam Over Sheet Piles LS 1 $40,000.00 $40,000.00 $34,000.00 $6,000.00 

24. Remove and Salvage Existing Riprap CY 1,190 $40.00 $47,600.00 $40,460.00 $7,140.00 

25. Riprap Import CY 6,730 $75.00 $504,750.00 $429,037.50 $75,712.50 

Construction Subtotal $2,033,823.00 $1,728,749.55 $305,073.45 

Contingencies (30%) $610,146.90 $518,624.87 $91,522.04 

Design & Construction Engineering (20%) $406,030.10 $345,125.59 $60,904.52 

TOTAL PROJECT COST $3,050,000.00 $2,592,500.00 $457,500.00 

BID ITEM NO. & DESCRIPTION

Mayville Dam #2 Hydraulic Report

Mayville, ND

Alternate 2 Scenario 2 - Rock Riffles

4/28/2023

Engineer's Preliminary Opinion of Cost

Page 3 of 4
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Project #: 22576
Date Created: 04/13/23

UNIT QUANTITY UNIT PRICE TOTAL FEMA/NDDES (85%) Local (15%)

Base Bid

General

1. Mobilization LS 1 $100,000.00 $100,000.00 $85,000.00 $15,000.00 

2. Clearing and Grubbing LS 1 $10,000.00 $10,000.00 $8,500.00 $1,500.00 

3. Temporary Erosion Control LS 1 $20,000.00 $20,000.00 $17,000.00 $3,000.00 

4. Strip and Stockpile Topsoil CY 280 $10.00 $2,800.00 $2,380.00 $420.00 

5. Dewatering / Control of Water LS 1 $150,000.00 $150,000.00 $127,500.00 $22,500.00 

6. Storm Water Management LS 1 $75,000.00 $75,000.00 $63,750.00 $11,250.00 

Removals

7. Remove Existing Dam LS 1 $75,000.00 $75,000.00 $63,750.00 $11,250.00 

Construction

8. Regrade Channel Bottom LS 1 $200,000.00 $200,000.00 $170,000.00 $30,000.00 

9. Embankment Import CY 14,000 $20.00 $280,000.00 $238,000.00 $42,000.00 

10. Place Topsoil CY 3,227 $4.00 $12,908.00 $10,971.80 $1,936.20 

11. Seeding ACRE 4 $1,500.00 $6,000.00 $5,100.00 $900.00 

12. Erosion Control Blanket SY 19,360 $6.00 $116,160.00 $98,736.00 $17,424.00 

13. Install New Concrete Step Dam CY 1,050 $1,250.00 $1,312,500.00 $1,115,625.00 $196,875.00 

14. Remove and Salvage Existing Riprap CY 1,190 $40.00 $47,600.00 $40,460.00 $7,140.00 

15. Riprap Import CY 2,520 $75.00 $189,000.00 $160,650.00 $28,350.00 

Construction Subtotal $2,596,968.00 $2,207,422.80 $389,545.20 

Contingencies (30%) $779,090.40 $662,226.84 $116,863.56 

Design & Construction Engineering (20%) $523,941.60 $445,350.36 $78,591.24 

TOTAL PROJECT COST $3,900,000.00 $3,315,000.00 $585,000.00 

Mayville Dam #2 Hydraulic Report

Engineer's Preliminary Opinion of Cost

BID ITEM NO. & DESCRIPTION

4/28/2023

Alternate 2 Scenario 3 - Concrete Step Dam

Mayville, ND

Page 4 of 4
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