
April 29, 2025 

 

 

North Dakota Industrial Commission 
Attn:  Outdoor Heritage Fund Program 
State Capital 14th Floor 
600 E. Boulevard Ave. Dept. 405 
Bismarck, ND  58505-0840 

RE: Outdoor Heritage Fund Grant Application Revised – Lost Lake Dam Fish Passage Project 
 McLean County Water Resource Board 

 

Dear Outdoor Heritage Fund Advisory Board, 

Enclosed is our resubmittal of the Outdoor Heritage Fund Grant Application Request for 
support of the second phase of the Painted Woods Creek Fish Passage Project, providing fish 
passage at the Lost Lake Dam. We previously were awarded funding for the Lost Lake Dam Fish 
Passage Project (Project) in Grant Round 23, and have finished design, permitting and bidding 
tasks for the Project. We have resubmitted the grant request for several reasons as follows: 

 In 2024 we became aware of a local source of necessary materials (riprap), that would 
be donated to the county and could be used as local in-kind cost share. The price of 
riprap has gone up dramatically in the last several years and the donated riprap would 
help control costs. 

 During the course of design, site survey that was obtained provided a more accurate 
assessment of the quantities of materials needed for the project, and identified several 
needs that were not previously known. Both of these outcomes led to higher project 
costs than originally estimated. 

 Recent bid results provide the actual construction cost that will occur. 
 This application also updates the project schedule to show that construction will be 

substantially completed this year. 

The grant application that was previously submitted has been updated based on the bid results 
and we are respectfully submitting the application to the Outdoor Heritage Fund Advisory 
Board for consideration. 

The McLean County ND Water Resource Board (WRB) is continuing to implement the Painted 
Woods Creek Fish Passage Project with the fish passage at the Katz Dam being finished last fall, 
except site revegetation which is ongoing now, and with the construction of the Lost Lake Dam 
Fish Passage Project to be implemented late next summer based on the bids received last week 
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Outdoor Heritage Fund Grant Application                    
 
 

Instructions 
After completing the form, applications and supporting documentation may be 
submitted by e-mail to ndicgrants@nd.gov.  It is preferred that only electronic copies are submitted.  
 
You are not limited to the spacing provided, except in those instances where there is a limit on the 
number of words.  If you need additional space, please indicate that on the application form, answer 
the question on a separate page, and include with your submission.   
 

The application and all attachments must be received by the application deadline. You may submit 
your application at any time prior to the application deadline.  Applicants are strongly encouraged to 
submit applications prior to the deadline for staff review in order ensure that proposals will be 
complete when submitted on deadline date.  Incomplete applications may not be considered for 
funding.    
 
Please review the back of this form to determine project eligibility, definitions, budget criteria, and 
statutory requirements.  
    
Project Name   Lost Lake Dam Fish Passage 
 
Name of Organization   McLean County Water Resource District 
 
Federal Tax ID#    45-6002231 
 
Contact Person/Title    Lynn Oberg, Board Chair 
 
Address    1201 22S Avenue SW 
 
City     Washburn 
 
State     ND 
 
Zip Code     58577 
 
E-mail Address    obergm@westriv.com 
 
Web Site Address (If applicable)  mcleancountynd.gov 
 
Phone     701 400 7793 
 
 
List names of co-applicants if this is a joint proposal 
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MAJOR Directive:   
Choose only one response 
 
Ο  Directive A.  Providing access to private and public lands for sportsmen, including projects 
that create fish and wildlife habitat and provide access for sportsmen; 
 
Ο Directive B.  Improving, maintaining and restoring water quality, soil conditions, plant 
diversity, animal systems and by supporting other practices of stewardship to enhance farming 
and ranching; 
 
& Directive C.  Developing, enhancing, conserving and restoring wildlife and fish habitat on 
private and public lands; and  
 
Ο Directive D. Conserving natural areas and creating other areas for recreation through the 
establishment and development of parks and other recreation areas. 
 
 
Additional Directive:  
Choose all that apply 
 
& Directive A.   
Ο Directive B.   
Ο Directive C.   
Ο Directive D.  
 
Type of organization:   
 

Ο State Agency 
 

X Political Subdivision 
 

Ο Tribal Entity 
 

Ο Tax-exempt, nonprofit corporation. 
 
Abstract/Executive Summary.    
Summarize the project, including its objectives, expected results, duration, total project costs 
and participants.  (no more than 500 words)  
 
The McLean County ND Water Resource Board (WRB) has been planning and implementing a fish 
passage program for the Painted Woods Creek watershed for over five years, including developing 
concept and preliminary designs for several locations and holding partnership meetings with other 
agencies and private partners. The Painted Woods Creek watershed lies within parts of McLean and 
Burleigh County North Dakota and has a watershed area of 305 square miles. The stream discharges 
to the Missouri River approximately 5 miles south of Washburn. There is an abundant and diverse 
fish community in the Missouri River near the mouth of Painted Woods Creek. However, there are a 
series of 4 barriers to fish passage in the lower portion of Painted Woods Creek that block fish 
migration up the creek and the WRD would like to eliminate all of them. Lost Lake Dam is the third 
barrier upstream of the Missouri River and is a complete barrier to fish passage. This dam is located 
within the Lost Lake National Wildlife Refuge and is the next fish migration barrier upstream from the 
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Katz Dam. Construction of fish passage at Katz Dam was completed last fall, with support from the 
Outdoor Heritage Fund. Lost Lake Dam lies on land owned by the State of North Dakota (School 
Lands) and leased by the US Fish and Wildlife Service (FWS). There is a former meander bend at the 
Lost Lake Dam that provides a natural location for fish passage and a relatively cost-effective means 
of constructing the required improvements. 
 
Finding funding for fish passage has been one of the challenges. To date for the Lost Lake Dam 
Project the WRB has completed design, permitting and bidding for the Project, with support from the 
Outdoor Heritage Fund. The WRD wants to construct this Project late summer and early fall this year. 
However, bid results were higher than expected and the WRB believes that receiving additional 
funding from the Outdoor Heritage Fund provides the path forward to implementation of the 
construction phase of the Project. 
 
The priority species targeted by the Project are walleye and northern pike, which are native to North 
Dakota. Both species are known to survive in lower Painted Woods Creek to sizes targeted by sports 
fisherman. The Department of Game and Fish stocks northern and walleye between Painted Woods 
Lake and the Katz Dam on a regular basis. Trophy walleye have been occasionally caught between 
Painted Woods Lake and Katz Dam. There is good survival of these priority species in lower areas of 
the stream below Katz Dam. The proposed Project will reopen the habitat throughout a much greater 
area than allowed by the present stocking program and infrequent extreme flooding of the Missouri 
River. 
 
 
Project Duration:  
 
Indicate the intended schedule for drawing down OHF funds. 
Design, permitting and bidding are complete. Construction would begin in August 2025, with 
substantial completion by October 3, 2025. While construction of the fish passage will be completed 
by October 3 of this year, it is likely that vegetative restoration of the site may require work in the 
spring of 2025 to ensure plant survival as required by permits. The WRB intends to draw down the 
funds between June 2025 and June 2026, with a large percentage of the funding being drawn down 
in December 2025. 
 
Permits required prior to construction have been obtained and include a US Army Corps of Engineers 
Section 404 permit and North Dakota Department of Trust Lands Access permit. An exemption from 
permitting related to construction of a dam was obtained from the Department of Water Resources. 
 
Amount of Grant request:   $ 118,334.28 
 
Total Project Costs:   $ 163,783 
Note: in-kind and indirect costs can be used for matching funds. 
 
Amount of Matching Funds:   $ 45,448.73 (28% of Total) 
A minimum of 25% Match Funding is required. Indicate if the matching funds will be in-kind, indirect 
or cash.  Please provide verification that these matching funds are available for your project. Note that 
effective as of July 1, 2015 no State General Fund dollars can be used for a match unless funding was 
legislatively appropriated for that purpose. 
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Amount of Match Funding Source Type of Match (Cash, In-
kind or Indirect) 

$ 33,985.33 McLean County Water 
Resource District 

 
In-Kind (riprap materials) 
 

$11,463.40 McLean County Water 
Resource District 

Cash 
 
 

$   
 
 

$   
 
 

$   
 
 

$   
 
 

 
 
Certifications    
&  I certify that this application has been made with the support of the governing body and 
chief executive of my organization. 
 
&  I certify that if awarded grant funding none of the funding will be used for any of the 
exemptions noted in the back of this application.  
 
 
Narrative 
 
Organization Information – Briefly summarize your organization’s history, mission, 
current programs and activities.  
Include an overview of your organizational structure, including board, staff and volunteer involvement.  
(no more than 300 words) 
 
The McLean County Water Resource Board (WRB) is a political subdivision of the State. The WRB is 
governed by a three-member board of managers appointed by the McLean County Commission. The 
WRB has the responsibility within McLean County to manage, conserve, protect, develop and control 
waters of the state for the benefit of the public. It is the policy of the WRB to provide management, 
conservation, protection, development and control of water resources, to work cooperatively with 
other resource agencies to strengthen and mutually support related programs, and protect and 
promote the health, safety and general welfare of the people of North Dakota. 
 
The WRB manages a variety of programs including those related to drainage permits, maintaining, 
protecting and controlling streamflow, protection and maintenance of water bodies, managing flooding 
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problems, protection and maintenance of water quality, biodiversity and construction impacts, and 
operation and maintenance of dams owned by the county, such as Katz and Yanktonai Dams. 
 
McLean County has approximately 9,771 residents that rely on farming, coal mining and power 
industries. The WRB has limited resources to conduct legislatively mandated duties. Management 
activities of the WRB are supported by a 1.74 mil levy which in 2021 generated a budget of 
$146,865.80 to support a variety of activities. Important and ongoing projects include the Katz Dam 
Safety Improvement Project, Phase 2 bypass channel at Painted Woods Lake, control of cattail 
blockage of drainage at multiple locations, and the management of Yanktonai Dam, which is rated as 
having significant hazard. The WRB is voluntary and has no staff but does obtain financial 
management services from the McLean County Auditor. To accomplish program goals the WRB 
retains professional services for engineering needs when necessary. 
 
The fish passage project at Lost Lake Dam has strong local support, particularly with the proximity of 
the Missouri River fishery and is an important Project to the WRB. The location near US Highway 83, 
a major north-south route between Bismarck and Minot, providing access to sport fishing regionally.  
 
 
Purpose of Grant – Describe the proposed project identifying how the project will meet 
the specific directive(s) of the Outdoor Heritage Fund Program  
Identify project goals, strategies and benefits and your timetable for implementation. Include information 
about the need for the project and whether there is urgency for funding. Indicate if this is a new project 
or if it is replacing funding that is no longer available to your organization.  Identify any innovative 
features or processes of your project. Note: if your proposal provides funding to an individual, the names 
of the recipients must be reported to the Industrial Commission/Outdoor Heritage Fund.  These names 
will be disclosed upon request. 
 
For tree/shrub/grass plantings: provide a planting plan describing the site design, planting methods, 
number of trees/shrubs by species and stock size, grass species and future maintenance. A statement 
certifying that the applicant will adhere to USDA-NRCS tree/shrub/grass planting specifications along 
with the name of the governmental entity designing the planting may be substituted for a planting plan.  
 
For projects including Section 319 funding: provide in detail the specific best management practices 
that will be implemented and the specific projects for which you are seeking funding.    
 
For projects including fencing:  A minimum cost share of 40% by the recipient is preferred. Include 
detailed information on the type of fencing to be installed, whether funding is requested for boundary 
fencing, new or replacement of existing fencing, and/or cross fencing.    
 
Purpose of Project and Grant 
The fish passage project at Lost Lake Dam directly addresses the objectives of the Outdoor Heritage 
Fund Directive C. Reestablishing fish and aquatic organism passage at Lost Lake Dam directly 
contributes to the restoration, enhancement and conservation of aquatic species in North Dakota. 
This would be the second of four fish passage projects the WRD wants to complete. The McLean 
County WRB has been organizing a fish passage program for four locations on Painted Woods 
Creek, including Lost Lake Dam, for over five years. Program work completed includes developing 
concept and preliminary designs for several locations and holding partnership meetings with other 
agencies and private partners. Finding funding for fish passage has been one of the challenges. Work 
completed to date has been supported by McLean County. However, more funding is needed for 
completion of designs and for construction of the fish passage facilities. The WRB believes that 
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receiving additional funding from the Outdoor Heritage Fund will provide the path forward needed to 
implement construction of the Lost Lake Dam Fish Passage. 
 
Painted Woods Creek discharges to the Missouri River approximately 5 miles south of Washburn. 
There is an abundant and diverse fish community at this confluence. However, there are a series of 4 
barriers to fish passage in the lower portion of Painted Woods Creek that block fish migration up 
Painted Woods Creek. From downstream to upstream these barriers include the Painted Woods Lake 
outlet structure (river mile 1), Katz Dam (river mile 4.9 – fish passage project completed in fall 2024), 
Lost Lake Dam (river mile 15.9) and 18th Avenue SW culverts (river mile 17.5). The long-term goal of 
the Painted Woods Creek fish passage Project is to eliminate these four barriers to allow a much 
greater area of the stream to benefit from the present fish stocking program and provide upstream 
passage of fish from the Missouri River into Painted Woods Lake and therefore access to the 
remainder of the stream. At the Lost Lake Dam location there is a natural location for fish passage 
and a relatively cost-effective means of constructing the required improvements, which is why the 
WRB has proceeded with this Project. It will be the lowest cost project of the four barrier locations. 
Trophy walleye and northern historically are being caught between Painted Woods Lake and Katz 
Dam, and now that the Katz Dam Fish Passage is in place those fish can move upstream as far as 
the Lost Lake Dam. Further movement upstream by fish is now blocked by Lost Lake Dam. As 
identified by the Painted Woods Creek fish passage program, it is the goal of the project to open up 
Painted Woods Creek to greater trophy fishing for both walleye and northern pike. Providing fish 
passage at the Lost Land Dam will further completion of the goal to eliminate fish passage in the 
lower Painted Woods Creek watershed. 
 
 
Is this project part of a Comprehensive Conservation Plan?         Yes     3 No 
If yes, provide a copy with the application. 
Note:  Projects involving buildings and infrastructure will only be considered if part of a Comprehensive 
Conservation Plan.  Please refer to the “Definitions” section at the back of the form for more details. 
 
Management of Project – Provide a description of how you will manage and oversee the 
project to ensure it is carried out on schedule and in a manner that best ensures its 
objectives will be met. 
Include a brief background and work experience for those managing the project. 
 
The Board, as Project sponsor, has retained Ulteig Engineers (Ulteig) to complete engineering design, 
construction oversight and permitting for this Project. Ulteig also assists with stakeholder engagement. 
Ulteig has completed the design, permitting and construction oversight for the Katz Dam Fish Passage 
Project. Their experience includes a variety of water resource engineering and fish passage projects 
including concept development, feasibility, environmental review, design, permitting and construction 
oversight with successful completion on time and within budget. Ulteig has provided design, permitting 
and bidding services for the phases of the Lost Lake Dam Fish Passage Project completed to date. 
They will also provide construction engineering services for the construction phase of the Project, 
including having regular meetings with the contractor, observation of construction activities, managing 
the schedule, reviewing compliance with the plans, specifications, and contract documents, and holding 
the contractor accountable for the use of taxpayer funds for completion of the Project on time and within 
budget. 
 
 
Evaluation – Describe your plan to document progress and results.  
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Please be specific on the methods you will utilize to measure success.  Note that regular reporting, final 
evaluation and expenditure reports will be required for every grant awarded.   
 
The WRB will develop a formal construction management plan for the Project, including records and 
invoice management aspects. A semi-annual progress report will be submitted to the Outdoor Heritage 
Fund that would include copies of the invoices accrued and proposed activities until the next progress 
report. 
 
Financial Information 
 
Project Budget – Use the table below to provide an itemized list of project expenses and 
describe the matching funds being utilized for this project. 
Indicate if the matching funds are in the form of cash, indirect costs or in-kind services.  The budget 
should identify all other committed funding sources and the amount of funding from each source.  A 
minimum of 25% match funding is required.  An application will be scored higher the greater the 
amount of match funding provided.  (See Scoring Form.) 
 
Certain values have been identified for in-kind services as detailed under “Budget Information” at the 
back of this form.  Refer to that section and utilize these values in identifying your matching funds. 
NOTE:  No indirect costs will be funded.  Supporting documentation for project expenses, 
including bids, must be included or application will be considered incomplete. 
 
 

Project Expense 
 

OHF Request 
 

Applicant’s 
Match Share 
(Cash) 

Applicant’s 
Match Share 
(In-Kind) 

Applicant’s 
Match Share 
(Indirect) 

Other Project 
Sponsor’s 
Share 

Total Each 
Project 
Expense 

Design $8,189.15 $11,463.40 $ $ $ $ 
Construction $110,145.13 $ $33,985.33 $ $ $ 
 $ $ $ $ $ $ 
 $ $ $ $ $ $ 
 $ $ $ $ $ $ 
 $ $ $ $ $ $ 
Total Costs $118,334.28 $11,463.40 $33,985.33 $ $ $ 

Note: Costs for seeding, fencing, pipelines, wells, and cover crops cannot exceed NRCS Field Office 
Tech Guide without justification. Projects involving perimeter fencing must follow NRCS eligibility 
standards. 
 
Budget Narrative – Use the space below to provide additional detail regarding project expenses.  
 
A Project Budget and Bid Abstract is found in Appendix B. Cost share is applied to all project costs 
combined rather than individual items because all individual costs are required for completion of the 
Project. The expenses outlined in the request do not include legal and administrative fees, as the 
McLean WRB expects to cover them on its own. The grant request contained here equals an increase 
in funding of $51,598.75. 
 
 
Sustainability – Indicate how the project will be funded or sustained in future years.  
Include information on the sustainability of this project after OHF funds have been expended and 
whether the sustainability will be in the form of ongoing management or additional funding from a 
different source.    
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The fish passage will be an armored meander bend with a rock lining that both provides suitable 
conditions for fish passage and protection against scour and erosion. It will not require ongoing regular 
maintenance. The design allows flood events to flow over the Lost Lake Dam principal spillway without 
damage. If necessary the WRB will fund future maintenance of the Project through their general fund. 
 
 
Partial Funding – Indicate how the project will be affected if less funding is available 
than that requested.  
 
If funding from the Outdoor Heritage Fund is not obtained, the Project may be delayed until such time 
that sufficient funding is secured. It is possible that the WRB may not be able to afford the Project. 
Anticipated benefits to provide walleye and northern pike to an additional reaches of Painted Woods 
Creek would be delayed or not occur. 
 
 
Partnership Recognition - If you are a successful recipient of Outdoor Heritage Fund 
dollars, how would you recognize the Outdoor Heritage Fund partnership? * There must 
be signage at the location of the project acknowledging OHF funding when appropriate. 
 
The WRB will provide signage at the facility identifying the names of all the Project sponsors. The 
signage with the Outdoor Heritage Fund listed as a Project sponsor will be viewed and appreciated by 
all who visit. The WRB would also complete a media campaign centered on the Project and the Outdoor 
Heritage Fund would be singled out as a critical partner in the Project. 
 
 
Awarding of Grants - Review the appropriate sample contract for your organization on the 
website at http://www.nd.gov/ndic/outdoor-infopage.htm.  
 
Can you meet all the provisions of the sample contract?   3 Yes      No 
If there are provisions in that contract that your organization is unable to meet, please indicate 
below what those provisions would be: 
 
 
 

ABOUT OHF: 
The purpose of the North Dakota Outdoor Heritage Fund is to provide funding to state agencies, 
tribal governments, political subdivisions, and nonprofit organizations, with higher priority given to 
projects that enhance conservation practices in this state by: 
 

Directive A.  Providing access to private and public lands for sportsmen, including projects that 
create fish and wildlife habitat and provide access for sportsmen; 
 

Directive B.  Improving, maintaining and restoring water quality, soil conditions, plant diversity, 
animal systems and by supporting other practices of stewardship to enhance farming and 
ranching; 
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Directive C.  Developing, enhancing, conserving and restoring wildlife and fish habitat on private 
and public lands; and 
 

Directive D.   Conserving natural areas and creating other areas for recreation through the 
establishment and development of parks and other recreation areas. 
 

EXEMPTIONS 
Outdoor Heritage Fund grants may not be used to finance the following: 

 Litigation; 
 Lobbying activities; 
 Any activity that would interfere, disrupt, or prevent activities associated with surface coal 

mining operations; sand, gravel, or scoria extraction activities; oil and gas operations; or 
other energy facility or infrastructure development; 

 The acquisition of land or to encumber any land for a term longer than twenty years; or 
 Projects outside this state or projects that are beyond the scope of defined activities that 

fulfill the purposes of Chapter 54-17.8 of the North Dakota Century Code. 
 
OHF funds may not be used, except after a finding of exceptional circumstances by the Industrial 
Commission, to finance: 

 A completed project or project commenced before the grant application is submitted; 
 A feasibility or research study; 
 Maintenance costs; 
 A paving project for a road or parking lot; 
 A swimming pool or aquatic park; 
 Personal property that is not affixed to the land; 
 Playground equipment, except that grant funds may be provided for up to 25% of the 

cost of the equipment not exceeding $10,000 per project and all playground equipment 
grants may not exceed 5% of the total grants per year (see Definitions/Clarifications for 
how this will be calculated); 

 Staffing or outside consultants except for costs for staffing or an outside consultant to 
design and implement an approved project based on the documented need of the 
applicant and the expenditures may not exceed 5% of the grant to a grantee if the grant 
exceeds $250,000 and expenditures may not exceed 10% of the grant to a grantee if the 
grant is $250,000 or less (see Definitions/Clarifications for how this will be calculated);   

 A building except for a building that is included as part of a comprehensive conservation 
plan for a new or expanded recreational project (see Definitions/Clarifications for 
definition of comprehensive conservation plan and new or expanded recreational 
project); or 

 A project in which the applicant is not directly involved in the execution and completion 
of the project. 

 
The goal of the Industrial Commission is that at a minimum 15% of the funding received for a biennium 
will be given priority for recreation projects that meet Directive D. 
 
The following projects are not eligible for funding, unless there is a finding of exceptional circumstances 
by the Industrial Commission include: 
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 Construction or refurbishment of indoor/outdoor ice rinks,  
 Construction or refurbishment of indoor/outdoor athletic courts and sports fields,  
 Other substantially similar facilities.  
 Infrastructure that is not part of a comprehensive conservation plan. 
 Projects not meeting a minimum funding request of $2,500. 
 

Budget Information 
In-kind services used to match the request for Outdoor Heritage Fund dollars shall be valued as 
follows: 
 

 Labor costs   $15.00 an hour  
 Land costs  Average rent costs for the county as shown in the most recent   

    publication of the USDA, National Agricultural Statistics Services, 
             North Dakota Field Office 

 Permanent Equipment Any equipment purchased must be listed separately with documentation 
   showing actual cost. (For example: playground equipment) 

 Equipment usage  Actual documentation  
 Seed & Seedlings  Actual documentation 
 Transportation  Mileage at federal rate 
 Supplies & materials Actual documentation 

 

More categories will be added as we better understand the types of applications that will be submitted.  
We will use as our basis for these standards other State and Federal programs that have established 
rates.  For example, the North Dakota Nonpoint Source Pollution Management Program has 
established rates.  If your project includes work that has an established rate under another State 
Program, please use those rates and note your source. 
 

Definitions/Clarifications: 
Building - Defined as “A structure with a roof either with walls or without walls and is attached to the 
ground in a permanent nature.” 
Comprehensive Conservation Plan - Defined as “A detailed plan that has been formally adopted by the 
governing board which includes goals and objectives--both short and long term, must show how this 
building will enhance the overall conservation goals of the project and the protection or preservation of 
wildlife and fish habitat or natural areas.”  This does not need to be a complex multi-page document.  It 
could be included as a part of the application or be an attachment.  
New and Expanded Recreational Project means that the proposed building cannot be a replacement 
of a current building.  The proposed building must also be related to either a new or expanded 
recreational project--either an expansion in land or an expansion of an existing building or in the 
opportunities for recreation at the project site. 
Playground equipment calculation - Only the actual costs of the playground equipment (a bid or invoice 
showing the amount of the equipment costs must be provided) - cannot include freight or installation or 
surface materials or removal of old equipment, etc. 
Staffing/Outside Consultants Costs - If you are requesting OHF funding for staffing or for an outside 
consultant, you must provide information in your application on the need for OHF funding to cover these 
costs.  For example, if you are an entity that has engineering staff you must explain why you don’t have 
sufficient staff to do the work or if specific expertise is needed or whatever the reason is for your entity 
to retain an outside consultant.  If it is a request for reimbursement for staff time then a written 
explanation is required in the application of why OHF funding is needed to pay for the costs of that staff 
member(s)’ time.  The budget form must reflect on a separate line item the specific amount that 
is being requested for staffing and/or the hiring of an outside consultant.  This separate line item 
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will then be used to make the calculation of 5% or 10% as outlined in the law.  Note that the calculation 
will be made on the grant less the costs for the consultant or staff. 
Maintenance – Activities that preserve or keep infrastructure in a given existing condition, including 
repairs. Repair means to restore to sound condition after damage, to renew or refresh; except repairs 
due to damage caused by Acts of God. 
 
Scoring of Grants 
 
Oral Presentation.   Please note that you will be given an opportunity to make a ten-minute Oral 
Presentation at a meeting of the Outdoor Heritage Fund Advisory Board.  These presentations 
are strongly encouraged.  
 
Open Record.  Please note that your application and any attachments will be open records as 
defined by law and will be posted on the Industrial Commission/Outdoor Heritage Fund 
website. 
 
All applications will be scored by the Outdoor Heritage Fund Advisory Board after your ten-
minute oral presentation.   The ranking form that will be used by the Board is available on the 
website at http://www.nd.gov/ndic/outdoor-infopage.htm . 
 
Awarding of Grants 
 
All decisions on requests will be reported to applicants no later than 30 days after Industrial 
Commission consideration.  The Commission can set a limit on duration of an offer on each 
application or if there isn’t a specific date indicated in the application for implementation of the 
project, then the applicant has until the next Outdoor Heritage Fund Advisory Board regular 
meeting to sign the contract and get the project underway or the commitment for funding will 
be terminated and the applicant may resubmit for funding.  Applicants whose proposals have 
been approved will receive a contract outlining the terms and conditions of the grant.    
 

Responsibility of Recipient 
 
The recipient of any grant from the Industrial Commission must use the funds awarded for the 
specific purpose described in the grant application and in accordance with the contract.  The 
recipient cannot use any of the funds for the purposes stated under Exemptions on the first 
page of this application.    
 
If you have any questions about the application, the Commission can be reached at 701-328-
3722 or outdoorheritage@nd.gov.  
 
 
Revised:  November 4, 2019, April 12, 2023 
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Appendix B 
 
 

Project Budget and Bid Abstract 
 
 
 

  



Revised Project Budget

Lost Lake Dam Fish Passage 11 miles upstream Katz Dam 4/29/2025

Total Cost
Construction Cost from Bidding1 123,583.00$       

Construction Contingency (10%) 12,358.30$         

Total Estimated Construction Cost 135,941.30$       

Engineering and Construction Oversight 18,341.70$         
Survey 4,500.00$           
Cultural Resource Survey 5,000.00$           

Total Estimated Improvement Cost 163,783.00$      

1. Construction Cost Based on Bid Results Obtain 4/25/25



Abstract of Bids UEI Project Nos. 23.24827

Bid Letting: April 25, 2025, 1PM

Lost Lake Dam Fish Passage Project

Washburn, ND

Base Bid

No. Item Amount Unit Unit Price Total Unit Price Total Unit Price Total

1 Common Excavation 500 CY $20.00 $10,000.00 $75.00 $37,500.00 $28.08 $14,040.00

2 Topsoil Placement 290 CY $15.00 $4,350.00 $10.00 $2,900.00 $9.60 $2,784.00

3 Remove and Salvage Topsoil 290 CY $15.00 $4,350.00 $10.00 $2,900.00 $8.60 $2,494.00

4 Embankment 250 CY $20.00 $5,000.00 $35.00 $8,750.00 $21.60 $5,400.00

5 Channel Excavation and Spreading Sediment 40 CY $25.00 $1,000.00 $80.00 $3,200.00 $200.00 $8,000.00

6 Restoration Seeding 1.5 AC $1,000.00 $1,500.00 $4,000.00 $6,000.00 $4,000.00 $6,000.00

7 Erosion Control Blanket Type 1 1100 SY $3.50 $3,850.00 $5.00 $5,500.00 $3.75 $4,125.00

8 Riprap Grade 1 - From MCWRD Provided Source 90 CY $150.00 $13,500.00 $65.00 $5,850.00 $63.00 $5,670.00

9 Riprap Grade II - From MCWRD Provided Source 440 CY $140.00 $61,600.00 $65.00 $28,600.00 $58.00 $25,520.00

10 Riprap Grade III - From MCWRD Provided Source 50 CY $140.00 $7,000.00 $65.00 $3,250.00 $68.00 $3,400.00

11 Boulders (3-ft Minumum Diameter) - From MCWRD Provided Source42 EA $250.00 $10,500.00 $100.00 $4,200.00 $225.00 $9,450.00

12 Floatation Silt Curtain Type Moving Water 40 LF $50.00 $2,000.00 $30.00 $1,200.00 $27.50 $1,100.00

13 Remove Floatation Silt Curtain 40 LF $50.00 $2,000.00 $10.00 $400.00 $6.25 $250.00

14 Fiber Rolls 12-inch 100 LF $5.00 $500.00 $4.00 $400.00 $3.50 $350.00

15 Mobilization 1 LS $12,000.00 $12,000.00 $39,000.00 $39,000.00 $35,000.00 $35,000.00

Total Base Bid: $139,150.00 Total Base Bid: $149,650.00 Total Base Bid: $123,583.00

Alternate 1
No. Item Amount Unit Unit Price Total Unit Price Total Unit Price Total

1 Rip Rap Grade I - From Contractor Provided Source 90 CY $250.00 $22,500.00 $210.00 $18,900.00 $116.00 $10,440.00

2 Riprap Grade II  - From Contractor Provided Source 440 CY $220.00 $96,800.00 $210.00 $92,400.00 $111.00 $48,840.00

3 Riprap Grade III - From Contractor Provided Source 50 CY $250.00 $12,500.00 $210.00 $10,500.00 $120.00 $6,000.00

4 Boulders (3-4 ft Nominal Diameter) - From Contractor Provided Source 39 EA $400.00 $15,600.00 $250.00 $9,750.00 $255.00 $9,945.00

Total Alt 2: $147,400.00 $131,550.00 $75,225.00

I hereby certify that there were 3 sealed bids received and opened and 0 bids rejected on August 16, 2024 at Washburn, ND

Roger Clay, PE, Ulteig Engineers, Inc.

Bismarck, ND Minot, ND LaPorte, MN  56461

Midwest Dragline Hanson's Excavating, Inc. Gladen Construction

Section 00 43 22 - Page 1 
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Site Photos 
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Former Meander Channel 



Lost Lake Dam Fish Passage Budget Information McLean County Water Resource District 5/21/2025

Summary

Project Expense
2025 OHF 
Request

2025 Applicants 
Match Share 
(Cash)

2025 Applicants 
Match Share (In-
Kind)

2024 OHF 
Request

2024 Applicants 
Match Share 
(Cash)

Total OHF 
Request

Total Applicants 
Match Share 
(Cash)

Total Applicants 
Match Share (In-
Kind)

Total Each 
Project Expense

Design $1,515.60 $6,673.55 $11,997.30 $8,189.15 $11,997.30 $20,186.45
Construction $50,083.16 $10,000.00 $13,203.54 $60,061.97 $10,247.88 $110,145.13 $20,247.88 $13,203.54 $143,596.55

Total Cost $51,598.76 $10,000.00 $13,203.54 $66,735.52 $22,245.18 $118,334.28 $32,245.18 $13,203.54 $163,783.00

Applicant Total $45,448.72

Additional 2025 
Grant Request $51,598.76

Applicant 
Percentage of 
Total 27.7
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