
Exhibit B 

Instructions 
Please download this Word document (available on the Industrial Commission/Outdoor Heritage Fund 
Program website at http://www.nd.gov/ndic/outdoor-infopage.htm ) to your computer and provide the 
information as requested. You are not limited to the spacing provided. After completing the report, save it 
and attach it to an e-mail and send it to outdoorheritage@nd.gov AND print it and mail it to: North Dakota 
Industrial Commission, ATTN: Outdoor Heritage Fund Program, State Capitol - Fourteenth Floor, 600 East 
Boulevard Ave. Dept. 405, Bismarck, ND 58505. If you are unable to scan attachments, mail them with your 
paper copy of the report. You will be sent a confirmation by e-mail of receipt of your report and attachments. 

Outdoor Heritage Fund 
Status and Final Report Form/Guidelines 

This report is used to show progress of grant projects funded through the Outdoor Heritage Fund. Status 
Reports and the Final Report must be submitted as required in Contract. 

Contract Number 
001-001 

Project Name 

Report Date 
12-15-2014 

LSC 20,000 Trees By 2020 
Project Sponsor Name 

Ludden Sportsmen Club 
Responsible Official (Last, First Middle) 

Quandt, John Paul 
Project Sponsor Address 
11020 93rd ST SE 
City 
Oakes 
Financial Update 

State 
ND 

Zip Code 
58474 

Period Covered by Report 
3-24-0214 to 9-1-2014 

Responsible Official's Title 

Program Director 

Telephone Number 
701-710-0077 

Please provide the following information regarding the funding for your project based on the contract award: 

Funds Spent this Reporting Period 
(As appropriate please provide copies of receipts for purchases) 
Match Funding $ 400 
In-kind Funding $ 3,695 o~· ."'"~"' sa~ ) 
OHF Funding Requested for Reimbursement $2,057 (~ ~ 000 ~ , 

Total Funding Expended for this Reporting Period $6, 152 

Total Funds Spent to Date 
Match Funding $400 
In-kind Funding $3695 
OHF Funding Received and Requested for Reimbursement $2,e~ t ~ .. oo o 

Total Funding Expended to Date $6, 152 

Balance of Grant Funds 
Match Funding $3200? 
In-kind Funding $15,000? 
OHF Funding still to be Requested $45,000 

Total Funding to be Expended on this Project $63,200 

Do you anticipate needing to request a grant extension If yes, please explain 
!_! Yes Ix_! No 



Exhibit B 

Work Completed during Period Covered by Report: 
(This information will be posted on the Outdoor Heritage Fund/Industrial Commission website) 

Our first tree planting project was planted on May 15
\ 2014 of 2,057 trees on the Rifle Range Project (see 

attached for varieties); these were planted directly into sod due to the highly erodible soil of this planting. The 
planting went well and good rains that made it unnecessary to water, also we deferred not to mow the trees 
due to moisture being available and we had a greater concern with the deer grazing off trees this winter. We 
reviewed the trees in September and had a very good catch, actually could not find a single dead tree. We will 
determine next year on the weather to decide on mowing. We will also inspect for dead trees and replant in 
spring of 2015. 

We also did ground prep on Ludden Project on NE1/4-12-129-60, this project will consist of 12 Acres 
(5800) of new shrubs/trees with additional 10 acres of Food Plot. These trees will be planted in spring 
of 2015 and will plan on using barrier and mowed between. 

All parcels will be sign into a new PLOTS contract for 2 years with the NDGF leaving them open to 
hunting. 

Photos of work completed are welcome (If appropriate, please submit photos of key elements of the project 
completed or in progress during reporting period) Do not exceed five photos per project report. 

Signature of Responsible Official 
John P Quandt 

The project reports shall be provided to the Commission in both electronic and hard-copy formats with 
permission for unrestricted distribution. The electronic versions shall be in a suitable format for posting on the 
Outdoor Heritage Fund/Commission website. 
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FT from Fence Trees 300'x730' 

5 Golden Currant 

20 Red Dogwood 

35 Chokecherry 

50 Sandbar Willow 

65 Lilac 

80 Juniper 

95 Cedar 

110 Black Hills Spruce 

125 Colorado Blue Spruce 

140 Black Hills Spruce 

155 Colorado Blue Spruce 

170 Cedar 

185 Juniper 

200 Lilac 

215 Sandbar Willow 

230 Chokecherry 

245 Red Dogwood 

260 Golden Currant 

19th East 275 False lndigio 

Total 

# Order Gap' 

175 350 4' 

117 234 61 

117 234 61 

117 234 61 

117 234 61 

89 178 81 

89 178 81 

60 120 12' 

60 120 12' 

60 12' 

60 12' 

89 8' 

89 8' 

117 6' 

117 6' 

117 6' 

117 6' 

175 4' 

175 175 4' 

2057 2057 $1.00 $2,057 

Description Cost/unit HR/Acre/Item Total Grant Cost Share ldenity Total 

Tree Prep(Back hoe) $100.00 3 $300 $300 Ludden Sportsmen Club 

Tree's $1.00 2057 $2,057 $2,057 James River Soil Conservancy 

Tree Planting $25.00 13300 $3,325 $3,325 Ludden Sportsmen Club 

Fuel for Planter $3.05 23 $70 $0 $70 Ludden Sportsmen Club 

Spray Prep for 2015 $9.09 44 $400 $400 Quandt Brothers 

Total $6,152 $2,457 $3,695 

This is first planting 2,057 trees planted on May 1st on Project Rifle Range( NW 1/4 30-130-58) 4.82 Acres(19 rows x 700 Ft) 

ldenity 

QB 

LSC 

Scott Hansen/LSC 

QB 

This is no tilled( no plastic Barrier) due to Highly erodible and will be mowed and watered and will look at fencing if Wildlife becomes a issue 
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