
Exhibit B 

Instructions 
Please download this Word document (available on the Industrial Commission/Outdoor Heritage Fund 
Program website at http://www.nd .gov/ndic/outdoor-infopage.htm ) to your computer and provide the 
information as requested . You are not limited to the spacing provided. After completing the report , save it 
and attach it to an e-mail and send it to outdoorheritage@nd.gov AND print it and mail it to: North Dakota 
Industrial Commission , ATTN : Outdoor Heritage Fund Program, State Capitol - Fourteenth Floor, 600 East 
Boulevard Ave . Dept. 405, Bismarck, ND 58505. If you are unable to scan attachments, mail them with your 
paper copy of the report. You will be sent a confirmation by e-mail of receipt of your report and attachments. 

Outdoor Heritage Fund 
Status and Final Report Form/Guidelines 

This report is used to show progress of grant projects funded through the Outdoor Heritage Fund. Status 
Reports and the Final Report must be submitted as required in Contract. 

Contract Number Report Date 

002-018 October 15, 2014 
Project Name 

South Golden Lake Inlet Beautification Project 
Project Sponsor Name 

Golden Lake Improvement Association 

Period Covered by Report 
(xx/xx/xx to xx/xx/xx) 

06-23-2014 - 10-15-2014 

Responsible Official (Last, First Middle) 

Kotaska, Paul 
Responsible Official's Title 

Project Sponsor Address 

P.O. Box 3 
City State 
Finley, ND 58203-003 
Financial Update 

President, Golden Lake Improvement Association 

Zip Code Telephone Number 701-739-5303 

Please provide the following information regarding the funding for your project based on the contract award: 

Funds Spent this Reporting Period 
(As appropriate please provide copies of receipts for purchases) 
Match Funding $15,000 
In-kind Funding $2,052 
OHF Funding Requested for Reimbursement $51 ,608 

Total Funding Expended for this Reporting Period $68,660 

Total Funds Spent to Date 
Match Funding $15,000 
In-kind Funding $2,052 
OHF Funding Received and Requested for Reimbursement $57,342 

Total Funding Expended to Date $74,394 

Balance of Grant Funds 
Match Funding $ 
In-kind Funding $_0_ 
OHF Funding still to be Requested $0.00 

Total Funding to be Expended on this Project $74,394 

Do you anticipate needing to request a grant extension If yes, please explain 
!_! Yes Ix_! No 



Exhibit B 

Work Completed during Period Covered by Report: 
(This information will be posted on the Outdoor Heritage Fund/Industrial Commission website) 

See attached final report along with pictures 

Photos of work completed are welcome (If appropriate, please submit photos of key elements of the project 
completed or in progress during reporting period) Do not exceed five photos per project report. 

Signature of Responsible Official 
Paul Kotaska, President, Golden Lake Improvement Association 10/30/2014 

The project reports shall be provided to the Commission in both electronic and hard-copy formats with 
permission for unrestricted distribution . The electronic versions shall be in a suitable format for posting on the 
Outdoor Heritage Fund/Commission website. 



Final report of the Golden Lake inlet beautification project 

Ladies and Gentlemen of the North Dakota Industrial Commission/ OHF: 

First let me begin by expressing my gratitude by your contributing to our endeavor ... without you, it 

wouldn't have become a reality. 

There were a number of reasons to pursue this project, the primary one was to get more trees along 

the inlet to absorb the nutrients from the farm runoff to hopefully aid in our lake weed problem. All 

totaled, 302 dogwoods, 92 Spruce, and 62 Maples have been planted. Another reason, as you can see 

from the photos, the inlet was an unruly mess of cattails, reeds, and dead or dying Russian olive trees, 

not to mention poor drainage, standing pockets of water, and a catch all for garbage and skunks. 

In the spring of each year, when the water is flowing into the lake via the inlet, thousands of fish, 

Pike, Perch, and monster walleyes swim up that channel and congregate just under the walk bridge 

below the little spillway. It provides quite a show for everyone. The local schools have field trips to our 

inlet just to see the fish. The problem is, the fish were only visible from the bridge. Now, with the inlet 

cleaned, and the jungle gone, the complete inlet will become a viewing area. The excavator dug a 

couple of "holes" along the way that hopefully some young person will discover and pull out that 5 lb. 

walleye! 

As this project moved forward, it got just the attention I was hoping for. Local folks and strangers 

alike stopped and commented to our contractors and myself what a wonderful idea it was, and how nice 

it looks now. It will no doubt lead to more improvements in the area, such as designated campsites, 

more playground equipment, a swimming area, picnic shelters, and more. 

We weren't able to get to all the cattails at the end of the inlet due to unstable shoreline, and the 

reach of the track hoe. Our plan is to wait until freeze-up and burn out the remaining cattails, and 

control them in the following years with chemical. 

The future maintenance of the project will be the joint responsibility of the Golden Lake 

Improvement Association, in conjunction with the Steele County Park Board. The trees are planted 15' 

apart, and the rows provide ample room for a 72" mower to get around. J & G Landscaping will water 

and warrantee the new trees for one year. 

Our contractors have gone over and above their scope of work. J & G had some extra trees, so they 

planted them by the lake's edge to provide more windbreak and privacy for primitive campers. Lakeside 

Excavating will do additional cleaning of the inlet approximately 50 yards upstream of our project (the 

township will pay for that). 

All in all, our directors, our members, the County and visitors are very excited to see this happen, and 

I can guarantee that this is just the beginning. 

Thank you once again, more pictures will be coming in the mail. 

Sincerely, 

Paul Kotaska, President, Golden Lake Improvement Association 



DISTRIBUTION OF FUNDS 

GROUP 

Golden Lake Improvement Association 

Steele County JOA 

Outdoor Heritage fund upon contract execution 

total, local available funds 

PAYMENTS 

Lakeside Excavating, (partial payment) 10/14/14 

J & G Landscaping, (partial payment) 10/14/2014 

total paid out 

AMOUNT 

$5,000.00 

$10,000 

$5,734 

$20,734.00 

AMOUNT 

$5,300 

$15,434.00 

$20,734 



'\.. 

Lakeside Construction & Services Inc. 

1131 136th Ave NE 
Finley, ND 58230 

Bill Ta 

Golden Lake Improvment 
POBox3 
Finley, ND 58230 

Item Description 

Ditch cleaning al South Golden 
Lake 
To include South of the walk 
bridge to lake 
1. Removing all trees and 
hauling away 
2. Ditching out waterway 
approx 3-5 feet deep and 
leveling all spoil 
3. Rough level out complete 
area for landscapers for grass 
seeding 

DozerC ... Work to be completed with Paul 
Kotaska in charge 

Est Amt 

18,500.00 

GOLDEN LAKE IMPROVEMENT ASSOCIATION n-1w913 

POBOX3 
FlNLBY,ND 582.30 

P,O. No. 

Prior Amt Prior% Qty 

3139 

.. "-'! 
1 

I 

Invoice 
Date Invoice# 

9/2912014 10453 

Terms Project 

Rate Curr% Total% Amount 

l 18,500.0.0 100.00% 100.00% 18,500.00 

Subtotal $18,500.qO 

Sales Tax (6.0%) $_0.00 

Total $18,500.00 

Payments/Credits $0.00 

Balance Due $18,500.00 

I 
I 
I 

I 
I 

I 
! 
I 

I 
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. ! 
I 
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J & G Landscaping, Inc. 

PO Box 9 
Emerado, ND 58228-0009 

BILL TO 

OLIA 
POBox3 
Finley, ND 58230 

DESCRIPTION 

Install 2 gal. dogwoods shrubs 
Install 4' Coniferous Trees 
Install 111 Deciduous Trees 
Fine Grade and hydroseed disturbed areas 

. i 

l 
I . 

CONTRACT NO. TERMS 

QTY 

302 
92 
62 

1 

. ... ---* : · . . = · .. t·~ ~ 

Invoice 
DATE INVOICE#. 

10/8/2014 4694 

: ' 

DUE DATE PROJECT 

10/8/2014 
.. i 

; I 

RATE AMOUNT 
. . 

36.00 10,872.00 
235.00 21,620.00 
225.00 13,950.00 

7,400.00 7,400.00 

! I 

i--~~~~~~~~~~~~~~~~---L~~~~~---.,r-l-~~~~~~...1...-~~~~~--I ~~ 

I Total $53,842.00 i 

Phone# 

701-594-2669 

! I 

; . 

-, 



In-Kind Labor 

NAME DATE 

Paul Kotaska, Grand Forks 8/12/2014 

Paul Kotaska, Grand Forks 9/8/2014 

RyanJohnso~Hatto~N.D 9/8/2014 

Dennis Heskin, Hatton, N.D. 9/8/2014 
Curtis Huus, Hatton, N.D 9/8/2014 

David Brandon, Hatton, N.D. 9/8/2014 

Spencer Huus, Hatton, N.D. 9/8/2014 

Adrian Gutto, Hatton, N.D. 9/8/2014 

Jerry Foss, Finley, N.D. 9/8/2014 

Stuart Gullicks, Finley, N.D. 9/8/2014 

Donny Goughner, Finley, N.D. 9/8/2014 

Brian Lyste, Finley, N.D. 9/8/2014 

Jake Klosner, Finley, N.D. 9/8/2014 
Brandon Oxton, Finley, N.D. 9/8/2014 

Wayne Beckman, Finley, N.D. 9/8/2014 

Jeff Sloan, Finley, N.D. 9/8/2014 

Maurus Karboviak, Finley, N.D. 9/8/2014 

Kevin Corey, Finley, N.D. 9/8/2014 

Russell Walaker, Finley, N.D. 9/8/2014 

Mike Kvislen, Finley, N.D. 9/8/2014 

Jeff Swenson, Finley, N.D. 9/8/2014 

Paul Kotaska, Grand Forks 9/30/2014 
Paul Kotaska, Grand Forks 10/3/2014 

Paul Kotaska, Grand Forks 10/4/2014 

Paul Kotaska, Grand Forks 10/8/2014 

Paul Kotaska, Grand Forks 8/7/2014 

Misc. expenses 

$150.00 to The Finley elevator for spraying the cattails and reeds 

$52.00 for refreshments for the firemen 

PURPOSE 

met with sprayer 

burn inlet 

burn inlet 
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met with Lakeside 

met with trackhoe 

metwithJ &G 

met with J & G 

met with JOA 

All of Paul Kotaska's hours required 110 miles round trip from Grand Forks 
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