
Exhibit B

lnstructions
Please download this Word document (available on the lndustrial Commission/Outdoor Heritage Fund
Program website at http:l/www.nd.gov/ndic/outdoor-infopage.htm ) to your computer and provide the
information as requested. You are not limited to the spacing provided. After completing the report, save it
and attach it to an e-mail and send it to outdoorheritaqe@nd.qov AND print it and mail it to: North Dakota
lndustrial Commission, ATTN: Outdoor Heritage Fund Program, State Capitol- Fourteenth Floor, 600 East
Boulevard Ave. Dept. 405, Bismarck, ND 58505. lf you are unable to scan attachments, mail them with
your paper copy of the report. You will be sent a eonfirmation by e-mail of receipt of your report and
attachments. The project reports shall be provided to the Commission in both electronic and hard-copy formats
with permission for unrestricted distribution. The electronic versions shall be in a suitable format for posting on
the Outdoor Heritage Fund/Commission website.

Outdoor Heritage Fund
Status and Final Report Form/Guidelines

This report is used to show progress of grant projects funded through the Outdoor Heritage Fund. Status
Reports and the Final Report must be submitted as required in Contract.

Contract Number Report Date Period Covered by Report
ao2-424 4t28r19 (09130/2018 bA4$1DA18)

Project Name

Prairie Project
Project Sponsor Name

United Prairie Foundation, lnc.
Responsible Offieial (Last, First Middle) Responsible Official's Title
DeVries A John President
Project Sponsor Address

260 Front St
City State Zip Code Telephone Number
Sheldon ND 58068 701-793-0668
Financial Uodate
Please provide the following information regarding the funding for your project based on the contract award:

Do you anticipate needing to request a grant extension?

lf yes, please explain:



Exhibit B

Work Completed during Period Covered by Report:
(This information will be posted on the Outdoor Heritage Fund/lndustrial Commission website)

The first prescribed fire management was executed on Yrthe project acres during the spring of 2018 which
represents the in-kind contribution. Some herbicide management was included to control noxious weeds.

Photos of work completed are welcome (lf appropriate, please submit photos of key elements of the project
completed or in progress durinq reportino period) Do not exceed five photos oer oroiect reoort,

This report was prepared pursuant ta an agreement with the lndustrial Commission of North Dakota, which
partially funded the project through the Outdoor Heritage Fund. Project participants, its subcontractors, and
the lndustrial Commission of North Dakata, or any person acting on its behalf, do not:

(A) MaRe any waffanty or representation, express or implied, with respect to the accuracy, completeness,
or usefulness of fhe information contained in this report, or that the use of any information, apparatus,
method, orprocess disclosed in this repoft may not infringe privately-owned rights; or

(B) Assurne any liabilities with respecf to the use of, or for damages resulfin g from fhe use of, any
information, apparatus, method orprocess disclosed in this report.

Reference herein to any specific commercial product, process, or seruice by trade name, trademark,
manufacturer, or otherwise, daes not necessarily constitute or imply its endorsement, recommendation, or
favoring bythe lndustrial Commission af North Dakota. The views and opinions of authors expressed herein
do not necessarilv state or reflecf fhose of the lndustrial Cammission of Narth Dakata-
sis{

/
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168.76 acres are enrolled in the ND PLOTS program

0 Acres of seed harvest during 2018 - Seed harvest will commence in 2019.

The prescribed fire on 100 acres during 2018 advanced the development of the tallgrass prairie
and elimnated many weeds. Fire will be expanded in 2019 onto over 140 acres.












