
Contract No. 003-038 
"Public Use Fishing Docks @ Lake Metigoshe & Beaver Lake State Parks" 

Submitted by ND Parks & Recreation Department 
Principal Investigator: Jesse Hanson 

Sponsor 
ND Parks & Recreation Department 

Subtotal Cash Cost Share 

ND Parks & Recreation Department 
Subtotal In-kind Cost Share 

North Dakota Industrial Commission 
Total Project Cost 

Project Schedule - 4 months 
Contract Date - February 20, 2015 
Start Date - March 1, 2015 
Completion Date -June 30, 2015 

OBJECTIVE/STATEMENT OF WORK: 

Directive D 

PARTICIPANTS 
Cost Share 

$ 9,461 

$ 4,000 

$40,382 
$53,482 

Project Deliverables: 
Status Report: April 1, 2015 
Final Report: June 30, 2015 ./ 

$9,461 

$ 4,000 

The purpose of this project is to purchase and install two fishing docks to be located at Beaver Lake and 

Lake Metigoshe State Parks, as well as expand a current dock at Beaver Lake State Park. 

STATUS: 
2/20/15 - Contract signed. 

3/03/16 - Final Report submitted. The report states: 

The project resulted in placement of 3 public fishing docks. Two were placed at Beaver Lake State Park 
and one at Lake Metigoshe State Park. Both parks have excellent shore fishing opportunities, but had 
limited areas where the public could reasonably fish. 

The staff in each park has indicated these facilities are extensively used. Not just for fishing but, 
canoe/kayak access along with drop off/pick up areas for small boats. 

The purchase price of the docks was within the estimates provided. The amount of time needed to 
transport, assemble and install the docks was less than anticipated due to the surprising ease of 
assembly. The efficiency in assembly and installation is reflected in the "in-kind" amounts and actual full 

project costs being less than what was listed in the grant application. 

This project is now completed and the contract file has been closed. 
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