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*As appropriate please provide copies of receipts for purchases. 
 

Instructions 
Please download this Word document (available on the Industrial Commission/Outdoor Heritage Fund 
Program website at http://www.nd.gov/ndic/outdoor-infopage.htm ) to your computer and provide the 
information as requested.   You are not limited to the spacing provided.  After completing the report, save it 
and attach it to an e-mail and send it to outdoorheritage@nd.gov AND print it and mail it to:  North Dakota 
Industrial Commission, ATTN:   Outdoor Heritage Fund Program, State Capitol – Fourteenth Floor, 600 East 
Boulevard Ave. Dept. 405, Bismarck, ND  58505. If you are unable to scan attachments, mail them with 
your paper copy of the report.  You will be sent a confirmation by e-mail of receipt of your report and 
attachments. The project reports shall be provided to the Commission in both electronic and hard-copy formats 
with permission for unrestricted distribution.   The electronic versions shall be in a suitable format for posting on 
the Outdoor Heritage Fund/Commission website.    
 
 

Outdoor Heritage Fund 
Status and Final Report Form/Guidelines 

This report is used to show progress of grant projects funded through the Outdoor Heritage Fund.  Status 
Reports and the Final Report must be submitted as required in Contract. 

 

Contract Number   Report Date  Period Covered by Report  
011-120       10/18/19  11/16/18 to 10/15/19 

  
Project Name 
Atkinson Nature Park Improvements 
Project Sponsor Name 
Bismarck Parks and Recreation District 
Responsible Official (Last, First Middle)  Responsible Official’s Title 
Mayer, David M.     Operations Director 
Project Sponsor Address 
400 E Front Ave  
City   State         Zip Code         Telephone Number 
Bismarck  ND  58504  701.222.6455 
Financial Update 
Please provide the following information regarding the funding for your project based on the contract award:   
   
 Funds Spent THIS 

Reporting Period* 
Total Funds Spent to 

Date 
Balance of Remaining 

Funds 
Match Funding $11,782.38 $11,782.38 $0 
In-kind Funding   4,093.00 4,093.00 0 
OHF Funding 9,194.26 9,194.26 0 
Total     

 
Do you anticipate needing to request a grant extension?  /_/  Yes    /X/  No 
 
If yes, please explain: 
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*As appropriate please provide copies of receipts for purchases. 
 

Work Completed during Period Covered by Report:    
(This information will be posted on the Outdoor Heritage Fund/Industrial Commission website) 
 
All work proposed in the original grant application has been completed and the project is finalized. We were 
fortunate enough to secure a Day of Caring volunteer project commitment from the Doosan/Bobcat Company 
in late April for this project. The volunteer group came energized and ready to work. They provided the 
equipment and labor to build the gravel parking lot (image 1), install the landscaping along the property line, 
clear the new trail routes (image 2) though the park and remove some unwanted trees. The completed trail 
loop is now 1.65 miles with an additional spur that leads visitors into the woodland approximately 1,000 feet 
long. Contractors were hired to install the new concrete driveway and the new chain link fence section 
described in the application. BPRD staff designed the new trailhead sign and interpretive panels and they were 
fabricated and installed (image 3) by a local sign company. Staff also worked on controlling some of the 
invasive weeds that have encroached into the property by applying the appropriate herbicide. This project 
included installing landscaping to enhance the property from the street. Within the property the reforestation 
project was handled through a partnership with Audubon Dakota, they are currently in the process of planting 
5,000 trees. The Outdoor Heritage Fund was recognized as a project sponsor on the trailhead sign near the 
parking lot.  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Photos of work completed are welcome (If appropriate, please submit photos of key elements of the project 
completed or in progress during reporting period) Do not exceed five photos per project report. 
 
This report was prepared pursuant to an agreement with the Industrial Commission of North Dakota, which 
partially funded the project through the Outdoor Heritage Fund.  Project participants, its subcontractors, and 
the Industrial Commission of North Dakota, or any person acting on its behalf, do not: 
 
(A) Make any warranty or representation, express or implied, with respect to the accuracy, completeness, 

or usefulness of the information contained in this report, or that the use of any information, apparatus, 
method, or process disclosed in this report may not infringe privately-owned rights; or 

(B) Assume any liabilities with respect to the use of, or for damages resulting from the use of, any 
information, apparatus, method or process disclosed in this report. 

 
Reference herein to any specific commercial product, process, or service by trade name, trademark, 
manufacturer, or otherwise, does not necessarily constitute or imply its endorsement, recommendation, or 
favoring by the Industrial Commission of North Dakota.  The views and opinions of authors expressed herein 
do not necessarily state or reflect those of the Industrial Commission of North Dakota. 
Signature of Responsible Official 
 
 








