Exhibit B

Instructions

Please download this Word document (available on the Industrial Commission/Outdoor Heritage Fund
Program website at http://www.nd.gov/ndic/outdoor-infopage.htm ) to your computer and provide the
information as requested. You are not limited to the spacing provided. After completing the report, save it
and attach it to an e-mail and send it to outdoorheritage@nd.gov AND print it and mail it to: North Dakota
Industrial Commission, ATTN: Outdoor Heritage Fund Program, State Capitol — Fourteenth Floor, 600 East
Boulevard Ave. Dept. 405, Bismarck, ND 58505. If you are unable to scan attachments, mail them with
your paper copy of the report. You will be sent a confirmation by e-mail of receipt of your report and
attachments. The project reports shall be provided to the Commission in both electronic and hard-copy formats
with permission for unrestricted distribution. The electronic versions shall be in a suitable format for posting on
the Outdoor Heritage Fund/Commission website.

Outdoor Heritage Fund
Status and Final Report Form/Guidelines

This report is used to show progress of grant projects funded through the Outdoor Heritage Fund. Status
Reports and the Final Report must be submitted as required in Contract.

Contract Number Report Date Period Covered by Report
(XXIXXIXX 1O XX/XXIXX)
013-142 June 24, 2022 12/16/2021 to 6/30/2022

Project Name
Cover Crop & Livestock Integration Project Il

Project Sponsor Name
Ducks Unlimited, Inc.

Responsible Official (Last, First Middle) Responsible Official’s Title
Gue, Tanner Manager of Conservation Programs — ND

Project Sponsor Address

2525 River Road

City State Zip Code Telephone Number
Bismarck ND 58503 701-355-3592

Financial Update
Please provide the following information regarding the funding for your project based on the contract award:

Funds Spent THIS Total Funds Spent to Balance of Remaining
Reporting Period* Date Funds
Match Funding $96,669.36 $508,625.88 $357,354.12
In-kind Funding $0.00 $11,403.00 $0.00
OHF Funding $66,711.47 $544,296.47 $706,493.53
Total $163,380.83 $1,064,325.35 $1,063,847.65

Do you anticipate needing to request a grant extension? /X/ Yes // No

If yes, please explain:

We are requesting to extend this grant period until 12/31/2025. Although we have obligated more than 80% of the OHF’s funding for more than 50
CCLIP2 projects, we anticipate a delayed completion date of some infrastructure development on remaining projects. Exceptional drought conditions in
2020 and 2021 have delayed well driller's schedules. We also observed delayed cover crop plantings due to the drought. Additionally, availability and
cost of grazing infrastructure supplies have delayed completion of planned projects. Remaining flexible with cooperating landowners will be imperative
for successful, long term adoption of regenerative conservation practices.

*As appropriate please provide copies of receipts for purchases.
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Work Completed during Period Covered by Report:
(This information will be posted on the Outdoor Heritage Fund/Industrial Commission website)

The Cover Crop & Livestock Integration Project Il (CCLIP2) was designed to provide North Dakota farmers and
ranchers with the financial assistance needed to kick-start sustainable agricultural practices that meet their
operational goals and diversify their operations while improving soil health, water quality, grassland health, and
wildlife habitat. Interest in the program continues to be very strong. During this reporting period alone, Ducks
Unlimited biologists and agronomists have worked directly with more than 10 different farmers and ranchers
interested in CCLIP2. To date, a total of approximately 83% ($1,031,390.05 / $1,250,790.00) of awarded funds
have been obligated to 53 different CCLIP2 agreements for grazing infrastructure and cover crop seeding
costs. Direct benefits of the 53 projects underway include enhancement of 14,560.5 acres of cropland (137%
of goal: 14,560.5 / 10,560) and 18,016.3 acres of adjacent grasslands (474% of goal: 18,016.3 / 3,800).

This report was prepared pursuant to an agreement with the Industrial Commission of North Dakota, which
partially funded the project through the Outdoor Heritage Fund. Project participants, its subcontractors, and
the Industrial Commission of North Dakota, or any person acting on its behalf, do not:

(A) Make any warranty or representation, express or implied, with respect to the accuracy, completeness,
or usefulness of the information contained in this report, or that the use of any information, apparatus,
method, or process disclosed in this report may not infringe privately-owned rights; or

(B) Assume any liabilities with respect to the use of, or for damages resulting from the use of, any
information, apparatus, method or process disclosed in this report.

Reference herein to any specific commercial product, process, or service by trade name, trademark,
manufacturer, or otherwise, does not necessarily constitute or imply its endorsement, recommendation, or
favoring by the Industrial Commission of North Dakota. The views and opinions of authors expressed herein
do not necessarily state or reflect those of the Industrial Commission of North Dakota.

Signature of Responsible Official
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*As appropriate please provide copies of receipts for purchases.




